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ONCOR ELECTRIC DELIVERY MONTHLY 
CONSTRUCTION PROGRESS REPORT FOR 

September 2021 

Public Utility Commission of Texas 
Project No. 51705 

A B C 
Utility Project Project Name Location 

Number (City/County) 

15T62065 Graham - Archer City 69 City of Graham, 
2 kV Young County 

17T65164 Norwood - Denton Drive City of Dallas, 
3 138 kV: Install OPGW Dallas County 

18T64006 Flat Branch (LaTexo) 138 Houston County 
(R6087) kV POI 

4 
0PT37192 Rivercrest Switch - City of Sulphur 

Sulphur Springs East Tap Springs, Hopkins 
138 kV Line : CMPC Line County 

5 Hardeninq 
0PT37196 Eskota Switch - City of Sweetwater, 
0PT41818 Sweebvater Creek POI 69 County of Nolan 

kV Line 
6 

0PT37389 DFW D West - DFW E Tarrant County 
East UG Fiber Installation 

16T62099 Structure 4/5 - North Main City of Fort Worth, 
0PT41013 Switch (VVest) 138 kV Tarrant County 
(M5245) Line 

8 
18T62003 Structure 4/5 - North Main City of Fort Worth, 
(M5245) Switch (East) 138 kV Line Tarrant County 

9 
0PT04374 Wink - Notrees Sw 138 City of Wink, 
0PT38764 kV Line: Rebuild Winkler County 
0PT40259 
0PT39330 
0PT39738 

10 (R84063) 
19T65004 Tri Corner Switch - Cities of Lancaster 
(M4226) Watermill Switch 345 kV and Seagoville, 

Line: Reconductor Dallas County 

11 
0PT37248 Benbrook Junction- City of Benbrook, 
18T80028 Rocky Creek Sw HT Tarrant County 

12 (R1736) Upgrade 
18T62005 Structure 4/5 - Springdale City of Fort Worth, 
(M5245) (South) 138 kV Line Tarrant County 

13 
16T62072 Saginaw - North Main 138 City of Fort Worth, 
(M5161) kV Line: Cut into new Tarrant County 

14 North Main Sub 
16T62077 Connect North Main Sub City of Fort Worth, 
(M5161) To North Main Switch Tarrant County 

15 
0PT38341 Killeen Park Street 138 City of Killeen, Bell 

(R712) kV Line: Modifications to County 
16 Serve Battalion POD 

0PT37287 Valley Switch - Paris Fannin County 
Switch 345 kV Line: 

Relocate for the Lower 
Bois d'Arc Creek 

17 Reservoir 
0PT37288 Valley Switch - Paris Fannin County 

Switch 138 kV Line: 
Relocate for the Lower 

Bois d'Arc Creek 
18 Reservoir 

0PT04154 Arco (DME) Switch - City of Denton, 
0PT39028 Collin Switch 138 kV Line: Denton County 

Establish Blagg Sub 
19 

0PT38731 Falcon Seaboard Switch- City of Big Springs, 
0PT39093 Midland East Sub 345 kV Howard County 

Line: Hardening 44/5 & 
20 44/4 

0PT37683 Lake Creek Switch - City of Hallsburg, 
(R6103) Tradinghouse Switch McLennan County 

(East Ckt) 345 kV Line: 
21 Lake Hall Sw. Line Work 

0PT04098 Roanoke to Coppell City of Grapevine, 
(M3211) (BEC)138 kV Line: Cut-In Tarrant County 

at Vineyard Switch (VVest) 
22 

D E F G H I 
Description Estimated (or Finish Date Date Initial Estimated Final 

Actual) Start (Construction Energized (If Project Cost Estimated 
Date Complete) Applicable) Project Cost 

Replace existing wood pole H-frames with Two (2) new single-circuit, 12/1/2021 12/31/2021 266,076 253,850 
concrete H-frame tanqent structures (Str. 36/7 & 36/8). 

Replace 3/8" shield wire with OPGW on the Norwood - Denton Drive 138 kV 4/20/2020 6/10/2020 6/10/2020 318,270 318,270 
Transmission Line. 

Install a new 138 kV point of interconnection for Houston County Electric 5/1/2018 10/30/2020 10/30/2020 800,000 726,000 
(HCEC) to their existing Latex 138 kV Substation on the Lufkin Switch -
Crockett 138 kV Line. HCEC has requested to switch grids. They are 

currently in SPP and wish to switch to ERCOT. Install three line 
sectionalizinq switches. 

This is a CM PC Project that covers the cost to rebuild a section of the 7/13/2020 7/23/2020 7/23/2020 681,893 681,893 
Rivercrest Switch - Sulphur Springs East Tap 138 kV Line in Hopkins 

County. The section is 0.1 miles of single-circuit wood H-Frames. 

Relocate and replace 4 structures across I nterstate 20 for CM PC System 8/10/2020 9/30/2020 09/30/20 710,393 1,325,477 
Hardening 

Install 1.4 mile of UG fiber from DFW D West to DFW E East on the Liggett - 12/3/2018 12/10/2020 12/10/2020 565,552 565,552 
Euless 138 kV Line. 

Rebuild the structure 4/5 - North Main Switch (VVest Ckt) section of the 2/4/2019 12/18/2020 12/18/2020 3,840,000 3,840,000 
Saginaw - Denton Ave - North Main Switch 138 kV line. The project consists 

of rebuilding the West circuit of the 2.1 mile line from structure 4/5 -
Heritage. The rebuilt line will support 959.6 kcmil ACSS/TV\/ conductor on 

double-circuit steel monopole structures. 
Rebuild the structure 4/5 - North Main Switch (East Ckt) section of the North 2/4/2019 6/10/2020 6/10/2020 1,040,000 1,040,000 
Main Switch - Richland Hills 138 kV line. The project consists of rebuilding 
the West circuit of the 2.1 mile line from structure 4/5 - North Main Switch. 
The rebuilt line will support 959.6 kcmil ACSS/TW conductor on double-

circuit steel monopole structures. 
Rebuild the 27.8-mile Wink Sw. Sta. - No Trees Sw. Sta. 138 kV Line using 5/3/2019 9/1/2020 9/12/2020 36,735,998 37,590,846 
a conductor rated 2569 A or greater. Use double-circuit 138 kV structures 

with one circuit in place. Upgrade all line terminal and associated equipment 
to meet or exceed 2000 A and removal conductor and structures. 

Reconductor 11.5 miles from Tri Corner Switch - Watermill Switch 345 kV 2/4/2019 6/30/2020 6/30/2020 10,189,806 10,189,806 
South circuit. 

Upgrade the 8 miles, Benbrook Junction to Rocky Creek portion of the 9/3/2019 12/14/2020 12/14/2020 13,720,449 13,720,449 
Mitchell Bend - Rocky Creek 345 kV Line for High Temperature operation. 

Rebuild the structure 4/5 - Springdale (South Ckt) section of the North Main 2/18/2019 6/10/2020 6/10/2020 690,000 690,000 
Switch - Richland Hills 138 kV line. The project consists of rebuilding the 

South circuit of the 2.6 mile line from structure 4/5 - Springdale. 

Build a cut in to Oncor North Main Sub on the Saginaw - North Main 138 kV 3/19/2019 4/1/2021 4/1/2021 697,037 697,037 
Line. The Interconnect will be between the existing Heritage Sub and the 

new North Main Sub. 
Connectthe North Main Sub to North Main Switch on the Randol Mill - North 3/19/2019 6/29/2020 6/29/2020 659,044 1,057,827 

Main 138 kV Line. The initial line will be between the existing North Main 
Switch and the new North Main Sub. 

Add a second circuit to the existing Killeen Park St. 138 kV Tap Line from 6/3/2019 11/13/2020 11/13/2020 1,800,000 1,950,000 
structure 2C/6 A to structure 1/5 A. 

Rebuild and raise the Valley - Paris 345 kV line at the request of the North 9/25/2019 6/15/2020 6/15/2020 18,300,000 20,500,000 
Texas Municipal Water District in order to accommodate the proposed 

Lower Bois dArc Creek Reservoir. 

Rebuild and raise the Valley - Paris 138 kV line at the request of the North 9/18/2019 7/1/2020 7/1/2020 7,200,000 8,750,000 
Texas Municipal Water District in order to accommodate the proposed 

Lower Bois dArc Creek Reservoir. 

Cut-in approximately 0.7 miles of the Arco (DME) Switch- Collin Switch 138 10/2/2020 12/31/2020 12/31/2020 2,129,112 526,108 
kV line to establish Blagg Sub. 

Rebuild a section from Falcon Seaboard Switch to M idland East Substation 2/22/2020 11/2/2020 11/2/2020 820,852 1,307,097 
345 kV Line by replacing two lattice H frames with two dead-end towers. 

Cut in the Lake Hall Switch (Prairie Hill Wind Interconnect) into the Lake 11/21/2019 9/2/2020 9/2/2020 849,108 1,008,746 
Creek Sw. - Tradinghouse Sw. (East) 345 kV Line. 

Separate and terminate the Roanoke Switch - Euless 138 kV Line to 10/15/2021 11/12/2021 400,262 907,000 
establish the new Vineyard Switch. 

J K L M N O P Q R S T U V W 
Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 

Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
(kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 
(kVI 

0 69 na 0.4 4/0 ACSS Concrete H- 100 0.4 na na 25.101(c)(5)(B) 
frames 

575,796 80.9% 100 138 138 3.9 OPGW Steel Poles 100 3.9 na na 25.101(c)(5)(B) Variance is due to inclement weather 
and associated access costs. 

100 138 na 0.1 795 kcmil Steel Poles 100 na 100 0.1 25.101(c)(5)(A) 
ACSR 

700,310 2.7% 100 138 na 0.1 336.4 kcmil Steel H- 100 na na na 25.101(c)(5)(B) 
ACSR Frames 

100 69 na 0.1 ACSR 4/0 Concrete 50 0.1 na na 25.101(c)(5)(B) 
Monopole, 

Wood 
Monopole 

100 0 0 1.4 ADSS Fiber UG na 1.1 30 0.3 25.101(c)(5)(B) 

100 69/138 138 2.1 959.6 kcmil Steel Poles Varies 2.1 na na 25.101(c)(5)(B) 
ACSS/TW 

890,633 -14.4% 100 69/138 138 2.1 959.6 kcmil Steel Poles Varies 2.1 na na 25.101(c)(5)(B) 
ACSS/TW 

100 138 na 27.8 1926.9 Steel Poles 50 27.8 na na 25.101(c)(5)(B) 
ACSS/TVWHS 

21,162,068 107.7% 100 345 na 11.5 (2) 959.6 kcmil Steel Towers 165 11.5 na na 25.101(c)(5)(B) Variance is due to scope change, 
ACSS/TW - inclement weather, and additional 

Bundle access cost. 
Su\A/annee 

100 345 345 8.0 (2) 1590 kcmil Steel Poles 100 8.0 na na 25.101(c)(5)(B) 
ACSS 

1,176,839 70.6% 100 69/138 138 2.6 959.6 kcmil Steel Poles Varies 2.6 na na 25.101(c)(5)(B) Variance is due to an increase in labor 
ACSS/TW and material cost. 

100 138 na 0.1 959.6 kcmil Steel Poles 50 0.1 na na 25.101(c)(5)(A) 
ACSS/TW 

945,482 -10.6% 100 138 na 0.3 959.6 kcmil Steel Poles 50 0.3 na na 25.101(c)(5)(A) 
ACSS/TW 

100 138 138 1.2 1-959.6 Steel Poles na 1 na 1 25.101(c)(5)(C) 
ACSS/TVWHS 

21,718,071 5.9% 100 345 na 12.8 (2) 1926.9 Steel Poles 150 6.4 na na 25.101(c)(5)(E) 
ACSS/TVWHS 

Bundled 

9,102,958 4.0% 100 138 na 6.6 1926.9 Steel Poles 100 6.6 na na 25.101(c)(5)(E) 
ACSS/TVWHS 

100 138 138 0.2 1926.9 Steel 70 0.1 na na 25.101(c)(5)(A) 
ACSS/TW Monopoles 

100 345 na 0.2 (2) 795 ACSR Steel Towers 150 0.2 na na 25.101(c)(5)(B) 

100 345 na 0.1 959.6 kcmil Lattice Steel 170 0.1 na na 25.101(c)(5)(A) 
ACSS/TVWHS Towers 

0 138 138 0.1 1926.9 Steel Poles Varies 0.1 Varies na 25.101(c)(5)(B) 
ACSS/TW 

0PT38380 Tyler West Sub - Tyler Tyler, Smith County The Tyler West - Tyler Switch 138 kV line will be upgraded and hardened to 9/16/2019 12/30/2020 12/30/2020 1,251,986 2,147,671 100 138 138 5.3 795 kcmil 26/7 Steel Towers, varies na varies na 25.101(c)(5)(B) 
0PT39448 Switch 138kV Line: prepare the idle line to be energized. ACSR Drake Wood H-
(R6071) Upgrade Frames, 

Concrete H-
Frames, and 

Steel 
23 Monopoles 



ONCOR ELECTRIC DELIVERY MONTHLY 
CONSTRUCTION PROGRESS REPORT FOR 
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Public Utility Commission of Texas 
Project No. 51705 

A B C 
Utility Project Project Name Location 

Number (City/County) 

0PT04329 Installation for Canyon City of Dunn, 
(R8444) Wind POI, Scurry County Scurry County 

South Switch-Canyon 
Wind 138 kV Line 

24 
0PT38450 Kirkland Park Sub- Ti City of Dallas, 

Sub 138 kV Line: Replace Dallas County 
3/8 Edhs Shield Wire 

25 
0PT38448 Krum Tap Switch - City of Gainesville, 
(M5289) Gainesville Sub 138 kV Cooke County 

Line: Rippey Solar 
26 Interconnect 

0PT37229 Roanoke Switch - City of Fort Worth, 
(M5277) Saginaw Switch 138 kV Tarrant County 

Line: Reterminate to 
27 Deen Switch 

0PT37237 Handley Switch - Saginaw City of Fort Worth, 
(M5277) Switch 138 kV Line: Tarrant County 

Reterminate to Deen 
28 Switch 

0PT37236 Hicks Switch - Saginaw City of Fort Worth, 
(M5277) Switch 138 kV Line: Tarrant County 

Reterminate to Deen 
29 Switch 

0PT37238 Eagle Mountain Switch - City of Fort Worth, 
(M5277) Saginaw Switch 138 kV Tarrant County 

Line: Reterminate to 
30 Deen Switch 

0PT37235 North Main Switch - City of Fort Worth, 
(M5277) Saginaw Switch 138 kV Tarrant County 

Line: Reterminate to 
31 Deen Switch 

0PT40107 Lake Creek Switch - City of Waco, 
(R470) Waco East Switch 138 kV McLennan County 

Line: Rebuild Waco 
LaSalle Sub - Structure 

32 1/9 section 
18T62020 Springdale - Richland City of Fort Worth, 
0PT39481 Hills (South Ckt) 138 kV Tarrant County 

33 (M5245) Line 
0PT39620 Spraberry Switch - City of Midland, 
(R8478) Midland East 138 kV Line Midland County 

34 : Cloverdale POD 
0PT40457 Brown-Grady 138 kV Martin County 
0PT40948 Line: Lenorah POD 

35 (R8525) 
0PT39135 Yucca Drive Switch-Holt City of Goldsmith, 
(R8477) Switch 138 kV Line: Loop Ecbor County 

into Turnbaugh Corner 
36 Switch 

0PT39137 Turnbaugh Corner Switch· City of Goldsmith, 
(R8477) Holt Switch 138 kV Line: Ector County 

Loop into Turnbaugh 
Corner Switch 

37 
0PT41051 Eskota Switch - Morgan City of Sweetwater, 
0PT41482 Creek Svitch 138 kV Line County of Nolan 

: Structure Replacements 
38 

D E F G H I 
Description Estimated (or Finish Date Date Initial Estimated Final 

Actual) Start (Construction Energized (If Project Cost Estimated 
Date Complete) Applicable) Project Cost 

I nstallation with new single-circuit, steel monopole dead end structures. The 7/22/2021 5/12/2022 1,412,752 1,483,494 
installation is at the request of the Canyon Wind. 

Replace the 3/8" EHS shield wire with OPGW on the Kirkland Park - 3/29/2021 4/16/2021 4/16/2021 514,856 514856 
Schroeder Road section of the Kirkland Park Sub - TI Sub 138 kV Line. 

This project interconnects the Rippey Solar on the Krum Tap Sw - 4/7/2020 11/6/2020 11/6/2020 1,155,000 
Gainesville Sub 138 kV Line at the Ray Roberts Switch. 

Retermination of double-circuit (Roanoke/Euless) 138 kV line connecting to 5/5/2020 12/16/2020 12/16/2020 958,558 958,558 
new Deen Sw. 

Retermination of double-circuit (Handley) 138 kV line connecting to new 5/7/2020 12/16/2020 12/16/2020 943,604 943,604 
Deen Sw. 

Retermination of double-circuit (Hicks) 138 kV line connecting to new Deen 4/10/2020 12/16/2020 12/16/2020 1,387,626 1,387,627 
SW. 

Retermination of double-circuit (Eagle Mtn.) 138 kV line connecting to new 5/5/2020 12/16/2020 12/16/2020 1,387,626 1,387,627 
Deen Sw. 

Retermination of double-circuit (N. Main) 138 kV line connecting to new 4/10/2020 1/22/2021 1/22/2021 810,689 810,689 
Deen Sw. 

Rebuild of 2.2 mile 138 kV Line of single-circuit wooden h-frame structures 9/10/2020 12/3/2020 12/3/2020 4,450,342 
to steel monopoles 

Rebuild the Springdale - Richland Hills (South Ckt) section of the North Mair 6/16/2020 12/18/2020 12/18/2020 1,057,479 
Switch - Richland Hills 138 kV line. The project consists of rebuilding the 

South circuit of the 3.7 mile line from Str 3/5 S - 7/3 S. 
Provide a 138 kV point-of-delivery (POD) on the Spraberry Switch - Midland 4/17/2020 6/24/2020 6/24/2020 2,436,280 
East 138 kV line. The POD will be located approximately 2.0 miles southeas-

of the Midland East Substation. 
Establish a point of delivery by establishing Lenorah Switch on the Brown - 4/2/2020 6/8/2020 6/8/2020 1,950,000 

Grady 138 kV transmission line. Remove concrete poles on the Brown -
Grady 138 kV Line to accommodate the new Lenorah POD. 

Looping the Holt Sw-Yucca Drive Sw 138 kV Line into the Turnbaugh 2/18/2020 6/15/2020 6/15/2020 1,800,000 
Corner Switching Station 

Establish a new transmission line from Turnbaugh Corner Switch to the 2/13/2020 6/1/2020 6/1/2020 800,000 
customer owned Oxy Goldsmith Substation 

Replace 2 H-Frame structures and remove 1 H-Frame structure. 8/27/2020 9/30/2020 9/30/2020 453,091 

JKLMNOPQRSTUV 
Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or 

Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
(kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 
(kVI 

55 na 138 0.3 959 ACSS/TV\/ Steel na na na na 25.101(c)(5)(A) 
Su\A/annee Monopole 

Structures 

100 138 na 2.1 OPGW Steel 100 2.1 na na 25.101(c)(5)(A) 
Monopoles 

100 138 138 0.3 1926.9 kcmil Steel Poles 100 0.3 na na 25.101(c)(5)(A) 
ACSS/TW 

100 138 138 0.1 2-959.6 kcmil Steel Poles na na na na 25.101(c)(5)(B) 
ACSS/TW 

100 138 138 0.1 2-959.6 kcmil Steel Poles na na na na 25.101(c)(5)(B) 
ACSS/TW 

100 138 138 0.3 2-959.6 kcmil Steel Poles na na na na 25.101(c)(5)(B) 
ACSS/TW 

100 138 138 0.3 2-959.6 kcmil Steel Poles na na na na 25.101(c)(5)(B) 
ACSS/TW 

100 138 138 0.2 2-959.6 kcmil Steel Poles na na na na 25.101(c)(5)(B) 
ACSS/TW 

100 138 138 2.2 1926.9 kcmil Steel Poles 100 2.2 na na 25.101(c)(5)(B) 
ACSS/TW 

100 69/138 138 3.7 959.6 kcmil Steel Poles Varies 3.7 na na 25.101(c)(5)(B) 
ACSS/TW 

2,614,231 7.3% 100 138 na 0.9 1926.9 Steel Poles na na 70 0.9 25.101(c)(5)(A) 
ACSS/TW 

1,800,557 -7.7% 100 138 138 0.3 1-1926.9 kcmil Steel 70 na 70 0.3 25.101(c)(5)(A) 
ACSS/TW Monopoles 

100 138 na 1.0 1926.9 Steel 75 1.0 na na 25.101(c)(5)(A) 
ACSS/TW Monopoles 

499,036 -37.6% 100 138 na 0.2 795 ACSR Steel 75 0.2 na na 25.101(c)(5)(A) 
Monopoles 

100 138 na 0.1 795 ACSR Steel, 70 0.1 na na 25.101(c)(5)(B) 
Monopoles 

W 
Comments 

Costs updated to include associated 
ROW estimates. 

Costs updated to include associated 
ROW estimates. 

0PT40946 Comanche Switch - Corn Comanche/ 
Trail Switch 345 kV Line: Comanche County 

CMPC Insulator 
39 Replacement 

0PT04105 Vineyard Switch - Coppell City of Grapevine, 
(M3211) 138kV Line: Disconnect Tarrant County 

and Rebuild Vineyard 
Switch to McKamy Tap 

40 
0PT39936 Relocation for Bremond City of Bremond, 

Mine, Lake Creek-Jewett- Robertson County 
41 Twin Oak 345kV Line 

0PT40403 Commerce - Bonham Fannin County 
0PT40911 138 kV Line: Loring PC)I 
(R4101) for Rayburn Lower Bois 

d'Arc Water Treatment 
42 Plant 

0PT40198 Greenville Ave SW - City of Dallas, 
Matilda Sub 138 kV Line : Dallas County 

Pumping Plant 
43 Replacement 

0PT40216 Polk St. Sub- Polk City of Dallas, 
Terminal 138 kV Line: Dallas County 

44 Replace Terminations 
0PT40602 Canton Switch - Canton Van Zandt County 

Sub 138 kV Line : 
45 Replace STR's 1/1 - 1/3 

Replace insulators on the Comanche - Corn Trail 345 kV Line. 3/10/2020 6/23/2020 6/23/2020 467,396 

Disconnect the Grapevine Junction - Coppell line section and extend to the 7/14/2021 11/12/2021 6,648,486 
new Vineyard Switch 

Relocation with new double circuit, steel lattice tower dead end and tangent 8/22/2020 11/7/2020 11/7/2020 1,050,259 
structures. 

Establish the point of interconnection to Rayburn Electric Cooperative's 4/1/2020 6/22/2020 6/22/2020 1,147,132 
Vinson substation for the Lower Bois d Arc Creek Water Treatment Plant on 

the Commerce - Bonham 138 kV transmission line. 

Replace the two existing 1000 gallon pumping plants at Greenville Ave SW 2/28/2020 6/23/2020 6/23/2020 663,176 
with newer refurbished Schroeder 4500 gallon pumping plant. 

Replace the 138 kV Underground Transmission Terminations at Polk ST. 10/12/2020 11/6/2020 11/6/2020 715,000 
SUB and Polk Terminal SUB 

This is a CMPC project to replace STR's 1/1, 1/2, and 1/3 with (1) one steel 4/20/2020 6/1/2020 6/1/2020 325,000 
dead-end pole and (1) one steel or concrete tangent pole. 

786 , 265 68 . 2 % 100 345 345 7 7 2 - 1590 kcmil Steel Lattice 160 7 7 na na 25 . 101 ( c )( 5 )( B ) Cost variance is due to an increase in 
ACSR Falcon Towers labor costs outside of Oncors control. 

18 138 138 1.5 1926.9 Steel Poles Varies 0.5 Varies 1.0 25.101(c)(5)(A) 
ACSS/TW 

100 345 na 0.8 1590 ACSR Steel Lattice 230 0.8 230 0.4 25.101(c)(5)(D) Structure relocation is at the request of 
Falcon Structures Luminant and is 100% reimbursable by 

(Bundled) Luminant 
1,382,790 20.5% 100 138 na 0.3 795 ACSR Steel Poles/ 100 0.3 120 na 25.101(c)(5)(A) Variance is due to inclement weather 

H-frame and associated access costs. 
Switch 

699,133 5.4% 100 138 na na 600 CU HPFF Underground na na na na 25.101(c)(5)(B) 
Transmission 

Line 

100 138 na na 600 CU HPFF Underground na na na na 25.101(c)(5)(B) 
Transmission 

Line 
285,939 -12.0% 100 138 na 0.3 336 kcmil Steel Poles 100 na na na 25.101(c)(5)(B) 

ACSR 

2 
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A B C D E F G H I J K L M N O P Q R S T U V W 
Utility Project Project Name Location Description Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 

Number (City/County) Actual) Start (Construction Energized (If Project Cost Estimated Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
Date Complete) Applicable) Project Cost (kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 
1 RVI 

0PT40610 Edgemere Sub - Bandera City of Dallas, 
Sub 138 kV Line : Dallas County 

Terminations 
46 Replacement 

0PT39783 Everman - Mansfield 138 City of Kennedale, 
(M5294) kV line Tarrant County 

47 
0PT39270 China Lake Sub- Ward County 
(R8497) Sandstone SW (TNMP) 

138 kV Line: Establishing 
China Lake Sub 

48 
0PT40957 Norwood - E Levee 138 City of Dallas, 

kV Line: Harry Hines Sub Dallas County 
49 Cut In 

0PT40413 Carrollton East - City of Farmers 
(M4232) Renner/Northaven 138kV Branch, 

Line: Rebuild Carrollton Dallas County 
East - Farmers Branch 

50 Gillis 
0PT40246 Eagle Mountain Switch - City of Fort Worth, 

Weatherford Switch 138 Tarrant County 
kV Line : Reconfigure 
Azle Sub Termination 

51 Point 
0PT39965 Corsicana Sub- Hillsboro City of Hillsboro, 

Sub 69 kV Line : CMPC Hill County 
Line Hardening (Str. 3/13 

52 & 3/14) 
0PT40209 Sherry Switch - Fish City of Grand 
(M4295) Creek Switch 138 kV Prairie, Dallas 

Line: Lakecrest Sub Cut- County 
53 In 

17T62174 Hilltop-White Settlement City of 
(M5276) 69 kV Line: Sylvan 69 kV Weatherford, 

54 POI (BEC) Parker County 
0PT39822 Chisholm Grid- Hicks City of Fort Worth, 
0PT39909 Switch 138 kV Line: Tarrant County 
0PT39910 Provide a 138 kV POI for 
(M5295) Chisholm Grid LLC 

55 Merchant Plant(MP) 
0PT41139 Crown Rd - Las Colinas City of Dallas, 
0PT42208 138 kV Line: CMPC Dallas County 
0PT42644 Erosion Control 

56 
18T64121 Athens Switch - Tyler City of Tyler, Smith 
(R6073) West 69 kV Line: County 

Retermination at Tyler 
57 Switch 

0PT40117 Odessa EHV Switch - City of Monahans, 
(R8356) Wolf Switch 138 kV Line Ward County 

: Rebuild Section 
58 

0PT40715 Austin Ranch Sub - Josey City of The Colony, 
(M3092) Sub (BEPC): Construct Denton County 

59 Line 
0PT40707 Yucca Drive Switch - City of Monahans, 

Wink Sub 69 kV Line : Ward County 
60 Dooley Sub Cut-in 

0PT41116 Hood - DeCordova 138 City of Granbury, 
0PT04037 kV Line Hood County 
0PT41115 
0PT41143 
0PT41149 

61 (M5066) 
0PT41144 Carmichael - DeCordova City of Granbury, 
0PT41151 138 kV Line Hood County 
0PT41155 
(M5066) 

62 
0PT41215 Screwbean Tap - Culberson County 
(R8465) Screwbean Sub 138 kV 

63 Line: Rebuild 1/1 to 1/5 
0PT39419 Valley Switch - Wolfe City, Fannin 
(M5293) Commerce Switch 138 kV County 

Line: Connect Gober 138 
64 kV Switch 

0PT38203 Shipwreck Sub - M idkiff Reagan County 
0PT40990 Sw 138 kV Rebuild Upton County 

65 (R8462) 
0PT03963 Canton Switch - Elkton City of Tyler, Smith 
(R6073) Switch 138 kV County 

Retermination at Tyler 
66 Switch 

0PT41322 Tyler - Tyler West 138 kV: City of Tyler, Smith 
(R6071) Retermination at County 

67 Substations 

Replace existing terminations at Edgemere Terminal and Bandera Sub. 10/23/2020 11/7/2020 11/7/2020 

To build the 0.8 mile 138 kV line extension in the Everman Switch - 5/7/2019 6/19/2020 06/19/20 
Mansfield 138 kV line from existing structure 2/7 to the new Kennedale 138 

kV terminals. This line will utilize steel monopole construction, seven (7) 
dead-end structures and four (4) tangent structures with anchor bolted 

foundations. 
Line work associated with establish China Lake Substation 4/8/2020 6/23/2020 6/23/2020 

This project is associated with establishing Harry Hines Substation by 9/28/2020 12/28/2020 12/28/2020 
connecting the Norwood - East Levee 138 kV Line. 

Rebuild the 2.9 mile section of the Carrollton East - Renner Sw/Northaven 3/29/2020 3/1/2021 3/1/2021 
Sw 138 kV Line from Carrollton East - Farmers Branch Gillis using 

conductor greater than 1928A. 

Reterminate the Eagle Mountain - Weatherford Switch 138 kV line at its new 4/9/2020 6/20/2020 6/20/2020 
terminal location at Azle sub 

Relocate and replace 2 structures across I-35 for CM PC System Hardening 5/18/2020 6/1/2020 6/1/2020 

Line work associated to connecting the Lakecrest 138 kV Substation 4/6/2020 10/6/2020 10/6/2020 
adjacent to the Fish Creek 138/69 kV Switch. 

Install a 69 kV POI for the Sylvan (BEC) Substation located in the Hilltop - 4/20/2020 6/1/2020 6/1/2020 
White Settlement 69 kV Line. 

Provide a 138 kV Interconnection for Chisholm Grid LLC Merchant Plant 2/18/2020 12/15/2020 12/15/2020 
(MP). 

This is an erosion control project that will mitigate the damage caused to Las 7/24/2020 12/1/2020 12/1/2020 
Colinas Sub and structure 2/3 by a catastrophic slope failure. The project 

will entail installing a seacant pile wall to prevent future movement of the soi 
and re-grading to control the surface erosion. 

Reterminate the Athens Switch - Tyler West 69 kV Line into Tyler Switch 2/21/2020 12/18/2020 12/18/2020 
utilizing one new single circuit three pole structure. Also construct a bypass 

around Tyler Switch in order to construct the new Tyler Switch. 

Rebuild a 2.3 mile section of the Odessa EHV - Monahans - Wolf Switch 3/9/2020 7/23/2020 7/23/2020 
138 kV Line to accommodate the Odessa EHV/Moss-Wolf section of the 

Odessa EHV/Moss - Riverton 345 kV Line. 

Construct a 138 kV line from Austin Ranch Substation to establish Josey 8/7/2021 11/15/2021 
Substation 

Cut-in the Yucca Drive Switch - Wink Sub 69 kV Line to establish the new 4/20/2020 6/30/2020 6/30/2020 
Dooley Substation 

Reterminate the existing Hood - DeCordova, Benbrook - DeCordova, 3/22/2020 12/28/2020 12/28/2020 
Everman - DeCordova, Cleburne - DeCordova, Comanche Peak -

DeCordova from the existing DeCordova Sw. Sta. to the new Carmichael 
Bend Sw. Sta. 

Connect the new Carmichael Bend SAA Sta. to the DeCordova Sw. Station 9/3/2020 6/22/2021 6/22/2021 
and reterminate the Mitchell Bend - DeCordova line from the existing 

DeCordova Sw. Sta. to the new Carmichael Bend Sw. Sta. 

Rebuild a portion of the Screwbean Tap - Screwbean Sub 138 kV line 10/14/2020 12/28/2020 12/28/2020 

Connect the Gober 138 kV Switch to the Bonham - Wolf City 138 kV line 10/5/2020 12/9/2020 12/9/2020 
section of the Valley Switch - Commerce Switch 138 kV Line approximately 

3.5 circuit miles from Wolfe City to establish a 138 kV point-of-
interconnection (POI) for Coniqlio Solar Generator. 

Rebuildthe 69 kV transmission line from Shipwreck Subto Midkiff SW as a 5/29/2020 11/10/2020 11/10/2020 
double circuit 138 kV transmission line on steel structures. 

Connect the new Tyler Switch station to the 138 kV Elkton Switch and 10/26/2020 12/9/2020 12/9/2020 
Canton Switch stations. 

Connect the new Tyler 138 kV substation to the Tyler West Substation. 5/25/2020 10/23/2020 10/23/2020 

736,000 100 138 na na 900 kcmil Alu Underground na na 
Okonite Cable Transmission 

Line 

2,368,188 2,989,080 26.2% 100 138 na 0.8 1926.9 kcmil Steel Poles 100 0.8 
ACSS/TW 

1,200,000 816,374 -32.0% 100 138 na 0.3 959.6 kcmil Steel na na 
ACSS/TW Monopoles 
Su\A/annee 

1,329,601 100 138 na 0.3 1926.9 kcmil Steel Poles 50 0.3 
ACSS/TW 

Cumberland 
11,739,544 100 138 na 2.9 1926.9 kcmil Steel Poles 100 2.9 

ACSS/TW 
Cumberland 

805,441 507,793 -37.0% 100 138 na 0.1 1926.9 kcmil Steel Poles 150 0.2 
ACSS/TW 

Cumberland 

450,000 451,306 0.3% 100 69 na 0.1 3/0 ACSR Steel Poles 50 0.2 
Pigeon 

650,000 100 138 na 0.2 2 - 959.6 kcmil Steel Poles 150 0.2 
ACSS/TVWHS 

Su\A/annee 

1,200,000 1,541,336 28.4% 100 69 na 1.3 2 - 4/0 ACSR Steel and 175 1.3 
Penguin Concrete 

Poles 
910,100 100 138 na 0.2 959.6 kcmil Steel Poles na na 

ACSS/TVWHS 
Su\A/annee 

2,093,742 100 138 na na na na na na 

852,000 100 69 na 0.1 4/0 ACSR and Steel 100 0.1 
2/0 ACSR Monopoles 
Penguin 

2,000,000 100 138 na 2.3 2 - 1926.9 Steel Poles 75 2.3 
kcmil 

ACSS/TVWHS 
Cumberland 

615,867 34 138 na 0.1 959.6 kcmil Steel Dead na na 
ACSS/TVWHS ends 

Su\A/annee 
191,378 73,321 -61.7% 100 69 na 0.4 BUNDLED Wood H- 50 0.4 

(2X) 4/0 Frames 
Penguin 

5,184,792 100 138/345 na 2.5 959.6 kcmil Steel Towers 600 3.5 
ACSS/TW and Poles 

Suwannee & 
1926.9 

ACSS/TW 
Cumberland 

3,515,606 100 345 138 2.5 1590 kcmil Steel Towers 600 2.5 
ACSR 54/19 and Poles 

Falcon 
959.6 kcmil 
ACSS/TW 
Su\A/annee 

1,234,000 100 138 na 0.8 1926.9 kcmil Steel Poles na na 
ACSS/TVWHS 
Cumberland 

1,162,315 100 138 na 0.1 795 MCM Steel poles 100 0.1 
ACSR 

13,695,453 100 69 138 20.6 959.6 kcmil Steel 50 10.3 
ACSS Monopoles 

Su\A/annee 
242,113 100 138 na 0.1 795 kcmil 26/7 Steel Poles 100 na 

ACSR Drake 

980,278 100 69 138 0.3 795 kcmil 26/7 Steel Poles varies na 
ACSR Drake 

na na 25.101(c)(5)(B) 

na na 25.101(c)(5)(A) Variance is due to inclement weather 
and associated access costs. 

100 0.3 25.101(c)(5)(A) 

100 0.2 25.101(c)(5)(A) 

na na 25.101(c)(5)(B) 

na na 25.101(c)(5)(A) 

na na 25.101(c)(5)(B) 

na na 25.101(c)(5)(A) 

na na 25.101(c)(5)(A) Variance is due to scope change and 
an increase in both labor and material 

costs. 
70 0.2 25.101(c)(5)(A) 

na na 25.101(c)(5)(B) Costs updated to include associated 
ROW estimates. 

na na 25.101(c)(5)(B) 

na na 25.101(c)(5)(B) 

100 0.1 25.101(c)(5)(A) 

50 0.4 25.101(c)(5)(A) 

na na 25.101(c)(5)(A) 

na na 25.101(c)(5)(A) 

150/100 0.8 25.101(c)(5)(B) 

na na 25.101(c)(5)(A) 

na na 25.101(c)(5)(B) Costs updated to include associated 
ROW estimates. 

na na 25.101(c)(5)(A) 

na na 25.101(c)(5)(A) 
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1 RVI 

0PT41092 Corn Trail Switch - Brown Comanche/ 
Switch 345 kV Line: Comanche County 

CMPC Insulator 
68 Replacement 

0PT41134 DART Cotton Belt City of Addison, 
Relocation Northaven Dallas County 

Sw. Sta.-Renner Sw. Sta. 
69 138kV Line 

0PT40515 Gainesville North Switch - City of Gainesville, 
Spring 138 kV Line : Cooke County 

System Hardening (str. 
70 41/9 &42/1) 

0PT38167 Plano West Sub- City of Richardson, 
(M4178) Richardson East Sub 138 Collin County 

kV Line: Retermination 
line at Plano Switch 

71 
0PT41602 Allen Switch- Plano West City of Richardson, 
(M4178) Switch 138 kV Line: Collin County 

72 Establish POD 
0PT40577 Stone Creek Switch - City of Gainesville, 
0PT41514 Gainesville Sub 69 kV Cooke County 

Line: Camp Howze Tap 
MCPc Line Hardening 

73 (str. 4/6 & 4/7) 
0PT41233 Roanoke Switch - Euless City of Grapevine, 
(M3211) 138 kV Line: OPGW Tarrant County 

Replacement 
74 

17T65200 West Levee - Norwood City of Dallas, 
75 345 k\A Install OPGW Dallas County 

0PT37449 Cedar Hill Sw - Sorcey City of Cedar Hill, 
(M4131) Road Sub - Cedar Hill Dallas County 

Sub 138kV Line Rebuild 
76 (Phase 1) 

0PT03990 Cedar Hill Sw - Sorcey City of Cedar Hill, 
(M4131) Road Sub - Cedar Hill Dallas County 

Sub 138kV Line Rebuild 
77 (Phase 2) 

0PT03996 Cedar Hill Sw - Sorcey City of Cedar Hill, 
(M4131) Road Sub - Cedar Hill Dallas County 

Sub 138kV Line Rebuild 
78 (Phase 3) 

0PT41582 Krum West Switch - Anna City of Era, Cook 
(M5313) Switch 345 kV Line: County 

Connect Cedar Elm 345 
79 kV Switch 

0PT39030 Temple Elm Creek Sub- City of Tyler, Bell 
Belton Sub 138 kV Line : County 

80 Relocation for BNSF 
0PT40459 Riverton Switch - Tunstill Reeves County 
0PT42382 POD 138 kV Line: Install 
(R8524) Roadrunner POD for BP's 

81 Aspen 
0PT39453 M idessa South Switch - Midland County 
(R8521) Midland Airport Sub 138 

kV Line: Install Nobles 
POD for Diamondback's 

82 Spanish Trails Sub 
0PT39979 SL Brown - Grady 138 kV Martin County 
0PT41106 Line: Oceanic POD for 
(R8533) Endeavor's Olympus Sub 

83 

Replace insulators on the Corn Trail - Brown 345 kV Line. 3/25/2020 11/15/2021 2,635,498 

Relocation with new double circuit, steel monopole dead end and tangent 2/24/2021 6/1/2021 6/1/2021 1,629,745 
structures. 

Replace Structures 41/9 & 42/1 adjacent to I-35 in Gainesville, TX 4/1/2022 6/30/2022 
consisting of existing single-circuit wooden H-frames with concrete H-

frames. 

Retermination Line work on the Plano West Sub- Richardson East Sub 138 3/26/2020 12/1/2020 12/1/2020 455,000 
kV line. 

Retermination Line work on the Allen Switch - Plano West Switch 138 kV 3/26/2020 12/1/2020 12/1/2020 556,000 
line. 

Replace Structures 4/6 & 4/7 adjacent to I-35 in Gainesville, TX consisting 4/1/2022 6/30/2022 
of existing single-circuit wooden H-frames with concrete H-frames. 

Replace the existing shield wire on the 7/8 - Grapevine Ball Street section 11/12/2021 12/15/2021 495,463 
(1.8 miles) of the Roanoke Switch - Euless 138 kV Line with 0.546" OD 48 
count OPGW. Additionally, Grapevine Junction will be reconfigured by re-

terminating the conductor from structure 15/10W to 15/10E. 
Replace 3/8" shield wire with OPGW to the West Levee - Norwood 345 kV 5/2/2020 12/15/2020 12/15/2020 105,489 

0.1 miles 2 spans 
Upgrade the 2.6-mile Sorcey Road Sub to Cedar Hill Sw 138 kV line. 12/3/2020 6/10/2021 6/10/2021 9,690,000 

Upgrade the 1.7-mile Cedar Hill Sub to Sorcey Road Sub 138 kV line. 9/16/2021 12/15/2021 2,900,084 

Upgrade the 0.8-mile Duncanville South Loop 138 kV line. 9/13/2021 12/15/2021 2,449,729 

Line work associated with connecting the 345 kV Cedar Elm Switch 10/14/2020 12/14/2020 12/14/2020 1,940,000 

Relocation of structure 33/16 on the North Temple - Belton 138 kV Line for 7/30/2020 10/12/2020 10/12/2020 600,000 
BNSF Railway to accommodate railroad modifications. The existing 

structure is a 150' DCSP tanqent 
Establish the point of delivery to BPX Energy's Aspen substation on the 8/17/2020 12/2/2020 12/2/2020 1,932,614 

Riverton Switch - Tunstill POD 138 kV transmission line. 

Establish the point of delivery to DiamondbacKs Spanish Trails substation 8/7/2020 12/2/2020 12/2/2020 505,000 
on the Midessa South Switch - Midland Airport 138 kV transmission line. 

Establish the point of delivery to Endeavor Energy's Olympus substation on 8/14/2020 12/9/2020 12/9/2020 2,053,000 
the Brown - Grady 138 kV transmission line. 

76 345 345 45.1 2 - 1590 kcmil Steel Lattice 160 45.1 na na 25.101(c)(5)(B) 
ACSR Falcon Towers 

100 138 na 1.1 1926 Steel varies 0.5 na na 25.101(c)(5)(F) Relocation is at the request of the Dallas 
ACSS/TW Monopole Area Rapid Transit (DART) and is 100% 

Cumberland Structures reimbursable by the Dallas Area Rapid 
(Non-Bundled) Transit (DART). 

0 138 na 0.1 795 ACSR Concrete H- 100 0.1 na na 25.101(c)(5)(B) 
Frame 

100 138 na 0.3 2-959.6 kcmil Steel Pole 100 0.3 na na 25.101(c)(5)(A) This is a 100% reimbursable project by 
ACSS/TW Texas Instruments 

100 138 na 0.3 2-959.6 kcmil Steel Pole 100 0.3 na na 25.101(c)(5)(A) This is a 100% reimbursable project by 
ACSS/TW Texas Instruments 

0 69 na 0.3 1/0 ACSR Concrete H- 147 0.3 na na 25.101(c)(5)(B) 
Frame 

0 138 138 1.8 1926.9 Steel Poles Varies 1.8 na na 25.101(c)(5)(A) 
ACSS/TW 

100 345 345 0.1 OPGW Steel Poles 150 0.1 na na 25.101(c)(5)(B) 

100 138 na 2.6 1926.9 kcmil Steel Poles 250 2.6 na na 25.101(c)(5)(B) 
ACSS/TW 

Cumberland 

0 138 na 1.7 1926.9 kcmil Steel Poles 250 1.7 na na 25.101(c)(5)(B) 
ACSS/TW 

Cumberland 

0 138 na 0.8 1926.9 kcmil Steel Poles 75 0.8 na na 25.101(c)(5)(B) 
ACSS/TW 

Cumberland 

100 345 na 0.2 2-1926.9 kcmil Steel Poles 100 0.1 100 0.1 25.101(c)(5)(A) 
ACSS/TW 

Cumberland 

100 138 na 0.0 2- 1590 ACSR Steel 100 0.0 na na 25.101(c)(5)(E) 
Falcon Monopoles 

100 138 na 0.2 959.6 kcmil Steel Poles & 70 na 70 0.2 25.101(c)(5)(A) Costs updated to include associated 
ACSS/TVWHS H-Frame ROW estimates. 

Su\A/annee Switch 

100 138 na na 1590 kcmil Steel Poles & 75 na na na 25.101(c)(5)(A) 
ACSR Falcon H-Frame 

Switch 

100 138 na 0.2 1926.9 kcmil Steel Poles & 70 na 100 0.2 25.101(c)(5)(A) 
ACSS/TW H-Frame 

Cumberland Switch 

0PT40386 SL Brown - Grady 138 kV 
0PT41330 Line : Install Red Salt 
(R8537) POD For Diamondback 

84 Cobra 
0PT39402 Spraberry Switch -
(R8536) Midland East Sub 138 kV 

Line: Fairgrounds POD 
for Centurion's Midland 

85 Tank Farm 
0PT39833 LCRA Crane - Crane 
(R8540) East 138 kV Line : 

Manning (Hazel) POD for 
Concho Chickadee Neal 

via LCRA Motorman 
86 Switch 

18T64017 Salado - Round Rock 138 
kV Line: cut-in to 

establish Salado South 
87 Substation 

18T64094 Jewett Switch - Crockett 
0PT37434 138 kV Line: Rebuild 
(R6061) Jewett Switch to 

88 Centerville Sub 
0PT39859 Hillsboro Sub- Elm Mott 

Sub 69 kV Line : Tower 
89 Replacement 

Martin County Establish the point of delivery to DiamondbacKs Cobra substation on the 8/16/2020 10/7/2020 10/7/2020 2,545,000 
Brown- Grady 138 kV transmission line. 

Midland County Establish a point of delivery to Centurion Pipeline, LLC on the Spraberry - 9/22/2020 12/9/2020 12/9/2020 1,733,385 
Midland East 138 kV line. 

Upton County Establish the point of delivery from LCRA's Motorman Switch to Concho's 2/14/2022 3/18/2022 -
Chickadee Neal on the Crane - Crane East 138 kV (LCRA) transmission 

line. 

Bell County This project will cover the cost to cut-in the Salado - Round Rock 138 kV 7/31/2020 12/1/2020 12/1/2020 949,748 
line to establish the new Salado South Substation. 

City of Jewett Rebuild the 7.2 mile section from Jewett Switch to Centerville Substation of 9/8/2019 12/14/2020 12/14/2020 15,454,717 
Vicinity, Jewett the Jewett - Crockett 138 kV Line, using double-circuit structures with one 

County circuit in place. 

Hill County Replace damaged tower 107 on the Hillsboro - Elm Mott 69 kV line. 4/28/2020 6/1/2020 6/1/2020 119,314 

100 138 na 0.4 1926.9 kcmil Steel Poles & 70 na 100 0.4 25.101(c)(5)(A) 
ACSS/TW H-Frame 

Cumberland Switch 

100 138 na 0.2 1926.9 kcmil Steel Poles & 50 na 100 0.2 25.101(c)(5)(A) 
ACSS/TW H-Frame 

Cumberland Switch 

0 138 na 0.1 1926.9 kcmil Steel Poles & na na 100 0.1 25.101(c)(5)(A) 
ACSS/TW H-Frame 

Cumberland Switch 

100 69/138 138 0.2 1926.9 kcmil Steel Poles 100 0.2 na na 25.101(c)(5)(A) 
ACSS/TW 

Cumberland 

100 138 138 7.2 959.6 kcmil Steel Poles 100 7.2 na na 25.101(c)(5)(B) Costs updated to include associated 
ACSS/TW ROW estimates. 

157,083 31.7% 100 69 69 0.10 1/0 MCM Cu Steel Lattice 70 0.10 na na 25.101(c)(5)(B) Variance is due to an increase in labor 
Tower and material cost. 
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1 

(kVI 
0PT41539 Owl Hills Sub- Tunstill Culberson and 
(R8526) POD 138 kV Line : Install Reeves Counties 

go Second Circuit 
0PT41577 Saginaw Switch - Haltom City, 

Roanoke Switch 138 kV Tarrant County 
Line : Tower 

91 Replacement 
0PT38110 Everman Switch - Venus City of Everman, 
(M5278) Switch 345 kV Line : Tarrant County 

Reterminate at 
92 Timberview Switch 

0PT38112 Benbrook Switch - City of Everman, 
(M5278) Everman Svitch 345 kV Tarrant County 

Line : Retermination at 
93 Timberview Switch 

0PT38113 Everman Switch - Cedar City of Everman, 
(M5278) Hill Switch 345 kV Line : Tarrant County 

Retermination at 
94 Timberview Switch 

0PT38114 Everman Switch - City of Everman, 
(M5278) DeCordova Switch 345 Tarrant County 

kV Line : Retermination at 
95 Timberview Switch 

0PT41761 Navarro Switch - City of Corsicana, 
(R6127) Watermill Switch 345 kV Navarro County 

Line : Line modification to 
96 connect Elrod Switch 

0PT41810 Allen Sw - Monticello Sw City of Sulphur 
(R984) 345kV Line: Stouts Creek Springs, Hopkins 

97 Cutln County 

Install second circuit to the Owl Hills - Tunstill POD 138 kV Line. 2/24/2020 11/19/2021 10,258,859 

Damaged leg extension on structure 03/04 on the Saginaw Switch - 9/22/2020 12/1/2020 12/1/2020 273,254 
Roanoke Switch 138 kV line. The scope entails replacing the existing 

structure with a double circuit concrete tangent pole. 

Reterminate the Everman Switch - Venus Svitch 345 kV Line from Everman 8/26/2021 3/31/2022 6,350,000 
Switch to new Timberview Switch. 

Reterminate the Benbrook Switch - Everman Switch 345 kV Line from the 8/26/2021 12/22/2021 3,150,000 
Everman Switch to new Timberview Switch. 

Reterminate the Everman Switch - Cedar Hill Switch 345 kV Line from the 8/26/2021 3/31/2022 3,550,000 
Everman Switch to new Timberview Switch 

Retermination the Everman Switch - DeCordova Switch 345 kV Line from 8/26/2021 3/31/2022 3,150,000 
Everman Switch to new Timberview Switch 

Line work associated with connecting the 345 kV Elrod Switch 3/11/2021 5/20/2021 5/20/2021 1,716,000 

Line work associated with connecting the 345 kV Stouts Creek Switch 9/19/2022 11/11/2022 

99 138 na 18.5 1926.9 kcmil Steel Poles 70 18.5 na na 25.101(c)(5)(C) Second circuit to the 48582 Owl Hills -
ACSS/TW Tunstill POD 138 kV Line CCN. 

100 138 na 0.1 1926.9 kcmil Concrete Pole 125 0.1 na na 25.101(c)(5)(B) 
ACSS/TW 

1 345 na 0.3 2-959.6 kcmil Steel Tower 150 0.1 150 0.2 25.101(c)(5)(A) 
ACSS/TW 
Su\A/annee 

6 345 na 0.3 2-959.6 kcmil Steel Tower 150 0.1 150 0.2 25.101(c)(5)(A) 
ACSS/TW 
Su\A/annee 

1 345 na 0.3 2-959.6 kcmil Steel Tower 150 0.1 150 0.2 25.101(c)(5)(A) 
ACSS/TW 
Su\A/annee 

6 345 na 0.3 2-959.6 kcmil Steel Tower 150 0.1 150 0.2 25.101(c)(5)(A) 
ACSS/TW 
Su\A/annee 

100 345 na 0.1 2-1590 kcmil Steel Tower 160 0.1 na na 25.101(c)(5)(A) 
ACSR Falcon 

0 345 na 35.0 2-795 kcmil Steel Tower 170 35.0 na na 25.101(c)(5)(A) 
ACSR Drake 

17T65237 Simpson Stuart- Camp City of 
(M4216) Wisdom 138 kV Line: Dallas 

98 Rebuild 
19T63004 Ennis Creek Sw. Sta. - City of 
0PT41332 Bec Salt Creek Sw. Sta. Scurry 
(R9025) 69 kV: Rebuild To 138 kV 

(eng) 
0PT42274 Wolf - Aroya 138kV Line: City of M 
0PT42275 Reterminate Aroya End at Ward ( 
(R8548) Yucca to establish Wolf -

Yucca #2 Circuit 138 kV 
Line 

Wink- Yucca 138kV Line: 
Reterminate Yucca End 

at Aroya Switch to 
establish Wink - Aroya 

100 138 kV Line 
0PT04031 Dermott Switch - Golden City of 
(R9026) Switch 138 kV Line: Ennis Scurry 

Creek Switch Station 
101 Retermination 

0PT42070 Odessa North - Odessa Odessa 
0PT42842 Basin Switch - Odessa 
(R8346) Basin 69 kV Line: 

102 Retermination 
0PT41677 Texas Instruments Sub- Cityof Ri 

(M364) Beltline Sub 138 kV Line- Dallas 
103 Structure replacement 

0PT41191 TxDOT I-20 at CR 1250 City of I 
Relocation Midessa Midlanc 

138kV tap line 
104 

Dallas, Upgrade the 3.7 mile Simpson Stuart - Camp Wisdom Road 138 kV Line 10/21/2020 4/21/2021 4/21/2021 
County section of the Cedar Hill - Watermill 138 kV Line. 

Snyder, Rebuild the existing 9.0 mile single circuit wood pole Ennis Creek- Cogdell 8/10/2020 12/23/2020 12/23/2020 
County 69 kV line as the Ennis Creek- Rough Creek 138 kV Line utilizing 138 kV 

double circuit steel poles with one circuit in place. 

onahans, Disconnect the existing Yucca Drive Switch - Wink Switch 138 kV Line and 4/23/2020 6/1/2021 6/1/2021 
Dounty Aroya Switch - Wolf Switch 138 kV Lines where the two lines intersect 

Connect the lines in the new configuration to create the new Yucca Drive 
Switch - Wolf Switch 138 kV Line. Connect the lines in the new 

configuration to create the new Aroya Switch - Wink Switch 138 kV Line. 

Snyder, This project is to reterminate the Dermott Switch - Golden Switch 138 kV 9/16/2020 12/23/2020 12/23/2020 
County Line at its new terminal following the rebuild of the Ennis Creek Switch 

Station. 

County Reterminate the Odessa North - Odessa Basin Switch - Odessa Basin 69 9/8/2020 11/9/2020 11/9/2020 
kV Line to aid in the demolition of Odessa Basin Switch station by installing 

one single-circuit steel pole. 

chardson, Replace existing tower T-448 on the Texas Instruments Sub- Beltline Sub 10/24/2020 12/15/2020 12/15/2020 
County 138kV and install a new double circuit span into the rebuilt Richardson 

Spring Valley Sub. 
Midland, Relocation of structure on Midessa 138 kV tap line. 9/8/2020 11/7/2020 11/7/2020 
I County 

5,734,334 100 138 138 3.70 959.6 kcmil Steel Poles Varies 
ACSS/TW 

11,482,371 100 69 138 9.00 959.6 kcmil Steel Poles 50 
ACSS/TW 

730,000 100 138 na 0.20 959 kcmil Steel Poles & 75 
ACSS/TW Wood Poles 

Suwannee & 
2-959 kcmil 
ACSS/TW 
Su\A/annee 

841,896 100 138 na 0.10 1926.9 kcmil Steel Poles 50 
ACSS/TW 

453,225 100 69 69 0.10 959.6 kcmil Steel Pole 50 
ACSS/TW 

1,344,098 100 138 138 0.10 1926.9 kcmil Steel Pole 100 
ACSS/TW 

1,087,902 100 138 na 1.04 1926 ACSS Steel 75 
Cumberland Monopole 

Structures 

3.70 Varies na 25.101(c)(5)(B) 

9 70 0.8 25.101(c)(5)(B) Costs updated to include associated 
ROW estimates. 

0.2 na na 25.101(c)(5)(B) This project is planned to reconfigure two 
existing circuits to reduce operational 

constraints in the area due to continued 
load growth. In order to complete this 

reconfiguration prior to the summer 
clearance moratorium, Oncor is unable to 
list this project in compliance with 16 Tex. 
Admin Code § 25.83(c)(1), but is instead 
providing 20 days' pre-construction notice 

with todays filing 
0.10 na na 25.101(c)(5)(B) 

0.10 na na 25.101(c)(5)(B) Costs updated to include associated 
ROW estimates. 

0.10 na na 25.101(c)(5)(B) 

0.52 na na 25.101(c)(5)(F) Relocation is at the request of the Texas 
Department of Transportation and is 

100% reimbursable by the Texas 
Department of Transportation. 

0PT41129 2020 CMPC Big Spring City of Big Spring, Rebuild the section of the Morgan Creek-Midland East 345 kV Line that 9/27/2020 11/1/2020 11/1/2020 489,358 100 345 na 0.33 2-795 ACSR Lattice Tower 150 0.33 na na 25.101(c)(5)(B) 
District, Morgan Creek Howard County crosses South Farm to Market (FM) 821 in Howard County Drake Structure 

Switch-Falcon Seaboard 
Sub. 345 kV Line Str. 

105 19/5 
0PT41131 2020 CMPC Odessa City of Midland, Rebuild the section of the Morgan Creek-Midland East 345 kV Line that 9/23/2020 10/17/2020 10/17/2020 675,424 100 345 na 0.38 2-95 ACSR Lattice Tower 150 0.38 na na 25.101(c)(5)(B) 

District, Falcon Seaboard Midland County crosses N. County Rd. 1135 in Midland County Drake Structure 
Sub.-Midland East Sub. 
345 kV Line, SIn 68/2 

106 
0PT41118 2020 CM PC Sweetwater City of Colorado Rebuild the section of the Morgan Creek-Midland East 345 kV Line that 10R/2020 11/1/2020 11/1/2020 489,358 100 345 na 0.35 2-795 ACSR Lattice Tower 150 0.35 na na 25.101(c)(5)(B) 

District, Morgan Creek City, Mitchell crosses N. County Rd. 1135 in Midland County. Drake Structure 
Switch-Falcon Seaboard County 

Sub. 345 kV Line, Str. 
107 12/5 

0PT39676 Carrollton East Switch - City of Addison, Reterminate the existing Carrollton East Switch - Northaven Switch 138 kV 9/21/2020 12/2/2020 12/2/2020 369,671 100 138 na 0.10 795 ACSR Steel Poles 70 0.10 na na 25.101(c)(5)(A) 
Northaven Switch 138 kV Dallas County Line at Farmers Branch Substation to a new structure. Drake 

Line: Farmers Branch 
108 Retermination 

0PT41977 Sweebvater No.2 Sub- City of Loraine, Line work associated with the decommission of Loraine Sub. 4/3/2021 5/1/2021 5/1/2021 119,570 100 69 na 0.10 4/0 ACSR Wood Poles 50 0.10 na na 25.101(c)(5)(A) 
Penguin Colorado City Sub 69 kV Mitchell County 

Line: Line work 
associated with Loraine 

109 Sub Decommission 
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A B C 
Utility Project Project Name Location 

Number (City/County) 

0PT41189 SL Clearfork Switch - City of Andrews, 
0PT40230 Telephone Road Switch Andrews County 
(R8506) 345 kV Line: Line work to 

establish Gardendale 345 
kV Switch 

NTUSU Clearfork Switch -
Telephone Road Switch 
345 kV Line: Retirements 

and Modifications Only 
110 

0PT41505 Yucca Drive Switch - Ward County 
(R8380) Sand Lake Switch 138 kV 

Line: Modify for Sand 
Lake - Solstice 345 kV 

111 Line 
0PT41108 Eagle Mountain Ses- City of Henrietta, 

Wichita Falls 138 kV Line: Clay County 
Hb 4150 Lake Arrowhead 

112 Crossing 
0PT41701 Eskota Switch - Morgan City of Colorado, 

Creek Switch 138 kV Line Mitchel County 
: Erosion Control 

113 
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D E F G H I J K L M N O P Q R S T U V W 
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(kVI 

Line work to cut into Clearfork Switch - Telephone Road Switch 345 kV Line 9/19/2020 10/26/2020 10/26/2020 1,462,757 100 345 na 0.10 2-1926.9 kcmil Steel Towers 135 0.10 na na 25.101(c)(5)(A) 
to establish Gardendale 345 kV Switch. ACSS/TW 

Cumberland 

Modifying the existing Yucca Drive Switch - Sand Lake Switch 138 kV Line 9/11/2020 10/8/2020 10/8/2020 950,000 100 138 138 0.40 1926.9 MCM Steel Poles 70 0.20 na na 25.101(c)(5)(B) 
by lowering it from Structure 35/3 to Structure 35/5 for new the Sand Lake - ACSS/TVWHS 

Solstice 345 kV Line to fly over the existing 138 kV line. Cumberland 

Rebuild 0.1 mile section of the Eagle Mountain SES - Wichita Falls 138 kV 9/11/2020 12/1/2020 12/1/2020 212,670 100 138 na 0.20 636 km ASCR Steel Poles 50.00 0.20 na na 25.101(c)(5)(B) 
line which crosses Lake Arrowhead. 

Build a erosion control guards around tower 131/18 on the Eskota - Morgan 12/1/2020 12/4/2020 12/4/2020 611,682 100 138 na na 636 ACSR Steel Lattice 50.00 0.10 na na 25.101(c)(5)(B) 
Creek 138 kV line. A series of culverts will be installed on both sides of the Grosbeak & Tower 
tower to divert the water around the tower and protect the structure from 795 ACSR 

future erosion. A retaining wall will also be installed and filled with selective Drake 
backfill in the eroded area to ensure structural integrity in the soil. 

0PT41738 Forest Grove Switch - Henderson County 
Eustace SE Switch 138 

kV Line : Retirement Only 
114 

0PT41912 Sulphur Springs Switch - City of Willis Point, 
Canton Switch 138 kV Hunt County 
Line : Hb 4150 Lake 

115 Tawakoni Crossing 
17T62074 Paris Switch- City of Paris, Lamar 
17T80086 Rivercrest/Tenaska 138 County 
(R4103) kV Line (Lamar Jct-Reno 

Tap Section):Rebuild 
116 

0PT42509 Oakland Avenue Tap - City of Dallas, 
(M4268) Oakland Avenue Sub 138 Dallas County 

kV Line : Install OPGW 
117 

0PT39227 Valley Switch - City of Bonham, 
(M5288) Commerce Switch 138 kV Fannin County 

Line : Establish 
Copperhead Switch 

118 (Phoenix/GSE 1) 
0PT42291 Dermott Switch - Scurry City of Snyder, 
(R9025) South Switch 345 kV Scurry County 

119 Line: Replace Str. 7/1 
0PT38084 Norwood Switch - Denton City of Dallas, 
(M4245) Drive Switch 138 kV Line: Dallas County 

120 Reconductor 
0PT41981 Yucca Drive Switch - City of Coyanosa, 

Northern Natural Gas 69 Pecos County 
kV Line: Coyanosa 

121 Substation Retermination 
0PT41002 McDonald Road Sw. - City of Midland, 
(R8546) Spraberry Sv. 138 kV Glasscock County 

Line: Thirtysix Draw POD 
for CrownQuest 

122 Operating Wraqe Sub 
0PT39834 Andrews North - City of Andrews, 
(R8544) McKenzie Draw Switch Martin County 

138 kV Line: Install Dillon 
POD for Diamondback's 

Cats POD 
123 

0PT42244 Stone Creek Switch - City of Anna, Collin 
0PT43238 Anna Switch 138 kV Line: County 
(M5318) Spirit POI for Rayburn's 

East Fork Sub 
124 

18T65206 Renner Switch- Allen City of Plano, Collin 
(M3047) Switch/Plano Tennyson County 

Switch 138 kV Line: 
Rebuild STR 11/4D -

125 Plano Tennvson 
0PT42436 Tyler Northwest Switch - City of Tyler, Smith 
(R6071) Tyler Northeast Sub 138 County 

kV: Reterminate to Tyler 
126 Northwest Switch 

0PT40854 Tyler Switch- Elkton City of Tyler, 
0PT42533 Switch 138kV Line Smith County 

127 (R6079) Rebuild 
0PT41578 SL AEE - White River City of Lubbock, 
0PT41235 345kV: Retermination at Lubbock County 

128 (R3003) Blackwater Draw 

This project is to retire 3.8 miles of the old Forest Grove Switch - Eustace 7/28/2020 8/21/2020 8/21/2020 230,000 100 138 0 3.80 1033 ACSR Wood H- 160.00 3.80 na na 25.101(c)(5)(B) 
SE 138 kV Line. Curlew Frames 

This is to rebuild a 0.1 mile section of the Sulphur Springs - Canton Switch 9/16/2020 12/1/2020 12/1/2020 512,793 100 138 na 0.15 795 ACSR Steel Poles 100.00 0.15 na na 25.101(c)(5)(B) 
138 kV Line. Drake 

Rebuild the Lamar Tap - Reno Tap line section of the Paris Switch - 8/11/2020 12/9/2020 12/9/2020 14,175,844 100 138 na 5.30 2-959.6 MCM Steel Poles 100.00 5.30 100.00 na 25.101(c)(5)(B) Costs updated to include associated 
Rivercrest - Tenaska 138 kV Line. ACSS/TVWHS ROW estimates. 

Su\A/annee 

Reconductor the Oakland Avenue Tap - Oakland Avenue Substation 138 10/2/2020 11/30/2020 11/30/2020 1,940,000 100 138 na 0.6 927.2 MCM Steel Towers 100 0.6 na na 25.101(c)(5)(B) 
kV line section ACAR 

Build 0.6 mile double-circuit tap to establish Copperhead Switch to pick-up 10/26/2020 2/7/2021 2/7/2021 3,086,380 100 na 138 0.6 959.6 Steel Poles na na 100 0.6 25.101(c)(5)(A) 
merchant plant station, Phoenix (GSE 1). ACSS/TW 

Replace structure 7/1 on the Dermott - Scurry South 345 kV line to provide 11/6/2020 12/23/2020 12/23/2020 300,000 100 345 na 0.10 2-1926.9 kcmil Steel Tower 160 0.1 na na 25.101(c)(5)(B) 
additional clearance forthe Ennis Creek- Rough Creek 138 kV Line Rebuild ACSS/TW 

utilizing a new 345 kV tower. 
Reconductor the Norwood Switch - Denton Drive Switch 138 kV Line. 10/6/2020 5/6/2021 5/6/2021 8,800,954 100 138 na 3.90 959.6 kcmil Steel Poles 100 3.9 na na 25.101(c)(5)(B) 

ACSS/TW 
(Bundled) 

Reterminate the Coyanosa Station in the Yucca Drive Switch - Northern 9/20/2021 12/1/2021 1,425,000 0 69 na 0.50 4/0 ACSR Steel Poles 50-75 0.50 65-90 0.3 25.101(c)(5)(A) 
Natural Gas 69 kV Line. Penguin 

Establish the point of delivery to CrownQuest Operating's Wrage on the 11/9/2020 3/17/2021 3/17/2021 1,203,000 100 138 na 0.22 959 ACSS/TV\/ Steel Poles/ 50 0.22 90.00 na 25.101(c)(5)(A) 
McDonald Road Sw. - Spraberry Sw. 138 kV transmission line. H-frame 

Switch 

Establish the point of delivery to DiamondbacKs Cats substation on the 12/3/2020 3/16/2021 3/16/2021 1,881,000 100 138 na 0.17 1926 Steel Poles/ 70 na 100 0.17 25.101(c)(5)(A) 
Andrews North - McKenzie Draw 138 kV transmission line. ACSS/TW H-frame 

Switch 

Establish the point of delivery to Rayburn Country Electric Cooperative's 3/2/2021 6/1/2021 6/1/2021 1,973,000 100 138 na 0.19 2- 959 Steel Poles/ 70 0.19 100 na 25.101(c)(5)(A) 
East Fork substation on the Stone Creek Switch - Anna Switch 138 kV ACSS/TW H-frame 

transmission line. Switch 

Rebuild the existing Renner - Allen/Plano Tennyson 138 kV line with double 8/2/2021 12/15/2021 6,028,557 27 138 na 1.70 2-959.6 Steel Poles 100 1.70 na 100 25.101(c)(5)(B) 
circuit, bundled conductor ACSS/TVWHS 

Su\A/annee 

Reterminate the existing 138 kV line from Shamburger - Black fork into the 4/26/2021 5/10/2021 5/10/2021 263,606 100 138 na 0.10 959.6 Steel Poles 100 0.1 na na 25.101(c)(5)(A) 
Tyler Northwest Station ACSS/TVWHS 

Su\A/annee 

Rebuildthe 5.3 mile Tyler Switch - Elkton Switch 138kV Line, using 138kV 1/18/2021 5/17/2021 5/17/2021 11,272,304 100 138 na 5.30 1926.9 kcmil Steel Poles 100 5.3 na na 25.101(c)(5)(B) 
double-circuit structures with one circuit in place using a conductor rated ACSS/TW 

2071 A or greater. 
Reterminate the two circuits currently coming into Abernathy station into 1/4/2021 3/25/2021 3/25/2021 2,292,400 100 345 na 1.40 2-959.6 Steel Poles 100 0.45 100 0.95 25.101(c)(5)(A) 
their newly constructed terminal locations at Blackwater Draw which is ACSS/TW 

located on same property roughly 800 north. 
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0PT42077 Edgewood Switch - City of Wills Point, Rebuild section of the Edgewood - I ron Bridge-Terrell Switch 69kV line 10/2/2020 12/1/2020 12/1/2020 
Terrell Switch 69 kV Line: Hunt County which crosses Lake Tawakoni. 
HB 4150 Lake Tawakoni 

129 Crossing 
1/13/2021 7/1/2021 7/1/2021 0PT39373 Anna Switch to Anna Tap City of Melissa, Rebuildthe Anna Switch - Anna Tap 138-kV Line. 

(M4314) 138 kV Line: Rebuild Collin County 
130 

0PT40827 Eagle Mountain Switch - City of Saginaw, Rebuild the Eagle Mountain Switch to Rosen Heights Tap section of the 11/3/2020 5/12/2021 5/12/2021 
(M5274) Deen Switch 138 kV Line: Tarrant County Eagle Mountain Switch - Deen Switch 138 kV line. 

Rebuild Eagle Mountain 
Switch - Rosen Heights 

131 Tap 
0PT38119 Lufkin Sw. - Herty Sw. City of Angelina, Rebuild of Herty North Switch (Renamed Redland Switch) will require the 4/8/2021 6/1/2021 6/1/2021 
(R6069) 138 kV Line Lufkin County retermination of the single circuit Herty North Sw. - Lufkin Sw. 138 kV line. 

132 
0PT41976 Nacogdoches Southeast City of Angelina, Retermination of the single circuit Nacogdoches Southeast Sw. - Herty 10/13/2020 5/10/2021 5/10/2021 
(R6069) Switch - Herty North Lufkin County North Sw. 138 kV line. 

133 Switch 138 kV Line 
0PT41975 Herty North Sw. - Angelina/ Lufkin Retermination of the double circuit Herty North Sw. - Huntington/Lufkin East 4/15/2021 6/22/2021 6/22/2021 
(R6069) Huntington Sw. 138 kV 138 kV line. 

134 Line 
0PT38602 Morgan Creek Switch - Mitchell County Rebuild a section of the Morgan Creek switch - Falcon Seaboard Switch 10/9/2020 11/2/2020 11/2/2020 

Falcon Seaboard 345kV 345 kV Line in Mitchell County. 
Line: 345kV Lattice 

135 Hardening (6/5) 
0PT42248 Brown Switch - Killeen Mills County Build a cut in the Brown Switch - Killeen Switch 345 kV Line to establish the 11/14/2020 6/23/2021 6/23/2021 
(R6131) Switch 345 kV Line: new Buckhorn Switching Station. 

Establish Buckhorn 
136 Switch 

0PT42088 SL South Midland Switch- City of Loop in and out the SL South Midland Switch - Pronghorn Switch 138 kV 10/15/2020 12/3/2020 12/3/2020 
0PT42233 Pronghorn Switch 138 kV Midland/Midland Line to establish the new 
(R8322) Line: Loop in and out the County Cottonfield 138 kV substation. 

Cottonfield 138 
137 Substation 

0PT39788 Everman Switch- City of Reterminate the Everman Switch-Cleburne Switch 138 kV line at Burleson 11/10/2020 6/1/2021 6/1/2021 
(M5294) Cleburne Switch 138 kV Burleson/Tarrant Switch 

Line: Terminate the line at County 
the new Burleson Switch 

138 
0PT39797 Marrs Switch-Bourland City of Reterminate the Marrs Switch-Bourland Sub 138 kV Line at Burleson Switch 2/24/2021 5/17/2021 5/17/2021 
(M5294) Sub 138 kV Line: Burleson/Tarrant 

Terminate line at the County 
139 Burleson Switch 

0PT41854 Martin Lake Switch - Rusk County Rebuild a section of the Martin Lake Switch - Stryker Creek Switch 345 kV 4/15/2021 6/14/2021 6/14/2021 
0PT42038 Stryker Creek Switch 345 Line that crosses Lake Martin. 

kV Line: HB 4150 Martin 
140 Lake Crossing 

0PT39517 Forney Switch - Tri- Seagoville City, Scope entails replacing tower with a double circuit steel pole and relocating 11/9/2020 12/1/2020 12/1/2020 
Corner Switch 345 kV Dallas County structure away from the river. 
Line: CMPC Erosion 

141 Control - STR #25/1 
0PT42284 Trinidad Switch - Navarro County Rebuild a section of the Trinidad Switch - Hillsboro Switch 138 kV Line that 10/13/2020 12/15/2020 12/15/2020 

Hillsboro Switch 138 kV crosses Richland Chambers Reservoir. 
Line: HB 4150 Richland 

Chambers Lake Crossing 
142 

0PT41920 Long Lake Tap- Big City of Fairfield, Rebuild a section of the Long Lake Tap- Big Brown Sub 138 kV Line. 11/9/2020 12/22/2020 12/22/2020 
Brown Sub 138 kV Line: Freestone County 
HB 4150 Lake Fairfield 

143 Crossing 
0PT42574 China Grove Switch - City of Haskell, Rebuild a section of the China Grove - Radium - Paint Creek 138 kV Line. 10/4/2021 11/30/2021 

Radium - Paint Creek 138 Haskell County 
kV Line: HB 4150 Lake 

Stamford Crossings 
144 

0PT40858 Jacksboro Switch - Krum City of Decatur, Replace line dead-end terminals and insulator assemblies on the Jacksboro 12/4/2020 12/17/2021 
West Switch 345 kV Wise County Krum West 345 kV line. 

Line: Failed Dead End 
145 Replacements 

17T65032 Royse City - Commerce City of Neylandville, Line work associated with establishing the new Scatter Branch Substation 11/9/2020 12/28/2020 12/28/2020 
69kV Line: Scatter County of Hunt 

146 Branch Sub Line Work 
17T65244 Renner TPL - Allen / City of Plano, Collin Rebuild Renner- Structure 11/4D section of the Renner TPL - Allen / Plano 11/12/2020 5/18/2021 5/18/2021 
(M3047) Plano Tennyson 138 kV County Tennyson 138 kV Line. 

Line: Rebuild Renner TPL 
147 - STR 11/4D 

0PT42555 NTUSU AJ Swope Sub- City of Amarillo, Install galloping devices on several spans of the AJ Swope - Alibates 345 kV 12/7/2020 12/17/2020 12/17/2020 
Alibates Sub 345 kV Line Potter County Line. 

Galloping Device 
148 I nstallation 

0PT42557 NTUSU Ogallala - Tule City of Tulia, Install galloping devices on several spans of the Ogallala - Tule Canyon 345 12/12/2020 12/17/2020 12/17/2020 
Canyon 345 kV Line: Swisher & Carson kV Line. 

Galloping Device County 
149 I nstallation 

0PT41579 Argyle Sub- Krum Tap City of Denton, Relocate 3 H-frame structures to avoid future impact of nearby river. 10R/2020 11/1/2020 11/1/2020 
Switch 138 kV Line : Denton County 

150 Structure Replacement 

82,581 100 69 na 0.15 4/0 ACSR Steel Poles 100 
Penguin 

17,197,276 100 138 na 16.4 2-959.6 kcmil Steel Poles Varies 
ACSS/TW 

24,819,800 100 138 na 20 2-959.6 kcmil Steel Poles Varies 
ACSS/TW 

1,119,280 100 138 na 0.3 1926 Steel Poles 100 
ACSS/TW 

Cumberland 
821,203 100 138 na 0.3 1926 Steel Poles 100 

ACSS/TW 
Cumberland 

1,433,700 100 138 na 0.3 1926 Steel Poles 100 
ACSS/TW 

Cumberland 
438,478 100 345 na 0.1 2-795 ACSR Steel Tower 100 

Drake 

1,490,000 100 345 na 0.4 2-1926.9 Steel Pole, 160 
MCM Steel Tower 

ACSS/TVWHS 
Cumberland 

710,000 100 138 na 0.1 795 ACSR/959 Steel Poles 70 
ACSS 

820,000 100 138 na 0.3 1926 Steel Poles 200 
ACSS/TW 

401,000 100 138 na 0.3 1926 Steel Poles 90 
ACSS/TW 

1,345,745 100 345 na 0.2 2-1590 ACSR Steel Lattice 300 
Falcon Tower 

442,508 100 345 na 0.1 2-795 ACSR Steel Pole 150 

474,673 100 138 na 0.2 959.6 Concrete H- 175 
ACSS/TW Frame 

591,104 100 138 na 0.3 795 ACSR Steel Poles 100 
Drake 

0 138 na 1 636 ACSR Steel Poles 50 
Grosbeak 

590,000 22 345 na 0.1 1590 kcmil Steel Towers 100 
ACSR 

1,863,737 100 69 na 0.75 1926.9 kcmil Steel Poles 75 
ACSS/TW 

10,295,534 100 138 na 3.6 2-959.6 kcmil Steel Poles varies 
Su\A/annee 
ACSS/TW 

324,240 100 345 na 0.19 2-1926 Steel Towers 175 
ACSS/TW 

136,586 100 345 na 1.57 2-1926 Steel Towers 175 
ACSS/TW 

281,063 100 138 na 0.1 795 ACSR Concrete and 100 
Wood H-
Frames 

0.15 na na 25.101(c)(5)(B) 

8.2 na na 25.101(c)(5)(B) 

10 na na 25.101(c)(5)(B) 

0.3 na na 25.101(c)(5)(B) 

0.3 na na 25.101(c)(5)(A) 

0.3 na na 25.101(c)(5)(A) 

1 na na 25.101(c)(5)(B) 

0.2 na 0.2 25.101(c)(5)(A) 

0.1 na na 25.101(c)(5)(A) 

0.3 na na 25.101(c)(5)(A) 

0.3 na na 25.101(c)(5)(A) 

0.1 na na 25.101(c)(5)(B) 

0.1 na na 25.101(c)(5)(B) 

0.1 na na 25.101(c)(5)(B) 

0.3 na na 25.101(c)(5)(B) 

1 na na 25.101(c)(5)(B) 

0.1 na na 25.101(c)(5)(B) 

0.75 na na 25.101(c)(5)(A) 

3.6 na na 25.101(c)(5)(B) 

0.19 na na 25.83(a)(3) 

1.57 na na 25.83(a)(3) 

0.1 na na 25.101(c)(5)(B) 
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1 RVI 

0PT42686 Royse Switch-Terrell 
(M3058) Switch: Establish Quinlan 

Tap 138/69 kV 
151 Autotransformer 

0PT42236 Waxahachie Sub- Ennis 
(M4311) South Sub 138 kV Line: 

Reterminate section from 
Ennis West Switch to 

Sterrett Switch into Ennis 
152 West Switch 

0PT42526 Waxahachie Sub- Ennis 
(M4311) South Sub 138 kV 

Reterminate into Ennis 
153 West Switch 

0PT42531 Sweetwater Downtown 
0PT43472 Tap - Sweetwater 

Downtown Substation 
138 kV Line: Replace 

154 Structures 101/1 & 1/1 
0PT42618 Eskota Switch - Morgan 
0PT43240 Creek Switch 138 kV 

Line: Replace Structures 
155 100/10&101/2 

0PT38743 Oran Sub- Mineral Wells 
Sub 138 kV Line : Erosion 

156 Control 
0PT41580 Tyler Grande Sub-

Overton Sub 138 kV Line 
: Structure Replacement 

157 
0PT43075 Rosen Heights Tap No 1 
(M5274) (West) : Rebuild Tap 

158 Point 
0PT43076 Rosen Heights Tap No 2 
(M5274) (East) : Rebuild Tap Point 

159 
17T62191 Handley SES - Lakewood 
0PT39212 Sub- Pantego Sub 138 
0PT45873 kV Line: Rebuild North 
0PT45874 and South Circuits 
0PT45875 

160 (M5155) 
0PT43066 Liggett Switch - Euless 

138kV Line: Reterminate 
161 at Irving Valley View Sub 

0PT40191 Elm Mott - Bosque (BEC) 
0PT42105 138kV Line: Rebuild Elm 
(R1721) Mott Switch - Rogers Hill 

162 Sub (BEC) 
0PT42346 Hutto - Round Rock-

Gabriel 138 kV Line: 
163 Midniqht Sub Cut- In 

0PT41461 Farmersville Switch -
(M5315) Monticello Switch 345 kV 

Line : Delilah Solar 
164 Generator Interconnect 

18T65207 Northaven Switch -
(M4088) Morrison Lane Switch 138 

kV Double Circuit Line 
Section: Rebuild 

Northaven - Welch Road -
165 Marsh Lane 

0PT38695 Waco West Switch -
(R463) Waco East Switch 138kV 

Line: Rebuild Waco West 
Switch - Structure 1/8 

Line Section 
166 

0PT41773 Navarro Switch -
(R6128) Watermill Switch 345 kV 

Line: Establish Big Onion 
167 Switch 

0PT43220 Navy Kickapoo Switch -
Holliday 69 kV Line: 

Storm Damage 
168 (TSP20017) 

0PT43218 Holliday- Seymour 69 kV 
Line: Storm Damage 

169 (TSP20017) 
0PT43219 Holliday - Electra 69 kV 

Line: Storm Damage 
170 (TSP20017) 

0PT43229 NTUSU Driver-
Hadacol Corner 138 kV 

Line: Damage 
171 

0PT43288 NTUSU Driver - SkyWest 
138 kV Line: OPGW 

Damage 
172 

Royse Rebuild a section on the Royse Switching Station - Terrell Substation 69 kV 2/8/2021 6/3/2021 6/3/2021 1,882,000 
City/Rockwall Line for the installation of the Quinlan Tap 138/69 kV Autotransformer. 

County 

City of Ennis, Ellis Reterminate the Waxahachie Sub - Ennis South Sub 138 kV Line section 2/9/2021 6/2/2021 6/2/2021 901,230 
County from Ennis West Switch - Sterrett Switch into its new bay position at Ennis 

West Switching Station. 

City of Ennis, Ellis Reterminate the Waxahachie Sub - Ennis South Sub 138 kV Line section 2/26/2021 6/18/2021 6/18/2021 1,253,766 
County from Ennis West Switch - Ennis South Sub into its new bay position at Ennis 

West Switching Station 

City of Sweetwater, Replace tap structure (101/1) with a new Heavy Duty H-Frame Switch 11/17/2020 12/21/2020 12/21/2020 1,001,927 
Nolan County structure and replace two line sectionalizing switches and install an 

additional switch and replace existing structure (1/1) with a SC wood pole. 

City of Sweetwater, Replace structures (100/10) & (101/2) with wood H-Frames with steel 11/8/2020 12/21/2020 12/21/2020 575,912 
Nolan County crossarms and double insulators. A temporary bypass will be utilized for this 

project. 

City of M ineral I nstall erosion control guards around structures 02/08 on the Oran Sub - 11/5/2020 12/1/2020 12/1/2020 158,557 
Wells/Palo Pinto Mineral Wells Sub 138 kV line. 

County 
City of Arp, Smith Relocate structure 61/02 onthe Tyler Grande Sub- Overton Sub 138 kV 12/8/2020 12/21/2020 12/21/2020 200,981 

County line. 

City of Fort Worth, Reconfigure the existing Rosen Heights Tap (west circuit) from a hard tap to 3/4/2021 5/12/2021 5/12/2021 618,456 
Tarrant County 3-way switch configuration. 

City of Fort Worth, Reconfigure the existing Rosen Heights Tap (east circuit) from a hard tap to 3/4/2021 5/12/2021 5/12/2021 617,512 
Tarrant County 3-way switch configuration. 

City of Arlington, Rebuild the Handley SES - Lakewood Sub - Pantego Sub North and South 8/2/2021 5/15/2022 9,533,605 
Tarrant County Circuits (Phase 1) of the Handley SES - Sherry 138 kV Line. 

City of Irving, Reterminate Liggett Switch - Euless 138kV Line at Irving Valley View 4/10/2021 5/27/2021 5/27/2021 164,012 
Dallas County Substation. 

City of Elm Mott, Rebuild the Elm Mott Switch - Rogers Hill Sub (BEC) section ofthe Elm Mott 1/13/2021 5/15/2021 5/15/2021 7,325,451 
McLennan County Switch to Bosque Switch (BEC) 138 kV Line. 

City of Round Line work associated with establishing Midnight Substation. This work is 6/1/2021 10/15/2021 1,106,338 
Rock, Williamson occurring on the Hub Switch - Round Rock - Gabriel 138kV line. 

County 
6/7/2021 3,900,000 Franklin County Establish a 345 kV point-of-interconnection (POI) for Delilah Solar 3/8/2021 6/7/2021 

Generator at Thorn Tree 345 kV Switch. 

City of Dallas, Rebuild 2.9 mile section of Northaven Switch - Morrison Lane Switch 138 kV 8/16/2021 12/15/2021 8,175,427 
Dallas County Double Circuit Line from Northaven to Marsh Lane Sub. 

City of Waco, Rebuild the 10.6-mile Waco West Switch - Structure 1/8 138 kV line section 2/10/2021 12/15/2021 20,528,867 
McLennan County of the Waco West Switch - Waco East Switch 138 kV Line. 

City of Ennis, Ellis Establish a point of interconnection to the Solar Strategic Energy generating 2/10/2021 5/24/2021 5/24/2021 1,550,000 
County facility by establishing Big Onion Switch on the Navarro - Watermill 345 kV 

transmission line. 

City of Archer, Replace 8 wood pole structures, including 24 insulators, and 3 cross arms 8/17/2020 8/22/2020 8/22/2020 185,007 
Archer County Holliday Sub - Navy Kickapoo Sub 69 kV Line. 

City of Wichita Replace 4 wood pole structures and 21 insulator assemblies Holliday Sub - 8/17/2020 8/22/2020 8/22/2020 89,072 
Falls, Wichita Seymour Sub 69 kV Line. 

County 
City of Electra, Replace 1 cross arms on the Holliday - Electra 69 kV Line. 8/17/2020 8/21/2020 8/21/2020 16,610 
Wichita County 

City of Midland, Replace 4 spans of conductor, OPGW, and 5 structures worth of insulators 8/18/2020 9/1/2020 9/1/2020 290,784 
Midland County as the result of fire damage. 

City of Midland, Replace 3 spans of OPGW as the result of fire damage. 8/20/2020 9/1/2020 9/1/2020 57,042 
Midland County 

100 69/138 138 0.15 1590 ACSR Steel Poles, H- 100 0.15 na na 25.101(c)(5)(A) 
Falcon frame Switch 

100 138 na 0.2 1926.9 Steel 100 0.2 na na 25.101(c)(5)(A) 
ACSS/TW Monopoles 

100 138 na 0.1 1926.9 Steel 100 0.1 na na 25.101(c)(5)(A) 
ACSS/TW Monopoles 

100 138 na 0.1 336 ACSR Steel H-Frame 25 0.1 na na 25.101(c)(5)(B) Costs updated to include associated 
Linnett Switch & ROW estimates. 

Wood 
monopole 

100 138 na 0.1 795 ACSR Wood H- 50 0.1 na na 25.101(c)(5)(B) Costs updated to include associated 
Drake Frames ROW estimates. 

100 138 na 0.1 1590 ACSR Wood H-frame 100 0.1 na na 25.101(c)(5)(B) 

100 138 na 0.3 4/0 CU Wood H-frame 100 0.3 na na 25.101(c)(5)(B) 

100 138 na 0.1 2-959.6 kcmil Steel Poles 75 0.1 na na 25.101(c)(5)(B) 
ACSS/TW 

100 138 na 0.1 2-959.6 kcmil Steel Poles 75 0.1 na na 25.101(c)(5)(B) 
ACSS/TW 

21 138 na 3.8 1926.9 kcmil Steel Poles Varies 3.8 na na 25.101(c)(5)(B) 
ACSS/TW 

100 138 na 0.1 2-1033.5 Steel Poles 140 0.1 na na 25.101(c)(5)(A) 
ACSR Curlew 

100 138 na 5.6 2 - 959.6 MCM Steel Poles 100 5.6 na na 25.101(c)(5)(B) 
ACSS/TVWHS 
"Suwannee" 

1 138 na 0.4 795 ACSR Wood H- 100 0.4 na na 25.101(c)(5)(A) Temporary work done for Midnight Sub 
Frames 

100 345 na 0.2 2-1926.9 Steel Poles 170 0.2 na na 25.101(c)(5)(A) 
ACSS/TW and Towers 

Cumberland 

7 138 na 5.8 1926.9 Steel Poles 100 2.9 na na 25.101(c)(5)(B) 
ACSS/TW 

20 138 na 10.6 1926.9 kcmil Steel Poles 100 10.6 na na 25.101(c)(5)(B) 
ACSS/TW 

100 345 na 0.1 2-1926.9 kcmil Steel Towers 160 0.1 na na 25.101(c)(5)(A) 
ACSS/TW 

100 69 NA 0.57 4/0 ACSR Wood 50 0.57 na na 25.101(c)(3) Storm Damage Restoration 
Monopoles 

100 69 NA 0.8 4/0 ACSR Wood 50 0.8 na na 25.101(c)(3) Storm Damage Restoration 
Monopoles 

100 69 NA 0.01 4/0 ACSR Wood H- 50 0.01 na na 25.101(c)(3) Storm Damage Restoration 
frames 

100 138 NA 0.63 959 ACSS/TV\/ Steel 75 0.63 na na 25.101(c)(3) Emergency Project 
Deadends, 
Concrete 
Tanqents 

100 138 NA 0.36 959 ACSS/TV\/ Steel 75 0.36 na na 25.101(c)(3) Emergency Project 
Deadends, 
Concrete 
Tanqents 
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(kVI 
0PT43237 Sherry Switch - Fish City of Grand 

Creek Switch 138 kV Line Prairie, Dallas 
(South Circuit): Damage County 

173 Restoration 
0PT43249 Sherry Switch - Fish City of Grand 

Creek Switch 138 kV Line Prairie, Dallas 
(North Circuit) : Damage County 

174 Restoration 
0PT42445 Willow Creek Switch - Wise County 

175 Hicks Switch 345 kV 
0PT42438 Commerce Switch - Commerce City 

Sulphur Springs Switch 
138 kV Line : Erosion 

176 Control 
0PT41581 Valley Switch - Fannin County 

Commerce Switch 138 
kV Line : Erosion Control 

177 
0PT41709 Shamburger Switch - Overton City 

Martin Lake Switch 345 
kV Line : Erosion Control 

178 
0PT42378 Handley-Liggett 138 kV: City of Fort Worth, 

SE Connector Relocation Tarrant County 
For TxDOT 

179 
0PT42380 Handley-Saginaw 138 kV: City of Fort Worth, 

SE Connector Relocation Tarrant County 
For TxDOT 

180 
0PT42381 Handley-Richland Hills 69 City of Fort Worth, 

kV: SE Connector Tarrant County 
Relocation For TxDOT 

181 
0PT43252 Hub Switch Station - City of Hub, 

Round Rock 138 kV Line: Williamson County 
182 Relocate Str. 11/2 

0PT38651 Means Sub- North Andrews County 
(R9038) Andrews Switch 138 kV 

Line: North Andrews 
183 Switch Retermination 

0PT40925 Eustace SE Tap - City of Mabank, 
0PT42534 Eustace Sub 138 Kev Henderson County 
(R6097) Line : Rebuild 

184 
0PT42091 Pauline Sub- Mabank City of Mabank, 
0PT42650 Sub 138 kV Line : Rebuild Henderson County 
(R6097) 

185 
0PT39174 Grandview 138 kV Tap City of Odessa, 

Line: SI 338 Relocation Ector County 
For TxDOT 

186 
0PT39793 Cedar Hill-Tri Corner 345 City of Ferris, 

kV: Loop 9 Relocation For Dallas County 
TxDOT 

187 
0PT41780 Dog House Switch - Andrews County 
0PT43427 Prospero Solar Il Poi 345 
(R8541) kV Line: Construct Line 

Section To Connect 
Prospero Solar Il To Dog 

188 house 
0PT42090 Eustace Sub- Pauline City of Mabank, 
(R6097) Sub 138 kV Line : Rebuild Henderson County 

189 
0PT41843 Big Spring Switch - Howard County 
0PT41275 Stanton East Switch 138 
(R8308) kV Line: Line work 

associated with Natural 
Dam Station 

Retermination 
NTUSU Big Spring Switch 
- Stanton East Switch 138 

kV Line: Natural Dam 
Retirements and 

190 Modifications Only 
0PT43279 Big Spring West Tap - Howard County 
(R8308) Stanton East Switch 138 

kV Line: Raise line for 
191 Natural Dam 

Replace 2 lattice towers with 2 steel monopoles and replace conductor and 8/19/2020 10/6/2020 10/6/2020 
shield wire on the Sherry Sw - Fish Creek Sw 138 kV Line. 

Replace conductor and install 2 steel monopoles on the Sherry Sw - Fish 8/19/2020 10/6/2020 10/6/2020 
Creek Sw 138 kV Line. 

The scope of this project involves relocating an existing TE 69190 Tower 11/11/2020 12/1/2020 12/1/2020 
(24/05) on the Willow Creek Switch - Hicks Switch 345 kV Line. 
Structure 06/01 concrete H-frame on the edge of the creek bed 11/30/2020 12/21/2020 12/21/2020 

experiencing high levels of exposure. This project entails relocating the 
structure experiencing the erosion issues. 

Installing erosion control guards around structures 01/06 - 01/07 on the 12/2/2020 12/28/2020 12/28/2020 
Valley Switch - Commerce Switch 138 kV line. 

Large degrees of erosion around structure 24/05 on the Shamburger - 11/24/2020 12/1/2020 12/1/2020 
Martin Lake 345kV line. Scope entails installing erosion control guards. 

Relocation with new double circuit, steel monopole, tangent & dead end 4/21/2021 12/15/2021 
structures. 

Relocation with new double circuit, steel monopole, tangent & dead end 4/26/2021 12/15/2021 
structures. 

Relocation with new single circuit, steel monopole, langent & dead end 5/14/2021 8/31/2021 
structures. 

Relocate structure 11/2 on the Hub Switch - Round Rock 138 kV Line 11/23/2020 11/24/2020 11/24/2020 

Rebuild a 0.1 mile section of the Means - Fullerton 69 kV Line to 2/10/2021 5/25/2021 5/25/2021 
reterminate from the 69 kV terminal into the new 138 kV terminal at North 

Andrews Substation. 

Rebuild the 2.1-mile Eustace Southeast Tap - Eustace 138 kV Line Section 3/4/2021 12/15/2021 
of the Eustace Southeast Switch (RCEC) - Mabank 138 kV Line using a 

conductor rated for 2071A or greater. New 138 kV double-circuit structures 
with one circuit in place will be installed. 

Rebuild the 3.4-mile Pauline Sub- Mabank Sub 138 kV Line Section of the 10/11/2021 12/15/2021 
9.3-mile Eustace Southeast Switch (RCEC) - Mabank 138 kV Line Section 
using a conductor rated for 2071A or greater. New 138 kV double-circuit 

structures with one circuit in place will be installed. 
Relocation with new double circuit, steel monopole, tangent structures. 2/1/2021 4/23/2021 4/23/2021 

Relocation with new double circuit, steel lattice tower, tangent structures. 3/2/2021 5/12/2021 5/12/2021 

Install one full tension deadend and one span of wire from Dog house 1/11/2021 4/1/2021 4/1/2021 
Switch. New deadend will serve as demarcation point for interconnection 

with Prospero Solar Il. 

Rebuild the 3.8-mile Eustace Sub - Pauline Sub 138 kV Line Section of the 9/15/2021 12/15/2021 
9.3-mile Eustace Southeast Switch (RCEC) - Mabank 138 kV Line Section 
using a conductor rated for 2071A or greater. New 138 kV double-circuit 

structures with one circuit in place will be installed. 
Reterminate the Big Spring Switch - Stanton East Switch 138 kV Line at 9/16/2021 12/15/2021 

Natural Dam Station 

Structure modification to accommodate the retermination into Natural Dam 2/7/2021 5/5/2021 5//2021 
Station 

520,049 100 138 na 0.97 795 ACSR, Steel Variable 5150 na na 25.101(c)(3) Emergency Project 
Drake, Single Monopoles 

520,049 100 138 na 0.97 795 ACSR, Steel Variable 5150 na na 25.101(c)(3) Emergency Project 
Drake, Single Monopoles 

160,619 100 345 na 24.0 1926 Lattice Tower 160 24.0 na na 25.101(c)(5)(B) 
ACSS/TW 

548,677 100 138 na 35.0 795 ACSR H-Frame 100 35.0 na na 25.101(c)(5)(B) 

376,000 100 138 na 25.9 795 ACSR Lattice Tower 100 25.9 na na 25.101(c)(5)(B) 

368,593 100 345 na 43.4 1590 ACSR Lattice Tower 160 43.4 na na 25.101(c)(5)(B) 

2,474,886 30 138 na 2.00 959 ACSS Steel Pole varies 1.00 na na 25.101(C)(5)(F) Relocation is at the request of the Texas 
"Suwannee" Department of Transportation and is 

(Non-Bundled) 100% reimbursable by the Texas 
Department of Transportation. 

2,560,873 34 138 na 2.00 1926 ACSS Steel Pole varies 1.00 na na 25.101(C)(5)(F) Relocation is at the request of the Texas 
"Cumberland" Department of Transportation and is 
(Non-Bundled) 100% reimbursable by the Texas 
& 1233 ACSS Department of Transportation. 
"Yukon" (Non-

Bundled) 

2,236,717 53 69 na 0.99 300 ACSR Steel Pole varies 0.99 na na 25.101(C)(5)(F) Relocation is at the request of the Texas 
"Ostrich" (Non- Department of Transportation and is 

Bundled) & 100% reimbursable by the Texas 
959 ACSS Department of Transportation. 

"Suwannee" 
(Non-Bundled) 

105,339 100 138 na 0.02 1590 ACSR DC Steel 100 0.02 na na 25.101(c)(5)(E) 
Monopole 

746,780 100 69 138 0.1 959 ACSS Steel Varies 0.1 na na 25.101(c)(5)(B) 
Monopoles 

3,827,444 99 138 na 2.1 2- 1926.9 Steel Pole 100 2.1 na na 25.101(c)(5)(B) 
MCM 

ACSS/TVWHS 
"Cumberland" 

0 138 na 3.4 2- 1926.9 Steel Pole & 50 3.4 na na 25.101(c)(5)(B) 
MCM H- Frame 

ACSS/TVWHS 
"Cumberland" 

694,284 100 138 na 1.10 795 ACSR Steel Pole 75.00 0.55 na na 25.101(C)(5)(F) Relocation is at the request of the Texas 
"Drake" (Non- Department of Transportation and is 

Bundled) 100% reimbursable by the Texas 
Department of Transportation. 

1,798,843 100 345 na 2.22 959 ACSS Steel Tower 250, 1.11 na na 25.101(C)(5)(F) Relocation is at the request of the Texas 
"Suwannee" shared Department of Transportation and is 

(Bundled) 100% reimbursable by the Texas 
Department of Transportation. 

457,505 100 na 345 0.03 959 ACSS/TV\/ Steel Pole na na 160 0.03 25.101(c)(5)(A) 

4,835,000 0 138 na 3.8 2- 1926.9 Steel Pole 100 3.8 na na 25.101(c)(5)(B) 
MCM 

ACSS/TVWHS 
"Cumberland" 

2,086,725 0 138 na 0.23 959 ACSS/TV\/ Steel Pole 70 0.23 na na 25.101(c)(5)(A) 

436,548 100 138 na 0.2 4/0 ACSR Steel Pole Varies 0.2 na na 25.101(c)(5)(A) 
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0PT43162 Wink Sub - Wink Basin City of Kermit, Line work in aid of establishing Shifting Sands Sub. 6/2/2021 6/17/2021 6/17/2021 890,000 100 69 na 0.3 336 kcmil Steel Pole 50 0.3 na na 25.101(c)(5)(A) 
Sub 69 kV Line: Shifting Winkler County 

ACSR Penguin 

ACSR Linnet& 
Sands Sub Line Cut-In 4/0 AWG 

0PT42341 Riverton - Kyle Ranch City of Orla, Loving Build 0.8-mile double-circuit tap to establish Alcatraz Sub. 4/7/2021 6/7/2021 6/7/2021 2,742,876 
0PT43006 138 kV Line: Cut-into County 

Establish Alcatraz Sub 
0PT42065 Riley Switch (AEP) - Near City of Establish a point of interconnection to the Western Trail Wind generating 3/11/2021 6/1/2021 6/1/2021 1,904,313 
(M5316) Bowman Switch 345 kV Wichita Falls, facility by establishing Byrd Road Switch on the Riley - Bowman 345 kV 

Line: Byrd Road Switch Wichita County transmission line. 
Cut-In for Alax Wind 

0PT41736 Ennis Switch - Desoto City of Red Oak, Separate and terminate the Ennis Switch - Desoto Switch 138 kV Line to 3/5/2021 11/15/2021 3,163,564 
0PT42802 Switch 138 kV Line: Cut Ellis County establish the new Pebble Creek Switch. 
(M4315) In Pebble Creek Switch 

0PT39818 Bryan Ave Sub - Forest City of Fort Worth, Re-terminate the Bryan Ave - Forest Hill Switch 69-kV Line into Marrs 4/21/2021 12/15/2021 413,500 
(M5279) Hill Switch 69 kV Line : Tarrant County Switch. 

Forest Hill Switch Station 
Retermination 

0PT41822 Elm Mott- Bosque (BEC) City of Elm Mott, Rebuild the Rogers Hill Sub (BEC) - Bosque Switch (BEC) section of the 4/20/2021 12/15/2021 15,593,878 
0PT42106 138 kV Line: Rebuild McLennan County Elm Mott Switch to Bosque Switch (BEC) 138 kV Line. 
(R1721) Rogers Hill Sub(BEC) -

Bosque Switch (BEC) 

0PT41113 TxDOT Loop 9 Relocation City of Ferris, Relocation with new single circuit, steel monopole, dead end structures. 3/1/2021 5/12/2021 5/12/2021 911,688 
Waxahachie-Ferris-Trinity Dallas County 

Hts. 69 kV Line 

0PT41119 TxDOT SH 5 Relocation City of Anna, Collin Relocation with new double circuit, steel monopole, tangent structures. 3/1/2021 6/1/2021 6/1/2021 370,435 
Anna Sw.-Valley Jct. 345 County 

kV Line 

0PT41124 TxDOT SH 5 Relocation City of Anna, Collin Relocation with new double circuit, steel monopole, tangent structures. 3/10/2021 6/1/2021 6/1/2021 267,067 
Anna Sw.-Anna 138 kV County 

Tap Line 

0PT41123 TxDOT Loop 9 Relocation City of Ferris, Relocation with new single circuit, steel monopole, langent & dead end 3/1/2021 5/12/2021 5/12/2021 3,238,124 
Wilmer-Water-mill 138 kV Dallas County structures. 

Line 

0PT41130 TxDOT Loop 9 Relocation City of Ferris, Relocation with new single circuit, concrete H-frame, tangent structures. 5/12/2021 5/26/2021 5/26/2021 686,090 
Trinidad-Liggett 138 kV Dallas County 

Line 

0PT41127 TxDOT Loop 9 Relocation City of Ferris, Relocation with new double circuit, steel lattice tower, tangent structure. 4/19/2021 5/11/2021 5/11/2021 565,614 
Limestone-Water-mill 345 Dallas County 

kV Line 

0PT43430 Northaven Switch - Dallas County Upgrade Line Switches 302, 4418, 4487, and 4558 on structures Tl 10, 3/3/2021 6/1/2021 6/1/2021 550,000 
(M4108) Renner Switch 138 kV TllOA, TllS, and TlllN to 3200 Amp Switches. 

Line: Upgrade Line 
Switches (302,4418, 

4487,4558) to 3200 Amp 

0PT42990 Mountain Creek Switch - City of Dallas, Install Manually Operated, Sectionalizing Switch at TRA Tap 10/10/2021 11/30/2021 745,000 
(M4095) Nolwood Switch 138 kV Dallas County 

Line : Install 
Sectionalizing Switch At 

TRA Tap 
0PT42820 Audelia Termination-lake City of Dallas, Replacing the two existing UG Transmission HPFF Pressurization Plants at 9/20/2021 12/31/2021 1,021,498 

Highlands 138 kV Line: Dallas County lake Highland Sub with a new HPFF Pressurization Plant. 
Pumping Plant 
Replacement 

0PT42412 Tradinghouse Switch - McLennan County Modify a section of the Tradinghouse Switch - Elm Mott 345 kV Line. 4/8/2021 6/7/2021 6/7/2021 1,871,664 
Elm Mott 345 kV Line: 
HB4150 Tradinghouse 
Creek Reservoir Lake 

Crossing 
2,718,935 0PT42409 Lake Creek Switch - Elm McLennan County Provide a clearance 3/24/2021 12/31/2021 

Mott 138 kV Line: upgrade from structure 1/1 thru structure 1/5 section of the Lake Creek 
HB4150 Tradinghouse Switch - Elm Mott 138 kV Line. 
Creek Reservoir Lake 

Crossing 
12/15/2021 11,873,738 0PT40674 Forest Hill Switch - City of Fort Worth, Rebuild a portion of the Forest Hill Switch - Handley Switch 69 kV Line at its 3/8/2021 

0PT43239 Handley Switch 69 kV Tarrant County new terminal locations at the Duval Switch Station and at the Bryan Ave 
(M5222) Line: Convert Duval To Switch Station for the 138 kV line conversion. 

Bryan Ave To 138 kV 
0PT40622 Forest Hill Switch - City of Fort Worth, Reterminate the Forest Hill Switch - Handley Switch 69 kV Line at its new 10/1/2021 2/28/2022 
0PT43239 Handley Switch 69 kV Tarrant County terminal location at the Handley Switch Station and at the Duval Switch 
(M5222) Line : Line Conversion To Station for the 138 kV line conversion. 

138 kV (Handley Switch-
Duval Section) 

100 na 138 0.8 1926.9 kcmil Steel Poles na na 70 0.8 25.101(c)(5)(A) 
ACSS/TVWHS 
Cumberland 

100 345 na 0.2 2-1926.9 kcmil Steel Tower, 160 na 400 0.2 25.101(c)(5)(A) 
ACSS/TW Steel Pole 

83 138 138 0.5 2 - 959.6 MCM Steel Pole 100 na 75 0.5 25.101(c)(5)(A) 
ACSS/TVWHS 
"Suwannee" 

99 69 69 0.1 795 MCM Steel Pole 50 0.1 na na 25.101(c)(5)(A) 
ACSR Drake 

24 138 na 13.7 959.6 MCM Steel Pole 100 13.7 na na 25.101(c)(5)(B) 
ACSS/TVWHS 
"Suwannee" 

100 69 na 0.04 959 ACSS Steel Pole Varies 0.04 na na 25.101(C)(5)(F) Relocation is at the request of the Texas 
"Suwannee" Department of Transportation and is 

(Non-Bundled) 100% reimbursable by the Texas 
Department of Transportation. 

100 345 na 0.38 1590 ACSR Steel Pole 230, 0.19 na na 25.101(C)(5)(F) Relocation is at the request of the Texas 
"Falcon" shared Department of Transportation and is 

(Bundled) 100% reimbursable by the Texas 
Department of Transportation. 

100 138 na 0.38 959 ACSS Steel Pole 230, 0.19 na na 25.101(C)(5)(F) Relocation is at the request of the Texas 
"Suwannee" shared Department of Transportation and is 

(Non-Bundled) 100% reimbursable by the Texas 
Department of Transportation. 

100 138 na 1.52 795 ACSR Steel Pole varies 1.52 na na 25.101(C)(5)(F) Relocation is at the request of the Texas 
"Drake" (Non- Department of Transportation and is 

Bundled) & 100% reimbursable by the Texas 
959 ACSS Department of Transportation. 

"Suwannee" 
(Non-Bundled) 

100 138 na 0.55 336 ACSR Concrete H- 100.00 0.55 na na 25.101(C)(5)(F) Relocation is at the request of the Texas 
"Linnef' Frame Department of Transportation and is 

(Bundled) 100% reimbursable by the Texas 
Department of Transportation. 

100 345 na 0.84 1590 ACSR Steel Tower 160.00 0.42 na na 25.101(C)(5)(F) Relocation is at the request of the Texas 
"Falcon" Department of Transportation and is 

(Bundled) 100% reimbursable by the Texas 
Department of Transportation. 

100 138 na 0.10 1-1926.9 kcmil Steel Pole 100.00 0.10 na na 25.101(c)(5)(B) 
ACSS/TW 

0 138 na 0.10 1926.9 Steel Pole 100.00 0.10 na na 25.101(c)(5)(B) 
ACSS/TW 

Cumberland 

0 138 na 0.00 600 CU HPFF na na na na na 25.101(c)(5)(B) 

100 345 na 0.9 2-795 Steel Tower 160 0.9 na na 25.101(c)(5)(A) Lake Remediation project for HB-4150 
ACSS/E3>UMA 

5 

8 69 138 6.80 795 kcmil Steel Pole 100 5.20 50.00 0.06 25.101(c)(5)(A) Lake Remediation project for HB-4150 
ACSR Drake 

66 69 138 6.70 959.6 Steel Poles 50.00 4.97 na na 25.101(c)(5)(B) 
ACSS/TW 

"Suwannee" 

0 69 138 0.30 959.6 Steel Poles 50.00 0.30 na na 25.101(c)(5)(B) Upgrade to 138 kV and extend alignment 
ACSS/TW to Handley 138 kV Station 
Su\A/annee 
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A B C 
Utility Project Project Name Location 

Number (City/County) 

0PT39817 Stanton East Switch - City of Stanton, 
Spraberry Svitch 69 kV Martin County 

Line : CMPC Line 
Hardening (str. 13/6 & 

211 13/7) 
0PT39814 Stanton East Switch - City of Stanton, 

Spraberry Svitch 69 kV Martin County 
Line : CMPC Line 

Hardening (str. 24/12 & 
212 24/13) 

0PT39813 Morgan Creek Sw. - Big City of Coahoma, 
Spring Sw. 69 kV Line: Howard County 

Iatan Howard Tap CMPC 
213 Line Hardeninq 

0PT38650 Means Sub - North Andrews County 
(R9038) Andrews Switch 138 kV 

Line: Means Sub Rebuild 
214 

0PT38235 Fullerton Switch - North Andrews County 
(R9039) Andrews Switch 138 kV 

Line: Fullerton Switch 
215 Retermination 

0PT38098 Means Sub- Fullerton Andrews County 
Switch 69 kV Line: 

Fullerton Switch 
216 Retermination 

0PT43606 Wink Switch - Wink Sub Winkler County 
(R8503) 138 kV line: Reconductor 

from POI to Wink Switch 
forTNMPWink Sub 

217 
0PT43635 Wink Switch - Wink Sub Winkler County 
(R8503) 69 kV line: Re-termination 

from POI to Wink Switch 
forTNMPWinkSub 

218 
0PT43687 Brown-Grady 138 kV City of Lenorah, 
0PT42347 Line: Flat Land Martin County 

Substation Cut I n 
219 

0PT42008 Waxahachie Sub- Ennis Palmer, Ellis 
(M4317) South Sub 138 kV Line: County 

Reterminate section from 
Ennis West Switch to 

Sterrett Switch into Ennis 
220 West Switch 

0PT42991 Mountain Creek Switch - City of Dallas, 
(M4095) Nolwood Switch 138 kV Dallas County 

Line : Install 
Sectionalizing Switch At 

221 Tra Tap 
0PT42830 Polk St. Sub-Davis St. City of Dallas, 

Sub 138 kV Line: Replace Dallas County 
U.G. Terminations 

222 
0PT42833 Audelia Termination-Lake City of Dallas, 

Highlands 138 kV Line: Dallas County 
Replace U.G. 

223 Terminations 
19T62004 Everman Switch-Venus City of Everman, 
(R1735) Switch 345 kV Line: High Tarrant County 

Temperature Upgrade 
224 (A/EST Line) 

0PT04039 Everman Switch -Venus City of Everman, 
(R1735) Switch 345 kV Line: High Tarrant County 

Temperature Upgrade 
225 (East Line) 

0PT43330 Graham Switch - City of Graham, 
Tonkawa Switch 345 kV Young County 
Line : Replace Structure 

226 10/3 
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(kVI 

Rebuild the section of the Stanton East Switch - Spraberry Switch 69 kV 5/3/2021 05/12/21 05/12/21 920,000 100 69 na 0.22 4/0 ACSR, 959 Wood and 50.00 0.22 na na 25.101(c)(5)(B) 
Line that crosses Interstate 20 in Martin County. ACSS Steel Pole 

Rebuild the section of the Stanton East Switch - Spraberry Switch 69 kV 4/9/2021 5/12/2021 05/12/21 908,026 100 69 na 0.13 4/0 ACSR Wood and 50.00 0.13 na na 25.101(c)(5)(B) 
Line that crosses Interstate 20 in Martin County. Steel Pole 

Replace structures adjacent to the highway on Iatan Howard Tap section of 5/26/2021 6/3/2021 6/3/2021 535,858 100 69 na 0.10 1/0 ACSR Concrete and 50.00 0.10 na na 25.101(c)(5)(B) 
the Morgan Creek Switch to Big Spring Switch line Wood Pole 

Reterminate the Means - North Andrews Sw 69 kV Line at its new terminal 3/6/2021 4/5/2021 4//2021 355,334 100 69 138 0.10 959 ACSS na 75.00 0.10 na na 25.101(c)(5)(B) 
location at Means Substation, which is being converted from 69 kV to 138 

kV. 

Rebuild a section of the Fullerton Switch -North Andrews Switch 138 kV 3/1/2021 05/01/21 05/01/21 1,060,655 100 69 138 0.20 959 ACSS Steel Pole 75.00 0.20 na na 25.101(c)(5)(B) 
Line to reterminate from the 69 kV terminal into the new 138 kV terminal at 

Fullerton Switch Station. 

Reterminate the Means - Fullerton Switch 69 kV Line at its new 138 kV 3/10/2021 05/01/21 05/01/21 189,972 100 69 138 0.10 959 ACSS Steel Pole 85.00 0.10 na na 25.101(c)(5)(B) 
terminal location at Fullerton 138 kV Switching Station. 

Re-establish the point of delivery for Texas-New Mexico Power's Wink 3/26/2021 6/1/2021 6/1/2021 255,000 100 138 na 0.15 1926 Steel Pole Varies 0.15 na na 25.101(c)(5)(B) 
substation on the Wink Sw. - Wink Sub 138 kV transmission line. ACSS/TW 

Re-establish the point of delivery for Texas-New Mexico Power's Wink 3/16/2021 6/1/2021 6/1/2021 985,866 100 69 na 0.17 1926 Steel Pole Varies 0.17 na na 25.101(c)(5)(B) 
substation onthe Wink Sw. - Wink Sub 69 kV transmission line. ACSS/TW 

Cut in the Brown - Grady 138 kV Line to establish the new Flat Land 4/26/2021 6/11/2021 6/11/2021 1,061,670 100 138 na 0.1 1926.9 Steel Pole 70 0.1 70 0.1 25.101(c)(5)(A) Sharyland project 
substation. ACSS/TVV & 

959.6 
ACSS/TW 

Loop the Ennis Switch - Desoto Switch 138 kV Line into Palmer substation 5/26/2021 12/15/2021 3,991,010 71 69 138 1.0 1926.9 Steel Pole 80 1.0 na na 25.101(c)(5)(B) 
and convertthe Palmer 69 kV substation to 138 kV operation. ACSS/TW 

Install Manually Operated, Sectionalizing Switch at TRA Tap. 4/1/2021 5/13/2021 5/13/2021 735,000 100 138 na 0.10 795 ACSR Steel Pole na na 100 0.1 25.101(c)(5)(B) 
Drake 

Replace the 138 kV Underground Transmission Terminations at Polk St and 3/15/2021 5/20/2021 5/20/2021 800,000 100 138 na na 600 CU HPFF na na na na na 25.101(c)(5)(B) 
Davis St. Sub 

Replace the 138 kV Underground Transmission Terminations at Audelia anc 3/29/2021 6/1/2021 6/1/2021 770,000 100 138 na na 600 CU HPFF na na na na na 25.101(c)(5)(B) 
Lake Highlands Sub. 

Replace 33 Towers to maintain NESC Clearances, while operating under 3/8/2021 12/15/2021 9,750,000 36 345 na 17.3 795 ACSR Steel Tower 150 17.3 na na 25.101(c)(5)(A) 
high temperature 

Rebuild East Circuit of the Everman Switch - Venus Switch 345kV Line for 9/13/2021 12/15/2021 1,255,490 0 345 na 17.3 795 ACSR Steel Tower 150 17.3 na na 25.101(c)(5)(B) 
high temperature upgrade. 

Replace structure 10/3 on the Graham Switch - Tonkawa Switch 345 kV 4/20/2021 12/31/2021 626,485 34 345 na 0.2 795 ACSR Steel Tower 140 0.2 na na 25.101(c)(5)(B) 
Line. Drake 

0PT38645 Fullerton Switch - North Andrews County Reterminate the Fullerton Switch - North Andrews Switch 69 kV Line at its 4/9/2021 5/25/2021 5/25/2021 314,520 100 69 138 0.1 959 ACSS/TV\/ Steel Pole 50 0.1 na na 25.101(c)(5)(B) 
(R9039) Andrews Switch 138 kV new 138 kV terminal location at North Andrews Switch. Su\A/annee 

Line : North Andrews 
227 Switch Retermination 

0PT38643 Fullerton Switch - North Andrews County Rebuild a 0.1 mile section of the Fullerton Switch - North Andrews Switch 69 4/9/2021 5/25/2021 5/25/2021 608,519 100 69 138 0.1 959 ACSS/TV\/ Steel Pole 50 0.1 na na 25.101(c)(5)(B) 
(R9039) Andrews Switch 138 kV kV Line to permanently bypass the Andrews Switch 69 kV terminals. Suwannee 

228 Line: Rebuild 
0PT04146 Yucca Drive Switch - City of Pyote, Ward Cut in the Yucca Drive Switch - Lotebush Switch 138 kV Line to establish 4/1/2021 6/15/2021 6/15/2021 1,224,257 100 138 na na 2-959 Steel Pole 75 na na na 25.101(c)(5)(A) Establishing existing in line station. 
(R9054) Lotebush Switch 138 kV County the new Riverview substation. ACSS/TW 

Line: Riverview Su\A/annee 
229 Substation 

0PT43605 Yosemite - Triangle 138 Midland County Establish the point of delivery to Bobwhite Electric's (DE3 Operating) Javaid 4/1/2021 6/9/2021 6/9/2021 1,906,105 100 138 na 0.06 959 ACSS/TV\/ Concrete 70 na 70 0.06 25.101(c)(5)(A) 
0PT43796 kV Line: Germania POD Westsubstation onthe Yosemite - Triangle 138 kV transmission line. Suwanee Poles/ H-
0PT44802 for Bob White Electric's frame Switch 

230 (R8579) (DE3) Javaid West Sub 
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A B 
Utility Project Project Name 

Number 

0PT42410 Lake Creek Switch -
Tradinghouse Switch 345 

kV Line: HB4150 
Tradinghouse Creek 

Reservoir Lake Crossing 231 
0PT40627 Andrews County South 
(R8523) Switch - Fullerton Switch 

138 kV Line : POI for 
232 Rodeo Solar Generator 

0PT38904 Payne Switch - Royce 
(M4275) City 138 kV Line: Rebuild 

Anna Tap- Greenbrier 
233 Switch 

0PT40829 Eagle Mountain Switch -
(M5274) Deen Switch 138 kV Line: 

Rebuild Rosen Heights 
Tap - Deen Switch 

234 
0PT43686 Ferris Switch -

Waxahachie OCF 69kV 
Line: Rebuild Ferris - Str 

235 28/253 
0PT43332 Graham Switch -

Tonkawa Switch 345 kV 
Line : Replace Structure 

236 27 / 5 
0PT43333 Graham Switch -

Tonkawa Switch 345 kV 
Line : Replace Structure 

237 44/4 
0PT42854 Monticello Switch - Paris 

Switch 345 kV Line : HB 
4150 Monticello Lake 

238 Crossing 
0PT40263 Wichita Falls North-

Pleasant Valley Switch 69 
kV Line : CM PC Line 

Hardening (Str. 3/17 & 
239 4/1) 

0PT43952 Parkdale Switch - Sargent 
(M4271) Road Switch 138 kV Line 

: Hightemp upgrade 
240 

0PT43334 Graham Switch -
Tonkawa Switch 345 kV 
Line : Replace Structure 

241 54/2 
0PT43338 Graham Switch -

Tonkawa Switch 345 kV 
Line : Replace Structure 

242 35/2 
0PT42413 Sam Switch -

Tradinghouse Switch 345 
kV Line: HB4150 

Tradinghouse Creek 
243 Reservoir Lake Crossing 

0PT42411 Temple Pecan 
Creek/Lake Creek -

Tradinghouse Switch 345 
kV Line: HB4150 

Tradinghouse Creek 
244 Reservoir Lake Crossing 

0PT43339 Graham Switch -
0PT43941 Tonkawa Switch 345 kV 

Line : Replace Structure 
245 63/2 

0PT42340 Killeen Switch - Belton 
(R762) Station/Killeen Switch -

Killeen Fort Hood Station 
138 kV line: Cut In Killeen 

246 Stagecoach Sub 
0PT42497 Mountain Creek Switch -

West Dallas Sub 138 kV 
Line : Replace Failed 

247 Structures 
0PT42803 Means Sub- Fullerton 
(R9037) Switch 138 kV Line : 

Monument Draw 138 kV 
248 Cut-in (69kV) 

0PT42890 NW Carrolton-Renner 
138 kV: I-35 E Phase 2 

249 Relocation for TxDOT 
0PT43331 Graham Switch -

Tonkawa Switch 345 kV 
Line : Replace Structure 

250 19/2 
0PT42889 Northlake-Northaven 138 

kV: I-35 E Phase 2 
251 Relocation for TxDOT 
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McLennan County Reconductor a section of the Lake Creek Switch - Tradinghouse Switch 345 3/18/2021 10/15/2021 4,249,522 83 345 na 3.6 2-795 Steel Tower 160 3.6 na na 25.101(c)(5)(B) Lake Remediation project for HB-4150 
kV Line. ACSS/E3>UMA 

5 Drake 

Andrews County Install one span of wire to connect the customer owned transmission line to 1/1/2022 12/15/2022 0 138 na 0.03 1590 ACSR Steel Pole na na 60 0.03 25.101(c)(5)(A) 
Rodeo Solar to existing Nelson Switch. Falcon 

City of Melissa, Rebuild Anna Tap - Greenbrier Switch section of the Payne Switch - Royce 7/28/2021 12/15/2021 17,281,028 3 138 na 9.6 1926.9 Steel and Varies 9.6 na na 25.101(c)(5)(B) 
Collin County City 138 kV Line. ACSS/TW Concrete 

Cumberland Poles 

City of Saginaw, Rebuild the Rosen Heights Tap - Deen Switch section of the Eagle Mountair 8/10/2021 12/15/2021 11,578,310 3 138 na 8 2-959.6 Steel Poles Varies 8 na na 25.101(c)(5)(B) 
Tarrant County Switch - Deen Switch 138 kV line. ACSS/TW 

Su\A/annee 

City of Rebuild the structure 17/458 to structure 28/353 section of the Ferris Switch 6/7/2022 12/15/2022 0 69 na 11.5 959.6 MCM Steel Pole Varies 11.5 na na 25.101(c)(5)(B) 
Waxahachie, Ellis to Waxahachie OCF 69kV Line. ACSS/TVWHS 

County Su\A/annee 

City of Replace structure 27 / 5 with a 47506 window tower deadend . 4 / 20 / 2021 12 / 31 / 2021 606 , 013 34 345 na 0 . 1 2 - 795 ACSR Lattice Tower 140 0 . 1 na na 25 . 101 ( c )( 5 )( B ) 
Throckmorton, Drake 
Throckmorton 

County 
25.101(c)(5)(B) City of Replace structure 44/4 with a 47506 window tower deadend. 4/20/2021 12/31/2021 606,013 34 345 na 0.1 2-795 ACSR Lattice Tower 140 0.1 na na 

Throckmorton, Drake 
Throckmorton 

County 
25.101(c)(5)(B) Mt Pleasant/Titus This project includes reconductoring and an installation of a structure on 3/19/2021 11/15/2021 3,011,751 74 345 na 2.5 2-795 ACSS Lattice Tower Varies 2.5 na na 

County Monticello SW - Woodard Sw 345 kV. Drake 

City of Wichita Rebuild the section of the Wichita Falls North - Pleasant Valley 69 kV. 7/2/2021 7/18/2021 7/18/2021 613,936 100 69 na 0.3 336 ACSR Steel H-Frame 50 0.3 na na 25.101(c)(5)(B) 
Falls, Wichita Linnet & Wood H-

County Frame 

City of Dallas, Upgrade the Parkdale Switch - Sargent Road Switch 138 kV Line for high 4/21/2021 12/31/2021 600,000 99 138 na 5.0 1233.6 Steel Tower 200 5.0 na na 25.101(c)(5)(A) 
Dallas County temperature operation. ACSS/TW 

Yukon 

Haskell County Replace structure 54/2 with a 47506 window tower deadend. 4/20/2021 12/31/2021 609,950 34 345 na 0.2 2- 795 ACSR Steel Tower 150 0.2 na na 25.101(c)(5)(B) 

Throckmorton Replace structure 35/2 with a 47506 window tower deadend. 4/20/2021 12/31/2021 615,170 34 345 na 0.2 2- 795 ACSR Steel Tower 140 0.2 na na 25.101(c)(5)(B) 
County 

McLennan County Modify a section of the Sam Switch - Tradinghouse Switch 345 kV Line. 9/27/2021 12/15/2021 3,011,242 0 345 na 0.8 2-795 Steel Tower 160 0.8 na na 25.101(c)(5)(B) Lake Remediation project for HB-4150 
ACSS/E3)UMA 

5 Drake 

McLennan County Modify a section of the Temple Pecan Creek/Lake Creek - Tradinghouse 9/27/2021 12/15/2021 2,538,911 0 345 na 0.6 2-795 Steel Tower 160 0.6 na na 25.101(c)(5)(B) Lake Remediation project for HB-4150 
Switch 345 kV Line. ACSS/E3)UMA 

5 Drake 

Haskell County Replace structure 63/2 with a 47506 window deadend. 4/26/2021 12/31/2021 564,700 34 345 na 0.2 2- 795 ACSR Steel Tower 140 0.2 na na 25.101 c (5)(b) 
Drake 

Bell County Line Work Associated with establishing Stagecoach Sub approximately 6/23/2021 12/1/2021 887,921 99 138 na 0.8 1926.9 ACSS Steel Poles 100 0.4 na na 25.101 c (5)(a) 
located near structure 1/7. Cumberland 

City of Dallas, Replace failed str 244 on the Mountain Creek Switch - West Dallas Sub 138 4/12/2021 6/1/2021 6/1/2021 134,758 100 138 na 0.1 336.4 MCM Concrete Pole 40 0.1 na na 25.101 c (3) Emergency Project 
Dallas County kV line. ACSR Linnet 

Andrews County Reterminate the Means - Fullerton Switch 69 kV Line at its new 138 kV 3/1/2021 4/5/2021 4//2021 177,767 100 69 138 0.1 959 ACSS Steel Pole 80 0.1 na na 25.101(c)(5)(B) 
terminal location at Fullerton 138 kV Switching Station. Suwannee 

City of Carrollton, Relocation with new double circuit, steel monopole, tangent structure. 3/27/2021 4/23/2021 04/23/21 645,339 100 138 na 0.3 927.2 ACAR Steel Tower 100 0.3 na na 25.101(C)(5)(F) Relocation is a request and 100% 
Dallas County 

Transportation. 
reimbursable by the Texas Department of 

City of Graham, Replace structure 19/2 with a 47506 window tower deadend. 4/20/2021 12/31/2021 608,000 34 345 na 0.2 795 ACSR Steel Tower 140 0.2 na na 25.101(c)(5)(B) 
Young County Drake 

City of Carrollton, Relocation of structure T-334 on NW Carrollton-Renner 138 kV line. 3/27/2021 4/23/2021 04/23/21 645,339 100 138 na 0.3 2-795 ACSR Steel Tower 100 0.3 na na 25.101(C)(5)(F) 
Dallas County Drake 
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(kVI 
0PT39810 Snyder Sub- Ennis Creek City of Snyder, 

Switch 69 kV Line : Scurry County 
CMPC Line Hardening 

252 (Str. 2/20 & 2/21) 
0PT43342 Graham Switch - City of Sweetwater, 

Tonkawa Switch Fisher County 
345 kV Line : Replace 

253 Structure 105/2 
0PT43343 Graham Switch - City of Sweetwater, 

Tonkawa Switch Fisher County 
345 kV Line : Replace 

254 Structure 114/3 
0PT39811 Morgan Creek Switch - Westbrook City, 

Big Spring Switch 69 kV Mitchell County 
Line : CMPC Line 

Hardening (Str. 46/9 -
255 46/11) 

0PT43221 Northhaven Switch- City of Addison, 
Renner Switch 138 kV Dallas County 
DART Relocation for 

256 Cotton Belt Knoll Trail 
0PT42680 NW Carrollton-Hackberry City of Coppell, 

Junction 345 kV: DART Dallas County 
Relocation for Cotton Belt 
Cypress Waters Station 

257 
0PT43341 Graham Switch - Jones County 

Tonkawa Switch 345 kV 
Line : Replace Structure 

258 98/2 
0PT42004 Ferris Switch - Corsicana Ennis Texas, Ellis 
(M4317) Switch 69 kV Line: County and Rice 

Rebuild Str. 3/2 to Rice Texas, Navarro 
Sub to 138 kV County 

259 
0PT43666 Holliday Sub - Baylor Cities of Holliday, 

Switch 69 kV Line : Dundee, Saylor, 
Rebuild 23 Miles Counties of Saylor, 

260 Archer 
0PT40396 Sam Switch - Hill county 
(R6132) Tradinghouse Switch 345 

kV Line: Four Brothers 
Switch Cut In for Sun 

261 Valley Solar 
0PT43644 Collin Switch - Stone City of Prosper, 

Creek Switch 138 kV Collin County 
Line: Prosper Substation 

262 Cut In 
16T64146 Temple Substation - Little Bell County 

River Substation 69 kV 
263 Line: CMPC Rebuild 

0PT43492 North Andrews Switch - City of Andrews, 
0PT44173 Means 138 kV Line: Andrews County 
0PT44830 Install Landfill POD to Re-
(R8563) terminate E)0<on Means 

264 POD 
0PT43305 Waco West Switch - City of Temple, Bell 
(R6119) Temple Elm Creek Switch County 

138 kV Line : Moores Mill 
Station Cut I n 

265 
0PT38116 Everman Switch - Marrs City of Fort Worth, 
0PT39387 Switch 138 kV Lines #3 & Tarrant County 

266 (M5279) #4 Rebuild 
0PT42829 Trinidad Switch - City of Corsicana, 

Corsicana Sub 138 kV Navarro County 
Line : HB 4150 Richland 

Chambers Crossing 
267 

0PT43597 Dermott Switch - City of Dermott, 
(R8573) Endurance Park Storage Scurry County 

PC)I 138 kV Line : Install 
line for Endurance Park 

268 Storage PO] 
0PT43340 Graham Switch - Jones County 

Tonkawa Switch 345 kV 
Line : Replace Structure 

269 88/3 
0PT44509 Culberson Switch - Culberson County 
(R8584) Horseshoe Springs 

Switch 138 kV Line : 
Reterminate at new 
Culberson Switch 

270 terminal 

Rebuild the section of 6/3/2021 7/1/2021 7/1/2021 716,011 
Snyder Sub - Ennis Creek Switch 69 kV line that crosses US-84 in Snyder, 

TX. 

Replace structure 105/2 on the Graham Switch - Tonkawa Switch 345 kV 4/20/2021 11/5/2021 522,975 
line that crosses FM1085 in Fisher county with window tower deadend. 

Replace structure 114/3 on the Graham Sv. _Tonkawa Sw. 345 kV 4/20/2021 11/12/2021 522,615 
line with a window tower deadend. 

Rebuild the section of structures 46/ 6- 46/14 of the Morgan Switch - Big 10/4/2021 12/31/2021 
Spring Switch 69 kV line. 

Relocation of structures on the Northhaven Switch-Renner Switch 138 kV 10/7/2021 10/31/2021 
line to accommodate the 

Cotton Belt Rail Crossing at Knoll Trail in Addison, TX. 

Addition of structure T-704A on NW Carrollton-Hackberry Junction 345 kV 10/14/2021 10/31/2021 
line. 

Replace structure 98/2 on the Graham Switch - Tonkawa Switch 345 kV 4/20/2021 12/31/2021 623,423 
Line that crosses US highway 180 W. 

Rebuild the Ferris Switch - Corsicana Switch 69 kV Line from structure 3/2 7/14/2021 12/15/2021 12,023,678 
to Rice Substation and convert to 138 kV operation. Disconnect the Ferris 
Switch - Corsicana Switch 69 kV Line at Ferris 69 kV Switch and Structure 

3/2 near Ennis Southeast. Establish the Ennis Southeast - Rice 138 kV Line 
Section by converting and upgrading the 6.7-mile of Ferris Switch -
Corsicana Switch 69 kV Line from Structure 3/2 to Rice Substation. 

Rebuild the existing 23 mile single circuit wood pole Holliday - Baylor 69 kV 6/17/2021 12/24/2021 23,155,765 
line utilizing 138 kV double circuit steel poles with one circuit in place. 

Establish the Four Brothers Switching Station on the Sam Switch - 1/12/2022 5/19/2022 
Tradinghouse Switch 345 kV line. 

Cut in Prosper Substation on the Collin Switch - Stone Creek Switch 138 kV 5/5/2021 6/18/2021 6/18/2021 1,149,437 
Line. 

Rebuild the Temple Substation - Little River Substation 69 kV Line section 8/7/2021 12/31/2021 12,301,430 

Establish the Landfill Point of Delivery (POD) by disconnecting the existing 9/7/2021 12/20/2021 1,907,266 
Exxon Means Tap from the Andrews North Sw. - Mckenzie Draw Sw. 138 

kV line and connecting to the Andrews North Sw. - Fullerton Sw. 138 kV line 

Cut in the Moores Mill Substation on the Waco West - Temple Elm Creek 7/6/2021 11/15/2021 1,200,000 
138 kV Line. 

Rebuild the 4.2-mile Everman Switch - Forest Hill Switch - Marrs Switch 138 6/28/2021 12/15/2021 12,305,000 
kV Lines #3 & 4. 

Reconductoring the north circuitof the Trinidad Switch- Corsicana Sub 138 9/17/2021 10/15/2021 503,034 
kV Line as well as installing new davit arms and raising structures in order to 

meet clearance. 

Install a 138 kV Point of Interconnection (POI) for Endurance Park Storage. 2/1/2022 4/14/2022 

Replace structure 88/3 on the Graham Switch - Tonkawa Switch 345 kV 4/10/2021 12/31/2021 625,476 
Line that crosses US highway 180 W. 

Re-terminate east Culberson Switch - Horseshoe Springs Switch 138kV 5/18/2021 6/21/2021 6/21/2021 521,319 
circuit line at existing north Culberson Switch - Sand Lake Switch 138 kV 

circuit Iinetermination. 

100 69 na 0.2 4/0 ACSR Concrete Pole 50 0.2 na na 25.101(c)(5)(B) 
Penguin & Wood Pole 

34 345 na 0.2 2- 795 ACSR Steel Tower 140 0.2 na na 25.101(c)(5)(B) 
Drake 

34 345 na 0.2 2- 795 ACSR Steel Tower 140 0.2 na na 25.101(c)(5)(B) 
Drake 

0 69 na 0.5 336 ACSR Wood Pole 50 0.5 na na 25.101(c)(5)(B) 
Linnet 

0 138 na 0.07 1926 Steel Pole varies 0.07 na na 25.101(c)(5)(F) Relocation is at the request of the Dallas 
ACSS/TW Area Rapid Transit (DART) and is 100% 

Cumberland reimbursable by the Dallas Area Rapid 
Transit (DART). 

345 na 0.23 2-1590 ACSR Steel Tower varies 0.23 na na 25.101(c)(5)(F) Relocation is at the request of the Dallas 
Falcon Area Rapid Transit (DART) and is 100% 

reimbursable by the Dallas Area Rapid 
Transit (DART). 

34 345 0 0.2 2-795 ACSR Steel Tower 140 0.2 na na 25.101(C)(5)(B) 
Drake 

40 69 138 6.7 1926.9 Steel Pole Varies 6.7 na na 25.101(c)(5)(B) 
ACSS/TW 

Cumberland 

25 69 na 23 959.6 ACSS Steel Pole 50 23 na na 25.101(c)(5)(B) 
Su\A/annee 

0 345 na 0.11 2 -959.6 Steel pole & 170 na na na 25.101(c)(5)(A) 
ACSS/TW Steel Towers 
Swannee 

100 138 na 0.2 1926.9 Steel Pole 100 0.2 na na 25.101(c)(5)(A) 
ACSS/TVWHS 
Cumberland 

3 69 na 7.5 959.6 Steel Pole 50 7.4 na na 25.101(c)(5)(B) 
ACSS/TVWHS 

Su\A/annee 
0 138 na 0.40 959.6 Steel Poles 50 0.2 75 0.4 25.101(c)(5)(A) 

ACSS/TW 
Swannee 

99 138 na 0.5 959.6 Steel Pole 50 0.2 100 0.3 25.101(c)(5)(A) 
ACSS/TW 
Swannee 

5 138 na 4.2 1926.9 MCM Steel Pole 50 4.2 na na 25.101(c)(5)(B) 
ACSS/TVWHS 
Cumberland 

0 138 na 1.2 795 ACSS/TV\/ Steel Pole 100 1.2 na na 25.101 c(5)(B) 
E3X Drake 

0 345 na 0.2 1926 ACSS Steel Pole 800 0.2 na na 25.101(c)(5)(A) 
Cumberland 

34 345 0 0.2 2 - 795 ACSR Steel Tower 150 0.2 na na 25.101(C)(5)(B) 
Drake 

100 138 na 0.14 1926.9 Steel Poles 50 0.1 na na 25.101(c)(5)(A) 
ACSS/TVWHS 
Cumberland 
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CONSTRUCTION PROGRESS REPORT FOR 
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A B C D E F G H I J K L M N O P Q R S T U V W 
Utility Project Project Name Location Description Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 

Number (City/County) Actual) Start (Construction Energized (If Project Cost Estimated Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
Date Complete) Applicable) Project Cost (kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 

1 

(kVI 
0PT44510 Culberson Switch - Sand Culberson County 
(R8585) Lake Switch 138 kV Line : 

Reterminate at new 
Culberson Switch 

271 terminal 
0PT42900 Valley-NW Carrollton 345 City of Carrollton, 

kV: I-35 E Phase 2 Dallas County 
272 Relocation for TxDOT 

0PT42893 Royse-NW Carrollton 345 City of Carrollton, 
kV: I-35 E Phase 2 Dallas County 

273 Relocation for TxDOT 
0PT42097 Riverton Switch - Tunstill Reeves County 
0PT44856 POD 138 kV Line : Install 

274 (R8526) Second Circuit 
0PT38463 Big Spring - Buzzard Howard County 
(R9015) Draw 69 kV: Rebuild the 

275 line to operate at 138kV 
0PT41307 Horseshoe Springs 
0PT44855 Switch - Owl Hills 138 kV Reeves County 
(R8526) Line : Install Second 

276 Circuit 
0PT44350 Hicks Switch - Deen City of Saginaw, 
(M5274) Switch 138 kV Line: Tarrant County 

277 Replace Structure 12/1 
0PT44236 China Grove - Lamesa Borden County 

138 kV Line: HB 4150 JB 
Thomas Lake Crossing 

278 
0PT44478 Waxahachie Sub - S. City of Bardwell, 

Ennis Switch 138 kV Line Ellis County 
HB 4150 Bardwell Lake 

279 Crossing 
0PT43543 Watermill Switch - City of Lancaster, 

Seagoville Switch 138 kV Dallas County 
Line : Erosion Control 

280 
0PT43542 Waco West Switch - Lake City of Waco, 

Creek Switch 138 kV Line McLennan County 
: Structure Replacement 

281 
0PT44753 Midland East Switch - City of Midland, 
(R8538) Buffalo Sub 138 kV Line : Midland County 

282 Reterminate 
0PT44752 Midland East Switch - City of Midland, 
(R8538) Midland County Midland County 

Northwest Svitch 138 kV 
283 Line : Reterminate 

0PT44751 Midland East Switch - City of Midland, 
(R8538) McKenzie Draw Switch Midland County 

138 kV Line : Reterminate 
284 

0PT44750 Midland East Switch - City of Midland, 
(R8538) Midessa South Switch Midland County 

138 kV Line : Reterminate 
285 

Re-terminate north Culberson Switch - Sand Lake Switch 138 kV circuit line 5/19/2021 6/21/2021 6/21/2021 479,489 
at existing east Culberson Switch - Horseshoe Springs Switch 138kV circuit 

line termination. 

Relocation with new steel 2-pole, angle structure on Valley-NW Carrollton 4/20/2021 5/11/2021 05/11/21 732,760 
345 kV Line. 

Relocation with new double circuit, steel lattice, tangent structure on Royse- 4/18/2021 5/11/2021 05/11/21 558,395 
NW Carrollton 345 kV Line. 

Install second circuitto the Riverton - Tunstill POD 138 kV Line. 7/8/2021 12/15/2021 4,941,678 

This project is to rebuild the 21 mile section of Big Spring to Buzzard Draw 6/1/2021 12/15/2021 25,000,000 
69 kV Line. 

Install a new 30-mile, 138 kV second conductor on existing double-circuit 4/30/2021 12/27/2021 25,700,801 
structures from Horseshoe Springs Switch to Owl Hills. 

Replace structure 12/1 on the Hicks Switch - Deen Switch 138 kV Line. 9/20/2021 12/15/2021 390,000 

Replace 3 structures located along the China Grove - Lamesa 138 kV Line, 5/6/2021 6/1/2021 6/1/2021 263,915 
approximately .5 miles. 

This rebuild will involve raising the cross arms on two (2) single-circuit wood 10/20/2021 12/15/2021 
H-frame structures on Waxahachie Sub - S. Ennis Switch 138 kV Line. 

Install erosion control guards around structure 3/3 on line Watermill - 12/16/2021 12/31/2021 
Seagoville 138 kV. 

Structure 10/10 on Waco West - Lake Creek 138 kV line will be relocated 11/29/2021 12/31/2021 
away from eroding creek by the district and erosion control guards will be 

installed. 

Reterminate the Midland East Switch - Buffalo Sub 138 kV Line to the 10/18/2021 12/15/2021 
Midland East Switch Station. 

Reterminate the Midland East Switch - Midland County Northwest Switch 10/18/2021 12/15/2021 
138 kV Line to the Midland East Switch Station. 

Reterminate the Midland East Switch - McKenzie Draw Switch 138 kV Line 10/18/2021 12/15/2021 
to the Midland East Switch Station. 

Reterminate the Midland East Switch - M idessa South Switch 138 kV Line tc 10/18/2021 12/15/2021 
the Midland East Switch Station. 

100 138 na 0.05 1926.9 Steel 3-Pole 70 0.1 na na 25.101(c)(5)(A) 
ACSS/TVWHS 
Cumberland 

100 345 na 0.29 2-795 ACSR Steel Tower varies 0.29 na na 25.101(C)(5)(F) 
Drake 

100 345 na 0.26 2-1590 ACSR Steel Tower varies 0.26 na na 25.101(C)(5)(F) 
Falcon 

63 138 na 5.4 1926.9 kcmil Steel Poles 70 5.4 na na 25.101(c)(5)(C) 
ACSS/TW 

20 69 138 21.3 959.6 Steel and 50 21.3 na na 25.101(c)(5)(B) 
ACSS/TVWHS Concrete 

Suwannee Poles 
24 138 na 30 1926.9 Steel Pole 70 30 na na 25.101(c)(5)(C) 

ACSS/TVWHS 
Cumberland 

0 138 na 0 959.6 Steel Pole Varies 0 na na 25.101(c)(5)(B) 
ACSS/TW 
Su\A/annee 

100 138 na 0.5 636 ACSR Wood Poles 50 0.5 na na 25.101(c)(5)(B) 
Grosbeak 

0 138 na 0.1 795 ACSR Wood H- 100 0.1 na na 25.101(c)(5)(B) 
Drake Frames 

0 138 na 0.1 795 ACSR Steel Tower 250 0.1 na na 25.101(c)(5)(B) 
Drake 

0 138 na 0.1 636 ACSR Wood H- 100 0.1 na na 25.101(c)(5)(B) 
Grosbeak Frame 

0 138 na 0.25 1926.9 MCM Steel Pole Varies 0.25 na na 25.101(c)(5)(A) 
ACSS/TVWHS 
Cumberland 

0 138 na 0.5 1926.9 MCM Steel Pole Varies 0.5 na na 25.101(c)(5)(A) 
ACSS/TVWHS 
Cumberland 

0 138 na 0.5 1926.9 MCM Steel Pole Varies 0.5 na na 25.101(c)(5)(A) 
ACSS/TVWHS 
Cumberland 

0 138 na 0.25 1926.9 MCM Steel Pole Varies 0.25 na na 25.101(c)(5)(A) 
ACSS/TVWHS 
Cumberland 

Relocation is a request and 100% 
reimbursable by the Texas Department of 

Transportation. 
Relocation is a request and 100% 

reimbursable by the Texas Department of 
Transportation. 

Second circuit to the Riverton - Tunstill 
POD 138 kV Line CCN. 

Temporary work 

0PT44736 Temple - Taylor 69 kV City of Temple, Bell Replace structures on the Temple - Taylor 69kV Line that failed from the ice 3/12/2021 3/24/2021 3/24/2021 
Line: Replace structures County storm. 

286 damaged from Ice Storm 
0PT44640 Lake Brownwood Tap - City of Brownwood, Rebuild the 2.3 mile Lake Brownwood Tap - Lake Brownwood Sub 69 kV 8/16/2021 11/15/2021 
0PT44924 Lake Brownwood Sub 69 Brown County Line. 

287 (R6161) kV Line : Rebuild 
0PT44497 Edgemere Sub- Bandera City of Dallas, Rebuild the Cathodic Protection System on the Edgemere Sub - Bandera 9/25/2021 12/31/2021 

Sub 138 kV Line : Rebuild Dallas County Sub 138 kV Line. 
Cathodic Protection 

288 System 
0PT44493 Temple Switch - Killeen City of Temple, Bell This project is to relocate and raise Structure 5/2 on the Temple to Killeen 9/16/2021 12/31/2021 
(R6151) Switch 345 kV Line : County 345 kV Line due to the Temple to Little River 69 kV Line rebuild project. 

Relocate and Raise Str 
5/2 

289 
0PT44492 Bob Poague Sub- City of Temple, Bell This project is to relocate and raise Structure 7/4 on the Bob Poague to 8/4/2021 12/31/2021 
(R6151) Seaton Sub 69 kV Line : County Seaton 69 kV Line due to the Little River Road expansion project as well as 

Relocate and Raise Str the Temple to Little River 69 kV Line rebuild project. 
290 7 / 4 

0PT44491 North Network Sub- City of Dallas, Rebuild the Cathodic Protection System on the North Network Sub - Bryan 3/2/2022 6/30/2022 
Bryan Sub 138 kV Line : Dallas County Sub 138 kV Line . 

Rebuild Cathodic 
291 Protection System 

0PT44488 Greenville Ave Switch - City of Dallas, Rebuild the Cathodic Protection System on the Greenville Ave Switch - 9/7/2021 12/31/2021 
Matilda Sub 138 kV Line: Dallas County Matilda Sub 138 kV Line. 

Rebuild Cathodic 
292 Protection System 

0PT44370 Randol Mill - Heritage City of Fort Worth, I nstall a splice box at structure 7/12. 10/25/2021 12/15/2021 
Sub 138 kV Line : OPGW Tarrant County 

293 Only 
0PT44352 Decatur - Chico West - City of Chico, Wise Line work associated with providing additional clearance over the Lake 9/27/2021 12/15/2021 

Oran 69 kV Line: HB4150 County Bridgeport crossing 
Lake Bridgeport Crossing 

172,800 100 69 na 0.1 3/0 ACSR Wood Poles 55 0.1 na na 25.101(c)(3) 
Pigeon 

3,279,939 4 69 na 2.3 959.6 Steel Poles, Varies 35- 2.3 na na 25.101(c)(5)(B) 
ACSS/TW Concrete 128 
Suwannee Poles 

274,922 0 138 na na 900 AL HPFF na na na na na 25.101(c)(5)(B) 

308,432 0 345 na 0.1 795 ACSR Steel Tower 250 0.1 na na 25.101(c)(5)(B) 
Drake 

2-959.6 
ACSS/TVWHS 

Su\A/annee 
125,000 34 69 na 0.1 795 ACSS Steel Pole 50 0.1 na na 25.101(c)(5)(B) 

Drake 

- 0 138 na na 1500 AL HPFF na na na na na 25.101(c)(5)(B) 

278,019 0 138 na na 600 CU HPFF na na na na na 25.101(c)(5)(B) 

0 138 na 0.1 959.6 Steel 50 0.1 na na 25.101(c)(5)(A) 
ACSS/TW 
Su\A/annee 

1,729,170 0 69 na 0.5 959.6 Steel Poles 40-50 0.5 na na 25.101(c)(5)(C) 
ACSS/TW 
Su\A/annee 

294 
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A B 
Utility Project Project Name 

Number 

0PT43222 Willow Creek Switch -
(R4023) Clear Crossing Switch 

345 kV Line : Modify one 
circuit of a double circuit 
345 kV transmission line 

295 
0PT42965 Venus SN - Gerdau Sw 

138 kV Line: Install 
Change of Ownership 

Point for Gerdau's 
296 Furnace A Circuit. 

0PT42348 Watermill to Cedar Hill 
138 kV Line: Reindeer 

297 Substation Cut In 
0PT43688 SL Telephone Road Sub -
0PT43094 Tall City Sub 138kV Line: 

298 (R8552) Rebuild 
0PT40576 Navarro Sub - Wortham 
0PT41142 Junction 69 kV Line : 

CMPC Line Hardening 
299 (Str. 6/17-6/19) 

0PT44851 Graham - Breckenridge 
138 kV Line: Gunsolus 

300 Sub Line Connection 
0PT44472 Temple Sub- Little River 
(R6151) Sub 69 kV Line: Reroute 

for Little River Road 
301 Expansion 

0PT43980 Sand Lake Switch -
(R8504) TNMP's Cochise Switch 

138 kV Line: Install Single 
302 Spanto TNMP 

0PT45010 Wink Basin Tap No 1 
(R8581) East 69 kV Line: Wink 

Basin Sub- Wink Gulf 
Tap 69 kV Section 

303 Rebuild 
0PT44327 Wink Switch - Keystone 
(R8581) No 1 East 69 kV Line: 

Shifting Sands Sub -
Wink Gulf Tap 69 kV 

304 Section Rebuild 
0PT44275 Horseshoe Springs 
0PT44345 Switch - Owl Hills 
(R8452) Substation 138 kV Line : 

Cut-in at Drill Hole Switch 

ONCOR ELECTRIC DELIVERY MONTHLY Public Utility Commission of Texas 

CONSTRUCTION PROGRESS REPORT FOR Project No. 51705 

September 2021 

C D E F G H I J K L M N O P Q R S T U V W 
Location Description Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 

(City/County) Actual) Start (Construction Energized (If Project Cost Estimated Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
Date Complete) Applicable) Project Cost (kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 
(kVI 

City of Line work associated with connecting the 345 kV Tecumseh Creek Switch 10/16/2021 11/18/2021 0 345 na 0.3 2-1926.9 Steel Pole na na 200 0.3 25.101(c)(5)(A) 
Throckmorton, ACSS/TW 
Throckmorton Cumberland 

County 

City of Midlothian, Install one steel deadend to serve as point of interconnection with Gerdau. 8/18/2021 4/16/2022 479,147 34 138 na 0.1 795 ACSR Steel Pole Variable 0.1 na na 25.101(c)(5)(A) 
Drake Ellis County 

City of Lancaster, Line work associated with establishing Reindeer Substation 11/15/2021 12/15/2021 0 138 na 0.1 1926.9 ACSS Steel Poles 250 0.1 na na 25.101 c (5)(a) 
Cumberland Dallas County 

Midland County Rebuild the Telephone Road-Tall City 138 kV Line 7/1/2021 12/1/2021 18,652,557 5 138 na 12 1926.9 Steel Poles 70 12 na na 25.101(c)(5)(C) 
ACSS/TW 

Cumberland 
Richland City, Rebuild a section of the Navarro - Wortham Junction 69 kV Line in Navarro 10/1/2021 12/31/2021 0 69 na 0.2 3/0 ACSR Wood Pole 50 0.2 na na 25.101(c)(5)(B) 

Navarro County County. Pigeon 

City of Build new loop line section from existing Breckenridge to the new Gunsolus 10/11/2021 12/15/2021 0 na 138 0.3 959.6 ACSS Steel Pole na na 100 0.3 25.101(c)(5)(A) 
Breckenridge, Switch and then back to Breckenridge. Suwannee 

Stephens County 
City of Temple, Bell This project is to re-route and rebuild the section of line affected by the Little 8/22/2021 12/31/2021 785,651 2 69 na 0.35 959.6 Steel Pole 50 0.35 na na 25.101(c)(5)(B) 

County River Road Expansion and Blackland Road Extension projects. ACSS/TVWHS 
Su\A/annee 

Ward county Terminate Texas-New Mexico Power's bvo 138 kV lines out of Cochise 10/18/2021 12/15/2021 0 na 138 0.08 1926 Steel poles 100 0.09 na na 25.101(c)(5)(A) 
Switch at Sand Lake Switch. ACSS/TW 

Cumberland 

City of Kermit, Rebuild the 1.9 mile Wink Basin Sub - Wink Gulf Tap 69 kV section on the 8/6/2021 12/15/2021 3,000,000 9 69 138 1.9 1926 Steel Poles 50 1.9 na na 25.101(c)(5)(B) 
Winkler County Wink Basin Tap No 1 East 69 kV line ACSS/TW 

Cumberland 

City of Kermit, Rebuild the 12.6 mile Shifting Sands Sub- Wink Gulf Tap 69 kV section on 7/20/2021 12/15/2021 10,000,000 3 69 138 12.6 1926 Steel Poles 50 12.6 na na 25.101(c)(5)(B) 
Winkler County the Wink Switch - Keystone No 1 East 69 kV line. ACSS/TW 

Cumberland 

Culberson County Tap both circuits on the Horseshoe Springs - Owl Hills double circuit 138 kV 9/6/2021 12/15/2021 2,651,342 0 138 na 0.42 795 ACSR Steel Poles 70 0.21 na na 25.101(c)(5)(A) Oncor Station property. 
line to establish the new Drill Hole Switch. Drake 

305 
0PT42385 Ennis Switch - Ennis Sub City of Ennis, Ellis 
(M4302) 138 kV Line: County 

Retermination at Shankle 
306 Switch 

0PT45129 Eagle Mountain Switch - City of Saginaw, 
Bennett Road Switch 138 Tarrant County 

kV Line: CMPC 
Clearance Violation 

307 Remediation 
0PT44791 Graham Plant Switch - Young County 

Burwick Switch 345kV 
Line: HB4150 Lake 

308 Graham Crossing 
0PT44585 Blackwater Draw - Paleo Hale County 
(R3023) Bess Solar 345 kV Line: 

Line Interconnection 
309 

0PT44302 Randol Mill Sub - Randol City of Fort Worth, 
M ill Tap East 138 kV Line Tarrant County 

310 OPGW Only 
0PT43960 Commerce Switch - City of Commerce, 

(R985) Scatter Branch Sub 138 Hunt County 
kV Line: Rebuild and 

convert 69 kV Line to 138 
311 kV operation 

0PT43730 Krum West Switch - City of Krum, 
(R4027) Belltown Power 345 kV Denton County 

Line: BT Noble Solar 
312 Generator Interconnect 

0PT43151 Graham Switch - Barton City of Graham, 
Switch 138 kV Line : Young County 

CMPC Crossarm 
313 Replacement 

0PT43007 Big Spring Switch - Big City of Big Springs, 
0PT42534 Spring West Sub 138 kV Howard County 

Line: Big Spring 
314 CRMWD Cut In 

0PT42119 Trinidad Switch - Liggett City of Ennis, Ellis 
(M4302) Switch 138 kV Line: County 

Reterminate section from 
Montfort Switch- Ennis 

Switch 138 kV into 
315 Shankle Switch 

Reterminate the Ennis Switch - Ennis Sub 138kV line to its new bay position 9/8/2021 12/15/2021 1,499,380 0 138 na 0.1 1926 Steel Pole 85 0.1 na na 25.101(c)(5)(A) 
at the new Shankle Switch. ACSS/TW 

Cumberland 

Replace structure 1/5 with a new tangent to remediate an existing clearance 11/15/2021 12/15/2021 0 138 na 0.3 795 ACSR Steel Pole 150 0.3 na na 25.101(c)(5)(B) 
violation. Drake 

Line work associated with providing additional clearance over the Lake 10/7/2021 12/15/2021 0 345 na 0.4 1590 ACSR Lattice Tower 160 0.4 na na 25.101(c)(5)(C) 
Graham Crossing Falcon 

Install a new, single-circuit 345 kV transmission line from Blackwater Draw 1/10/2022 5/19/2022 0 na 345 0.2 2-959.6 Steel Pole na na 150 0.2 25.101 c (5)(A) 
Switch station dead-end to a Point of I nterconnection ("POI') on a dead-end ACSS/TW 
structure located near the Blackwater Draw Switch east property boundary. Su\A/annee 

Install OPGW and 4 splice boxes from Randol Mill Tap East to Randol Mill 10/25/2021 12/15/2021 0 138 na 2 795 ACSR Steel Tower 160 2 na na 25.101(c)(5)(A) 
Sub. Splice boxes to be installed at Randol Mill Tap East, structure 1/3, Drake 

structure 2/4 and Randol Mill Sub. 
Rebuild a section from Commerce Switch to Scatter branch (Str 56/3) of the 11/29/2021 5/15/2022 0 69 138 7.4 959.6 Steel Poles 70 7.4 na na 25.101(c)(5)(B) 

Commerce Switch - Royse Svitch 69 kV Line and convert to 138 kV ACSS/TW 
operation. Su\A/annee 

Establish a Point of Interconnect (POI) to Belltown Power's Noble Solar on 9/6/2021 12/16/2021 700,000 0 na 345 0.2 2-1926.9 Steel Tower 0 0 120 0.2 25.101(c)(5)(A) 
the Krum West Switch - Belltown Power POI 345 kV Line. ACCS/TW 

Cumberland 

Replace cross arms on Graham Switch - Barton Switch 138 kV line 9/15/2021 12/31/2021 1,262,315 0 138 na 14.4 636 ACSR Wood H- 50 14.4 na na 25.101(c)(5)(B) 
Grosbeak Frame 

Cut in the new 138 kV Big Spring CRMWD station into the Big Spring-Big 11/15/2021 2/1/2022 0 138 na 0.1 959.6 Steel Poles 65 0.1 na na 25.101(c)(5)(A) 
Spring West 138 kV Line. ACSS/TVWHS 

Su\A/annee 

Reterminate the Montfort Switch - Ennis Switch 138 kV Line and Desoto 9/27/2021 12/15/2021 2,713,267 0 138 na 0.1 1926.9 Steel Pole, 100 0.1 na na 25.101(c)(5)(A) 
Switch - Ennis Switch 138kV Line at Shankle Switch ACSS/TW Wood H-

Cumberland Frame 
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1 RVI 

0PT41823 Ennis West Switch - City of Ennis, Ellis Reterminate the Ennis Switch - Ennis West Switch at 138 kV Line at 9/13/2021 12/15/2021 
(M4302) Ennis Switch 138 kV Line: County Shankle Switch 

Retermination at Shankle 
316 Switch 

0PT40680 Forest Hill Switch - City of Fort Worth, Reterminate the Forest Hill Switch - Handley Switch 69 kV Line at its new 10/1/2021 2/28/2022 
0PT43239 Handley Switch 69 kV Tarrant County terminal location at the Marrs Switch Station 
(M5222) Line: Convert Bryan Ave 

Tap to Forest Hill to 138 
317 kV 

0PT38085 Plano West Switch - City of Richardson, Upgrade the 3-miles Plano West Switch - Richardson 138 kV Line 1/31/2022 5/15/2022 
(M364) Richardson 138 kV Line : Dallas County 

318 Rebuild 
0PT04017 Cedar Hill Switch 138 kV City of Cedar Hill, Upgrade the 4-mile Love Bird Tap - Camp Wisdom 138 kV Line 9/15/2021 12/15/2021 
(M4250) Line - Camp Wisdom 138 Dallas County 

kV Line (Camp Wisdom -
Love Bird Tap) 

319 
15T64033 Mary Avenue 138 kV Line City of Waco, Line Work Associated with Mary Avenue Substation 1/22/2022 12/1/2022 

Cut-in McLennan County 
320 

0PT45459 Kirkland Park Switch - City of Dallas, Replace approximately fifty-four (54) damaged suspension insulators with 10/25/2021 12/15/2021 
Blackwell St Sub 138 kV Dallas County new suspension insulators with shackles. 
Line : Replace damaged 

321 insulators 
0PT45435 Palestine Sub - Crockett City of Elkhart, Reterminate Palestine Sub - Crockett Sub 69 kV Line into Elkhart Sub 11/15/2021 12/1/2021 

Sub 69 kV Line: Anderson County 
Retermination into Elkhart 

322 Sub 
0PT45370 Huntington - Etoile - Angelina County Replace and Install two new structures on the Huntington - Etolie-Zavalla 9/16/2021 12/15/2021 

Zavalla Pump 138 kV Pump 138 kV Line to meet required HB4150 clearance requirements over 
Line : HB 4150 Sam the Sam Rayburn Reservior. 
Rayburn Reservoir 

323 Crossing 
0PT45248 Midland East Switch - City of Midland, Install a second circuit onto new double-circuit structures from Midland East 12/9/2021 3/15/2022 
(R8147) Midland Downtown Sub Midland County Switch to Str. 13/8 for the Midland East Switch - Midland Downtown Sub 138 

138 kV Line : Install kV Line. 
Second Circuit From 

324 M idland East - Str. 13/8 
0PT45245 Northhaven Switch - City of Dallas, Replace approximately one hundred and thirty two (132) damaged 10/4/2021 12/15/2021 

Blackwell ST Sub 138 kV Dallas County suspension insulators with new suspension insulators with shackles. 
Line : Replace damaged 

325 insulators 
0PT43986 Kemp Ranch Switch - City of Midlothian, Line work associated with connecting the 138 kV Soap Creek Switch 11/15/2021 4/21/2022 
(M4324) Cedar Hill Switch 138 kV Ellis County 

Line: Cut-In to 
Establishing Soap Creek 

326 SW 
0PT38107 Midland East Switch - City of Midland, Rebuild the Midland East Switch - Spraberry Switch 138 kV Line on double- 1/3/2022 5/15/2022 
0PT45301 Spraberry Switch 138 kV Midland County circuit structures with one circuit in place from Midland East Switch to 

327 (R8147) Line : Rebuild Spraberry Switch. 
0PT45571 Waxahachie OCF - Ferris City of Red Oak, Replace 1 damaged tower with a wood pole structure. 6/20/2021 6/22/2021 6/22/2021 

69 kV Line: Damaged Ellis County 
328 Tower Proiect 

0PT43860 Liggett - Euless 138 kV City of Dallas, Replaced section of two cables per phase HPFF 3500 kcmil Cu circuit 11/12/2020 6/28/2021 6/28/2021 
Line Cable failure DFW Dallas County which failed bebveen DFW Southeast Substation - DFW E-East Termination 

SE - Sub - DFW E- East Station on the Liggett -Euless 138 kV line. 
329 

0PT45280 Bardwell Lake Switch - Ellis County Replace 4 towers along the Bardwell Lake - Waxahachie 69 kV line as a 5/3/2021 6/21/2021 6/21/2021 
Waxahachie Sub 69 kV result of a storm. 

330 Line 
0PT45299 Commerce Switch - City of Commerce, Rebuild a section from Commerce Switch - Str 1/4 of the Commerce Switch 12/6/2021 5/15/2022 

(R985) Sulphur Springs Switch Hunt County Sulphur Springs 138 kV Line 
138 kV Line: Re-term at 

331 Commerce Switch 
0PT45276 Handley-Lancaster 138 City of Fort Worth, Relocation with new double circuit, steel monopole, tangent andl angle 10/27/2021 12/31/2021 

kV: SE Connector Tarrant County structures on Handley-Lancaster 138 kV Line. 
332 Relocation for TxDOT 

0PT45221 Liggett Switch - Norwood City of Irving, Install OPGW on the Liggettto Norwood 138kV Line. 10/4/2021 12/15/2021 
Switch 138 kV Line: Dallas County 

333 OPGW 
0PT44627 Jewett Switch - Fairfield Freestone County Cut in the Jewett Switch - Fairfield West Sub 138 kV Line to establish the 12/1/2021 2/1/2022 
(R6130) West Sub 138 kV Line: new Blain substation. 

334 Cut In Blain Sub 
0PT42892 Nolwood-NW Carrollton City of Carrollton, Relocation with new double circuit, steel monopole, tangent and dead end 10/13/2021 12/31/2021 

138 kV: I-35 E Phase 2 Dallas County structures on Norwood-NW Carrollton 138 kV Line. 
335 Relocation for TxDOT 

0PT42888 Liggett-Collin 138 kV: I-35 City of Carrollton, Relocation with new double circuit, steel monopole, tangent structure on 10/20/2021 12/31/2021 
E Phase 2 Relocation for Dallas County Liggett-Collin 138 kV Line. 

336 TxDOT 
18T65208 Northaven Switch - City of Dallas, Rebuild 3.2 mile section of Northaven Switch - Morrison Lane Switch 138 kV 12/1/2021 5/15/2022 
(M4088) Morrison Lane Switch 138 Dallas County Double Circuit Line from Morrison Lane Switch to Marsh Lane Sub. 

kV Line: Rebuild Marsh 
Lane-Morrison Lane 

337 
0PT42661 Royse City - Trinidad 138 Royce City, Waco Replace 22 structures located in 3 sections along the Royse City - Trinidad 9/15/2021 12/15/2021 

kV Line HB 4150 Cedar County 138 kV Line. 
338 Creek Reservoir 

1,101,508 0 138 na 0.1 1926.9 Steel Pole 70 
ACSS/TW 

Cumberland 

0 69 138 0.5 2- 795 ACSR Steel Pole na 
Drake 

0 138 na 3 2 - 1926.9 Steel Pole 100 
ACSS/TVWHS 
Cumberland 

6,448,027 0 138 na 4 2-959.6 Steel Pole 80 
ACSS/TVWHS 
Suwanee 

0 138 na 0.6 2-959.6 Steel Pole na 
ACSS/TVWHS 
Suwanee 

138 na 2 1033.5 ACSR Steel Poles 50 
Curlew 

0 69 na 0.1 2/0 ACST Wood Pole 50 
Quail 

1,280,135 0 138 na 0.1 795 ACSR Steel Pole 100 
Drake 

138 na 1.05 1926.9 Steel Pole 50 
ACSS/TVWHS 
Cumberland 

138 na 3 1033.5 ACSR Steel Poles 50 
Curlew 

0 138 na 0.58 1926.9 Steel Pole na 
ACSS/TW 

Cumberland 

138 na 13.7 1926.9 Steel Pole 50 
ACSS/TVWHS 
Cumberland 

56,050 100 69 na 0.01 336 ACSR Wood Pole 50 
Linnet 

6,554,013 100 138 na 1.7 2-3500 Cu na 60 
Cable 

661,793 100 69 na 0.5 1/0 Copper Wood Poles Varies 

0 138 na 0.3 959.6 Steel Pole 70 
ACSS/TVWHS 

Su\A/annee 

0 138 na 0.18 1534 ACAR & Steel Pole varies 
795 ACSR 

Drake 
138 na 6.4 959.6 Steel Tower 50 

ACSS/TVWHS 
Su\A/annee 

138 na 0.1 959.6 Steel Pole 100 
ACSS/TW 
Su\A/annee 

0 138 na 0.22 959 ACSS/TV\/ Steel Pole 100 
Cumberland 

0 138 na 0.21 2-1590 ACSR Steel Pole 100 
Falcon 

0 138 na 6.4 1926.9 Steel Poles 100 
ACSS/TW 

6,652,712 138 na 2.1 795 ASCR Steel Poles 100 
Drake 

0.1 na na 25.101(c)(5)(A) 

0.5 na na 25.101(c)(5)(C) 

3 na na 25.101(c)(5)(C) 

4 na na 25.101(c)(5)(C) 

na varies 0.6 25.101(c)(5)(A) 

2 na na 25.101(c)(5)(B) 

0.1 na na 25.101(c)(5)(A) 

0.1 na na 25.101(c)(5)(B) 

1.05 na na 25.101(c)(5)(C) 

3 na na 25.101(c)(5)(B) 

na 80 0.29 25.101(c)(5)(A) 

13.7 na na 25.101(c)(5)(B) 

0.01 na na 25.101(c)(3) 

na na na 25.101(c)(3) 

0.5 na na 25.101(c)(3) 

0.3 na na 25.101(c)(5)(B) 

0.18 na na 25.101(C)(5)(F) 

6.4 na na 25.101(c)(5)(A) 

0.1 na na 25.101 c)(5)(A) 

0.22 na na 25.101(C)(5)(F) 

0.21 na na 25.101(C)(5)(F) 

3.2 na na 25.101(c)(5)(B) 

2.1 na na 25.101(c)(5)(A) 

Emergency Project 

Emergency Project 

Emergency Project 

Relocation is a request and 100% 
reimbursable by the Texas Department of 

Transportation. 

Relocation is a request and 100% 
reimbursable by the Texas Department of 

Transportation. 
Relocation is a request and 100% 

reimbursable by the Texas Department of 
Transportation. 
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Utility Project Project Name Location Description Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 

Number (City/County) Actual) Start (Construction Energized (If Project Cost Estimated Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
Date Complete) Applicable) Project Cost (kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 

1 

(kVI 
0PT42662 Stryker Creek - Lufkin City of Lufkin, Tyler Replace 5 structures located along the Stryker Creek - Lufkin 138 kV Line. 9/16/2021 10/29/2021 1,875,417 0 138 na 0.7 795 ASCR Steel Poles 100 0.7 na na 25.101(c)(5)(A) 

Drake 138 kV Line: HB4150 County 
Lake Nacogdoches Lake 

339 
0PT45078 Sulphur Springs SW - Franklin County Replacement of wood cross arms,insulators and poles on Sulphur Springs 7/7/2021 9/30/2021 330,554 80 138 na 59.4 636 ACSR Wood pole 100 59.4 na na 25.101(c)(5)(B) 

Rivercrest SW - Hopkins County SW - Rivercrest SW - Monticello SW 138 kV Line. aluminum 
Monticello SW 138 kV 

340 Structure Replacement 
0PT44307 Bennett Sub - Chico West Chico, Wise County Replacement of poles and insulators on Bennett Sub- Chico West Sub 69 7/12/2021 12/31/2021 200,333 30 69 na 14.4 1/0 ACSR Wood pole Varies 14.4 na na 25.101(c)(5)(B) 

Sub 69 kV Line: Structure kV Line. Raven 
341 Replacment 

0PT41086 Yucca Drive Switch - Holt Odessa, Ector Replacement of crossarms and poles on Yucca Drive Switch - Holt Switch 9/15/2021 12/31/2021 212,716 138 na 10.0 795 ACSR Wood pole 75 10.0 na na 25.101(c)(5)(B) 
Switch 138 kV Line : County 138 kV Line. Drake 

342 Structure Replacement 
0PT44737 Weatherford Sub - Fort Worth, Tarrant Replacement of crossarms and insulators on Weatherford Sub - Springtown 3/3/2021 12/31/2021 207,994 45 138 na 5.6 336 ACSR Wood pole 100 5.6 na na 25.83(a)(3) 

Springtown Sub 138 kV County Sub 138 kV Line. Linnet 
Line : Crossarms and 

343 Insulators Replacment 
0PT45389 Sandhills Tap- Sandhills Crane, Crane Replacement of wood poles, insulators and crossarms on the Sandhills Tap 9/1/2021 12/31/2021 295,466 138 na 11.4 4/0 ACSR Wood pole 50 11.4 na na 25.101(c)(5)(B) 

Sub 138 kV Line: County Sandhills Sub 138 kV Line. Penguin 
344 Structure Replacement 

0PT44559 Watermill Switch - Dallas, Dallas Replacement of structures, crossarms and insulators on Watermill Switch - 5/3/2021 12/31/2021 543,752 70 138 na 12.0 795 ACSR Wood pole 100 12.0 na na 25.101(c)(5)(B) 
Seagoville Switch 138 kV County Seagoville Switch 138 kV Line. 

Line: Structure 
345 Replacment 

0PT45509 Valley SV\AStone Creek Denison, Grayson Replace poles, standoffs, timbers and crossarms on Valley SW - Stone 9/7/2021 10/29/2021 276,979 138 na 1.8 211 ACSR Wood Pole 100 1.8 na na 25.101(c)(5)(B) 
SW 138kv: Replace County Creek SW 138kV line. 

poles, standoffs, timbers 
346 and crossarms 

0PT45603 Holliday to Electra 69 kV Kamay, Wichita Replace cross arms and multiple structures on 69kV line, KMA TAP 9/1/2021 12/15/2021 212,395 69 na 6.1 4/0 ACSR Wood H 50 6.1 na na 25.101(c)(5)(B) 
line, KMA Tap : Replace County Frame Penguin 
cross arms and multiple 

347 structu res 
0PT45623 Bowie Sub- Henrietta Henrietta, Clay Replace cross arms and poles on the Bowie Sub - Henrietta Sub 69 kV 9/1/2021 12/15/2021 332,441 69 na 11.4 1/0 ACSR Wood pole 50 11.4 na na 25.101(c)(5)(B) 

Sub 69 kV Line : Line County Line Raven 
348 Maintenance 

0PT45667 Yucca Switch - Northern Ward County Replace wood poles and insulators on multiple structures on the Yucca 6/26/2021 9/30/2021 453,161 99 69 na 15.1 336 ACSR Wood pole 50 15.1 na na 25.101(c)(5)(B) 
Natural Gas 69 kV Line: Switch - Northern Natural Gas 69 kV line Linnet 

Replace Wood Poles and 
Insulators (TSP21011) 

349 
0PT45507 Radial Line Project: Gordonville/Cooke Replace poles, crossarms, xbrace & vee braces on Gordonville Tap - 7/26/2021 12/1/2021 309,668 90 138 na 26.2 3/0 ACSR Wood pole 100 26.2 na na 25.101(c)(5)(B) 

Gordonville Tap- County Gordonville. Pigeon 
Gordonville: Replace 

poles, crossarms, xbrace 
350 & vee braces 

0PT45665 Radial Line Project Houston County Replace Poles and Arms Energized on Grapeland Mag Tap. 8/30/2021 11/19/2021 205,979 138 na 10.3 4/0 ACSR Wood H 100 10.3 na na 25.101(c)(5)(B) 
Grapeland Mag Tap 138 Penguin Frame 
kV : Replace Poles and 

Arms Energized on 
351 Grapeland Mag Tap 

0PT45672 Yucca Drive Switch - Ward County Replace Wood Poles and Insulators Due to Storm (TSP21010) on Yucca 6/26/2021 9/30/2021 438,637 99 69 na 5.1 1/0 ACSR Wood pole 50 5.1 na na 25.101(c)(5)(B) 
Crane 69 kV Line: Drive Switch - Crane 69 kV Line. Raven 

Replace Wood Poles and 
Insulators Due to Storm 

352 (TSP21010) 
0PT45755 Moss Switch - Holt Switch Ector County Replace Wood Pole, Crossarms and Insulators on Moss Switch - Holt 9/13/2021 11/5/2021 361,350 138 na 2.3 336 ACSR Wood H 75 2.3 na na 25.101(c)(5)(B) 

138 kV: Replace Wood Switch 138kV. Linnet Frame 
Pole, Crossarms and 

353 Insulators 
0PT45399 Horseshoe Springs City of Pecos, Establish Old Michigan POD to Cimarex's Triple Crown Substation. 1/5/2022 5/27/2022 138 na 0.09 959 ACSS/TV\/ Steel Poles/ 50 0.03 70 0 25.101(c)(5)(A) 
(R8594) Switch - Riverton Switch Culberson County Suwannee H-frame 

138 kV Line : Install Old Switch 
Michigan POD for 

Cimarex Energy's Station 
354 

0PT45371 Handley-Duval 138 kV City of Fort Worth, 
SE Connector Relocation Tarrant County 

355 for TxDOT 
0PT45226 Nevada Substation to City of Royse, 
(M4292) Royse Switch 138 kV Rockwall County 

356 Line Rebuild 
0PT45108 Royse Switch - Rowlett Royse Clty, 
(M4236) Sub 138 kV Line : Rockwall County 

Reconductor Royse 
357 Switch to Fate Sub 

0PT45090 Kaufman NW Switch - City of Kaufman, 
(M4342) Mankin Switch 138 kV Kaufman County 

Line : Install Kings Creek 
Switch and Re-terminate 

Rayburn's Oak Grove 
358 Tap 

0PT45033 Flat Rock BEPC Switch - City of Fort Worth, 
(M5172) Azle Switch 138 kV Line : Tarrant County 

Rebuild 138 kV Line 
359 Section 

Relocation with new double circuit, steel monopole, tangent structure on 11/1/2021 12/31/2021 
Handley-Duval 138 kV Line. 

Rebuild the Nevada - Royse 138 kV line section. 1/3/2022 5/16/2022 

Reconductor the Royse Switch - 10/10C (Fate Sub) section of the Royse 1/3/2022 5/15/2022 
Switch - Rowlett Sub 138 kV Line. 

Re-terminate the Kaufman NW Switch - Mankin Switch 138 kV line into 2/14/2022 5/15/2022 
Kings Creek Switch as part of rebuilding the existing Oak Grove 138 kV 

Tap. 

Rebuild Oncor's 5.1 mile portion of the 11.5 mile Weatherford Switch - Flat 1/3/2022 5/15/2022 
Rock BEPC POI - Azle Switch 138 kV Line. 

138 na 0.2 959 ACSS/TV\/ Steel Pole varies 0.2 na na 25.101(C)(5)(F) Relocation is a request and 100% 
Su\A/annee reimbursable by the Texas Department of 

Transportation. 
138 na 4.2 1926.9 Steel Pole 100 4.2 na na 25.101 c)(5)(B) 

ACSS/TW 
Cumberland 

138 na 3.3 2-959.6 Steel Pole Varies 3.3 na na 25.101(c)(5)(B) 
ACSS/TVWHS 

Su\A/annee 

138 na 0.5 1926.9 Steel Poles na na 100 0.5 25.101(c)(5)(A) 
ACSS/TW 

Cumberland 

138 na 5.1 2-1926.9 Steel Pole 100 5.1 na na 25.101(c)(5)(B) 
ACSS/TVWHS 
Cumberland 
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A B 
Utility Project Project Name 

Number 

0PT44895 Buzzard Draw Switch -
(R8601) Getty Vealmoor Tap 138 

kV Line : Install oncors 
POD for HighPeak 

360 Energy's Sub 
0PT44514 Flintkote South Tap -
(R8583) Flintkote Switch 69 kV 

Line : Cut-in for Beacon 
361 Hill Sub 

0PT44127 Waxahachie Switch -
(M4320) Bardwell Switch 69 kV 

362 Line : Rebuild 
0PT44068 Stone Creek Switch -

(R989) Valley Switch 138 kV Line 
: Cut-in to establish Loy 
Lake 138 kV capacitor 

363 bank 
0PT43899 Eskota Switch -
(R8570) Sweetwater No. 2 Sub 69 

kV Line: Rebuild the 
Flintkote Tap 69 kV 

364 section 
0PT43692 Bellmead Sub- Elm Mott 
(R6147) Switch 69 kV Line : 

365 Conversion to 138 kV 
0PT43251 Midland East Switch -
(R8258) Falcon Seaboard Switch 

345 kV Line : Reterminate 
at Midland East Switch 

366 
0PT43250 NTUSU Midland East 
(R8258) Switch- Midland County 

Northwest Svitch 345 kV 
367 Line : Reterminate 

0PT42416 Payne Switch - Royse 
(M4292) City 138 kV Line : Rebuild 

Audie Murphy POI to 
368 Royse Switch 

0PT02808 Cedar Hill Switch 138 kV 
(M4250) Line - Camp Wisdom 138 

kV Line: Rebuild Cedar 
Hill Switch - Love Bird 

369 Tap Section 
0PT44156 Sand Lake Switch -
(R8562) Culberson Switch 138 kV 

Line: Cut-in at Mcllvain 
370 Sub 

0PT44435 Establish Outlaw Switch 
(R1735) in the Navarro SW (LST) -

Limestone (CNP) 345 kV 
371 Line 

0PT45887 Buzzard Draw Switch -
(R8602) Getty Vealmoor Tap 138 

kV Line: Install High 
Plains POD for Surge 

372 Energy's Vincent Sub 
0PT43552 Sandow Switch - Elgin 
(R6148) Switch 138 kV line: 

Brushy Creek Switch Re-
termination 

373 
0PT43553 Elgin Switch - Taylor 138 
(R6148) kV line: Brushy Creek 

Switch Re-termination 

374 
0PT43554 Brushy Creek Switch -
(R6148) Elgin Switch 138 kV line: 

Construct new line 

375 
0PT43501 Brushy Creek Switch -
(R6148) River Valley Storage 138 

kV Line: Line work to 
connect the Brushy Creek 
Switch to the River Valley 
Battery Storage Facilities 

376 
0PT44765 Mankin Switch - Kaufman 
(R6152) Northwest Svitch 138 kV 

Line: Will White PC)1 for 
Rayburnrs Tool Sub 
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(kVI 

City of Big Establish Old Michigan POD to Cimarex's Triple Crown Substation. 1/1/2022 5/13/2022 138 na 0.06 959 ACSS/TV\/ Steel Poles/ 75 na 70 0.06 25.101(c)(5)(A) 
Spring,Howard Su\A/annee H-frame 

County Switch 

City of Sweetwater, Line work associated with connecting the 69 kV Beacon Hill Substation 12/6/2021 2/1/2022 69 na 0.1 959.6 Steel Pole na na 50 0.1 25.101(c)(5)(A) 
Nolan County ACSS/TW 

Su\A/annee 

City of Rebuild the Waxahachie Switch - Bardwell Lake Switch section of the 1/3/2022 6/15/2022 138 69 7.9 959.6 Steel Poles 80 7.9 na na 25.101(c)(5)(B) 
Waxahachie, Ellis Hillsboro - Waxahachie 69 kV Line. ACSS/TVWHS 

County Su\A/annee 
City of Denison, Cut in the Loy Lake Capacitor Bank on the Stone Creek - Valley 138 kV 2/1/2022 5/1/2022 138 na 0.30 959.6 Steel Poles 200 0.3 na na 25.101(c)(5)(A) 
Grayson County Line. ACSS/TW 

Swannee 

City of Sweetwater, Upgrade the Flintkote Tap 69 kV Line from the Eskota Switch - Sweebvater 12/6/2021 2/1/2022 69 na 1.0 959.6 Steel Pole 50 0.5 na na 25.101(c)(5)(B) 
Nolan County No. 2 Sub 69kV Line. ACSS/TW 

Su\A/annee 

Waco, McLennan Conversion to 138 kV as a part of rebuilding the Waco East Switch - Elm 1/10/2022 5/15/2022 69 138 12.4 2- 1233.6 Steel Poles 100 6.2 na na 25.101(C)(5)(B) 
County Mott Switch 69 kV line conversion to 138 kV operation ACSS/TVWHS 

Yukon 
City of Midland, Reterminate the M idland East Switch - Falcon Seaboard Switch 345 kV Line 1/6/2022 5/1/2022 345 na 0.3 2 - 1926.9 Steel Tower 150 0.3 na na 25.101(c)(5)(A) 
Midland County to the Midland East Switch Station. ACSS/TVWHS 

Cumberland 

City of Midland, Reterminate the Midland East Switch - Midland County Northwest Switch 1/6/2022 5/1/2022 345 na 0.3 2 - 1926.9 Steel Tower 150 0.3 na na 25.101(c)(5)(A) 
Midland County 345 kV Line to the M idland East Switch Station. ACSS/TVWHS 

Cumberland 

City of Royse. Rebuild the Audie M urphy POI to Royse Switch section of the Payne Switch 1/3/2022 12/15/2022 138 na 13.9 1926.9 Steel Pole 100 13.9 na na 25.101 c)(5)(B) 
Rockwall County Royse City 138 kV line. ACSS/TW 

Cumberland 

City of Cedar Hill, Rebuild a section of the Cedar Hill Switch - Love Bird Tap 138 kV Line. 1/4/2022 5/15/2022 138kV 138kV 5.4 2-959.6 Steel Pole 80 5.4 na na 25.101(c)(5)(B) 
Dallas County 

Su\A/annee 
ACSS/TVWHS 

City of Cut in at Mcllvain Sub 3/7/2022 5/1/2022 138 na 0.17 1926.9 Steel Poles na na 100 0.17 25.101(c)(5)(A) 
Pecos,Reeves ACSS/TW 

County 

Cities of Richland, Cut in the (LST) Navarro SW- (CNP) Limestone 345 kV Line to establish 11/25/2021 5/19/2022 345 na 0.42 959.6 Steel Tower na na 335 650 25.101(c)(5)(A) 
Pursley,Currie the new Outlaw Switch ACSS/TW 

County of Navarro Su\A/annee 

City of Big Establish High Plains POD for Surge Energy's Vincent Sub 1/1/2022 5/13/2022 138 na 0.27 959.6 Steel Poles/ 75 na 70 0.3 25.101(c)(5)(A) 
Spring,Howard ACSS/TW H-frame 

County Su\A/annee Switch 

City of Re-terminate the Sandow - Elgin 138 kV line at its new terminal location in 1/7/2022 5/15/2022 138 na 0.14 1926.9 Steel poles 100 na na na 25.101(c)(5)(A) 
Elgin,Williamson the Brushy Creek 138 kV Switching station ACSS/TW 

County 
2- 959 

Cumberland & 

ACSS/TW 
Su\A/annee 

City of Re-terminate the Elgin - Taylor 138 kV line at its new terminal location in the 1/7/2022 5/15/2022 138 na 0.37 1926.9 Steel poles 100 na 50 0.09 25.101(c)(5)(A) 
Elgin,Williamson Brushy Creek 138 kV Switching station. ACSS/TW 

County 
2- 959.6 

Cumberland & 

ACSS/TW 
Su\A/annee 

City of Build the Brushy Creek- Elgin 138 kV line. 1/7/2022 5/15/2022 138 na 0.17 1926.9 Steel poles 100 0.03 Varies 0.14 25.101(c)(5)(A) 
Elgin,Williamson ACSS/TW 

County 
2- 959.6 

Cumberland & 

ACSS/TW 
Su\A/annee 

City of Build the Brushy Creek - River Valley Storage 138 kV line. 1/7/2022 5/15/2022 na 138 0.05 959.6 Steel poles varies 0.05 na na 25.101(c)(5)(A) 
Elgin,Williamson ACSS/TW 

County Su\A/annee 

City of Establish the Will White POI for Rayburn Country Electric Cooperative's 1/7/2022 4/1/2022 138 na 0.03 959.6 Steel Poles 70 0.03 na na 25.101(c)(5)(A) 
Tool,Henderson Tool substation. ACSS/TW 

County Su\A/annee 

377 

18 



A B 
Utility Project Project Name 

Number 

0PT44767 Iron Bridge Tap - Ables 
(R6170) Springs Tap West 138 kV 

Line: Kitsee POI for 
Rayburn's Duck Cove 

378 Sub 
0PT44681 Brown Switch - IP Radian 
(R6158) POI 345 kV Line 

379 
0PT44126 Rattlesnake Switch -
(R6155) Jewett Switch 345 kV 

Line : Line modification to 
connect St. Johns Switch 
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C D E F G H I J K L M N O P Q R S T U V W 
Location Description Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 

(City/County) Actual) Start (Construction Energized (If Project Cost Estimated Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
Date Complete) Applicable) Project Cost (kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 
(kVI 

City of Establish Kitsee POI for Rayburn Country Electric Cooperative's Duck Cove 1/7/2022 10/15/2022 138 na 0.26 959.6 Steel Poles 70 0.04 varies 0.25 25.101(c)(5)(A) 
Terrell,Kaufman substation. ACSS/TW 

County Su\A/annee 

City of Establish a Point of Interconnect for IP Radian 11/1/2021 4/22/2022 na 345 0.95 2-1926.9 Lattice na na 160 0.95 25.101(c)(5)(A) 
Brookesmith, ACSS/TVWHS Towers 
Brown County Cumberland 

City of Marlin, Falls Cutinthe Rattlesnake Sw. - Jewett Sw. 345 kV Line to establish the new St. 2/1/2022 4/14/2022 345 na 0.25 2-959.6 Steel Towers 225 0.25 na na 25.101(c)(5)(A) 
County Johns Switch. ACSS/TW 

Su\A/annee 

380 
0PT43905 Duck Cove Tap #1 - Wills 
(R6137) Point Sub 69 kV Line: 

381 Rebuild 
0PT45992 Jacksonville Switch-

Jacksonville Plant North 
69 kV Line : Radial line 
work replace broken 

poles, distribution arms 
382 and insulators 

0PT46102 South Marlin Tap - Lott 
Falls Road Sub 69 kV 
Line : Replace poles 

crossarms and insulators 
383 

0PT43969 Sandow Switch - Austrop 
Sub 345 kV Line 

384 
0PT46168 Jacksboro Sinclair Tap-

Jacksboro REA Switch 69 
kV Line: Replace Replace 
multiple cross arms and 

385 poles 
386 STATIONS 

0PT03998 Plano Tennyson Switch: 
(M3047) Upgrade line terminal and 

associated equipment to 
meet or exceed 3200 A 

387 
0PT03999 Renner Switch: Upgrade 
(M3047) Iineterminal and 

associated equipment to 
388 meet or exceed 3200 A 

0PT03981 Sherry Switch: Two Line 
389 (M5155) Terminal Upgrade 

0PT40632 Ogallala Switch : Install 
(R3050) Terminal for Nazareth 

390 Solar 
18T65069 Camp Wisdom Sub: 
(M4216) Upgrade all Iineterminal 

and associated 
equipmentto meetor 

391 exceed 2000 A. 
0PT41211 Elm Fork Pump Sub : 

Install one transformer 
392 and a feeder breaker 

0PT40492 Parkdale Switch : 
393 Replace circuit breakers 

0PT41077 Richardson Spring Valley 
Sub : Rebuild Substation 

by relocating both 
transformers inside the 

394 station 
0PT40485 Snyder Switch : Replace 

395 two circuit breakers 
0PT41498 Willow Wells Sub : Install 

2nd transformer and two 
396 feeder breakers 

0PT39073 Aliens Creek PC)1: 
0PT41172 Establish 138 kV Point of 

397 (R4102) Interconnection 
0PT04155 Blagg Sub: Establish 
0PT38702 Substation with one 

Transf. and Two Feeder 
398 Breakers 

0PT38284 Boulder POD : 138 kV 
0PT39470 Point of Delivery 

399 (R8441) 
0PT03966 Canton Tap Switch: 
(R6073) Modify Tyler Switch Line 

400 Relaying 
0PT04086 Deen Switch: Establish 
0PT42590 Station to Replace 
0PT38128 Saginaw 138 kV Switch 

401 (M5277) 

City Will's Point, 
Van Zandt County 

City of Jacksonville, 
Cherokee County 

City of Marlin, Falls 
County 

City of Rockdale, 
Lee County, 

Williamson County, 
Milam County 

City of Jacksboro, 
Jack County 

City of Plano, 
Denton County 

City of Plano, 
Denton County 

City of Arlington, 
Tarrant County 

City of Nazareth, 
Castro County 

City of Dallas, 
Dallas County 

City of Carrollton, 
Denton County 

City of Dallas, 
Dallas County 

City of Richardson, 
Dallas County 

City of Snyder, 
Scurry County 
City of Odessa, 
Winker County 

Fannin County 

City of Denton, 
Denton County 

City of Odessa 

City of Fomey, 
Kaufman County 

City of Fort Worth, 
Tarrant County 

Rebuildthe Duck Cove Tap#1 -Wills Point Sub 69 kV Line on double- 1/3/2022 5/14/2022 
circuit steel monopoles with both circuits in place from Midland East Switch 

to Spraberry Switch. 
Replace brokes poles, distribution arms and insulators on Jacksonville 11/1/2021 12/31/2021 

Switch to Jacksonville Plant North 69 kV Line. 

Replace Poles Crossarms and Insulators on South Marlin Tap to Lott Falls 11/1/2021 12/31/2021 
Road Sub 69 kV Line. 

Replacement of insulators and installation of varmint guards on Sandow 11/29/2021 12/31/2021 
Switch to Austrop Sub 345 kV Line. 

Replace multiple cross arms and poles on Jacksboro Sinclair Tap to 11/1/2021 12/31/2021 
Jasksboro REA Switch 69 kV Line. 

Upgrade line terminal and associated equipment to meet or exceed 3200 A 9/19/2021 12/15/2021 1,125,022 
as a part of upgrading the Renner TPL Plano Tennyson 138 kV Line 

Upgrade line terminal and associated equipment to meet or exceed 3200 A 1/19/2021 12/15/2021 997,861 
as a part of upgrading the Renner Switch - Allen Switch/Plano Tennyson 

Switch 138 kV 

Upgrade line terminal and associated equipment to meet as a part of 1/17/2022 5/15/2022 
upgrading the Handley Sherry 138 kV Double-circuit Line 

Install one 345 kV, 3200 A circuit breakerat Install a 345 kV (POI) for 9/15/2021 12/15/2022 
customer's generator (TX Nazareth Solar, LLC). 

Install three 138 kV sectionalizing switches and upgrade all line terminal anc 10/1/2020 12/7/2020 12/7/2020 995,282 
associated equipment to meet or exceed 2000 A as apartof upgradingthe 

11.5-mile Watermill Sw. Sta. - Camp Wisdom Road 138 kV line. 

Install one transformer and a feeder breaker 5/20/2020 12/4/2020 12/4/2020 2,294,139 

Replace three circuit breakers 11/9/2020 12/11/2020 12/11/2020 579,525 

Rebuild Substation by relocating both transformers inside the station 6/6/2020 3/9/2021 3/9/2021 4,610,004 

Replace one 69 kV circuit breaker and one 138 kV circuit breaker 4/12/2021 5/14/2021 5/14/2021 246,340 

I nstall second transformer and two feeder breakers. 2/2/2020 12/21/2020 12/21/2020 2,109,618 

Aliens Creek POE Establish 138 kV Point of Interconnection for Rayburn 12/10/2019 6/24/2020 6/24/2020 656,533 
Interconnect, located in the Valley-Paris Sw. line. 

Establish Substation with one Transf. and Two Feeder Breakers 7/28/2020 12/31/2020 12/31/2020 4,832,694 

Establish Boulder a 1 38kV point of delivery for customer owned station on 11/26/2019 6/10/2020 6/10/2020 1,352,806 
the south circuit of the Wink- Culberson 138 kV Double-circuit Line. 

Modify relaying for ring bus terminal at Tyler Switch 8/3/2020 12/14/2020 12/14/2020 86,174 

Establish Deen Switch station by installing sixteen 138 kV circuit breakers 10/7/2019 12/24/2020 12/24/2020 20,360,176 
in a breaker-and-a-half arrangement. 

69 138 3.1 959.6 Steel 50 3.1 na na 25.101(c)(5)(B) 
ACSS/TW Monopole 
Su\A/annee 

69 na 1.6 1/0 ACSR Wood Pole 50 1.6 na na 25.101(c)(5)(B) 
Raven 

69 na 11.1 4/0 ACSR Wood Pole 50 11.1 na na 25.101.(c)(5)(B) 
Penguin 

345 na 18.8 795 ACSR Steel Tower 125 18.8 na na 25.101(c)(5)(E) 
Drake 

69 na 2.7 4/0 ACSR Wood Pole 100 2.7 na na 25.101.(c)(5)(B) 
Penguin 

0 138 na na na na na na na na 25.83(a)(3) 

98 138 na na na na na na na na 25.83(a)(3) 

0 138 na na na na na na na na 25.83(a)(3) 

0 345 na na na na na na na na 25.83(a)(3) On hold 

884,469 -11.1% 100 138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

635,566 9.7% 100 138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

100 69/138 na na na na na na na na 25.83(a)(3) 

1,790,128 -15.1% 100 138 na na na na na na na na 25.83(a)(3) 

735,276 12.0% 100 138 na na na na na na na na 25.83(a)(3) Variance is due to an increase in labor 
and material costs. 

100 138 na na na na na na na na 25.83(a)(3) Costs updated to include associated 
ROW estimates. 

100 138 na na na na na na na na 25.83(a)(3) 

80,986 -6.0% 100 138 na na na na na na na na 25.83(a)(3) 

20,393,251 0.2% 100 138 na na na na na na na na 25.83(a)(3) 
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0PT39812 Dollarhide Sub: Modify City of Odessa, 
0PT40079 bus to loop 1 38kV line in Winkler County 

402 (R8407) and out of station 
0PT04035 Ennis Creek Switch: 138 City of Snyder, 

403 (R9026) kV Station Rebuild Scurrv County 
0PT39341 Heritage Sub : Convert City of Fort Worth, 
(M5161) transformer #1 to 138 kV Tarrant County 

and upgrade protection 
404 on CB 

0PT39386 Hicks Switch: Modification City of Fort Worth, 
(M5295) for interconnect and Tarrant County 

convert line 
communication for line to 

405 fiber 
0PT38362 Holly Ervin POD : City of Palestine, 
(R6101) Establish a 138 kV Point Anderson County 

406 of Interconnection 
0PT38367 Latigo (McPherson City of Fort Worth, 
(M5286) (BEC)) POI : Install a new Tarrant County 

138 kV point of 
interconnection for the 

McPherson (BEC) 138 kV 
407 Substation 

16T62037 North Main Switch: Install City of Fort Worth, 
(M5161) two 138 k\/, 2000 A circuit Tarrant County 

breakers with provisions 
foran additional 138 kV 

408 circuit. 
0PT37340 Odessa EHV Switch : City of Odessa, 

409 Install security measures Midland County 
0PT39370 Palestine Sub : Modify City of Palestine, 
(R6089) relaying for the new Anderson County 

Blackburn Switch 
410 terminal. 

16T62052 Panther Island Sub City of Fort Worth, 
14T80047 Tarrant County 

411 
0PT39224 Richardson Spring Creek- City of Dallas, 

Install 4th Transformer Dallas County 
and Two Feeder Breakers 

412 
0PT04051 Tri Corner Switch: 345 kV City of Seagoville, 
(M4226) rung 4 addition Dallas County 

413 
0PT38928 Turnbaugh Corner Odessa County 
0PT40520 Switch: Establish 138 kV 

414 (R8477) switching station 
0PT04099 Vineyard (formerly City of Grapevine, 
17T80061 Grapevine) Switch: Tarrant County 

415 (M3211) Establish 138 kV Station 
0PT39201 West Nebvork Sub- City of Dallas, 

Rebuild station adjacent Dallas County 
416 to existing station 

0PT04289 Weston Substation City of McKinney, 
0PT37602 Establish one substation Dallas County 

transformer and two 
417 feeder breakers 

0PT39591 Willow Wells Sub: Install Odessa County 
0PT39613 one transformer and two 

418 feeder breakers 
0PT38773 Wolf Switch: Establish City of Monahans, 
(R8289) 345 kV three rung Ward County 

419 breaker and a half 
0PT38646 Ray Roberts Switch : City of Gainesville, 
(M5289) Establish Station for POI Cooke County 

420 

D E F G H I 
Description Estimated (or Finish Date Date Initial Estimated Final 

Actual) Start (Construction Energized (If Project Cost Estimated 
Date Complete) Applicable) Project Cost 

Modify bus to loop line in and out of station as a part of rebuilding the No 3/2/2020 4/29/2020 4/29/2020 1,204,386 
Trees Switch - Andrews County South Switch 138 kV line. 

Rebuild the 138 kV Ennis Creek Switch with a 3-breaker 138 kV ring bus 5/20/2020 12/16/2020 12/16/2020 4,204,788 
arrangement. 

Convert Transformer #1 to 138 kV and upgrade line protection on circuit 4/6/2020 12/28/2020 12/28/2020 187,469 
breaker. 

Modifications for interconnect and convert the line communication for line to 4/1/2019 6/1/2021 6/1/2021 1,857,917 
fiber. 

Establish Holly Ervin POD for customer owned station, 138kV point of 7/22/2019 12/20/2019 12/20/2019 1,477,518 
delivery on the Big Brown Tap - Long Lake 138kV line. 

Establish a new 138 kV point of interconnection for the McPherson (BEC) 7/22/2019 4/16/2021 4/16/2021 860,751 
138 kV Substation located in the Roanoke SAA Euless Sw. 138 kV Line. 

Install bvo 138 kV, 2000 A circuit breakers with provisions for an additional 12/22/2019 12/23/2020 12/23/2020 3,730,993 
138 kV circuit. 

Install security measures at switching station. 2/3/2020 12/29/2020 12/29/2020 2,102,168 

Modify relaying for the new Blackburn Switch terminal by adding a transfer 9/15/2019 2/28/2020 2/28/2020 116,126 
trip receiver 

Remove and rebuild the North Main Substation to the south of Heritage Sub 12/2/2019 6/29/2020 6/29/2020 6,150,086 
and North Main Switch as Panther Island Sub consisting of two transformers 

and eight feeder breakers 
Install 4th Transformer and Two Feeder Breakers 10/25/2019 6/17/2020 6/17/2020 2,073,664 

Install three 345 kV, 3200 A circuit breakers to create the Watermill Sw. Sta. 1/30/2019 2/19/2020 2/19/2020 2,186,398 
to Trinidad 345 kV Line Terminal as a part of the reconductor of Tri Corner 

Switching Station. Watermill Switching Station. 345 kV line 
Establish a switching station with a 3-breaker 138 kV ring bus arrangement 10/14/2019 5/16/2020 5/16/2020 4,470,574 

for a 138 kV POI for customers generator. 

Establish the Vineyard 138 kV Switch approximately 0.2 miles south of 8/29/2019 12/20/2019 12/20/2019 18,812,197 
McKamy Tap by installing twelve 3200 A, 138 kV circuit breakers in a 

breaker-and-a-half arrangement. 
Rebuilding of West Nebvork Substation includes replacing switchgear 5/20/2020 6/28/2021 6/28/2021 16,333,958 

containing bvelve feeder breakers and three transformers. 

Establish one substation transformer and two feeder breakers 2/20/2020 6/23/2021 6/23/2021 5,832,085 

I nstall one transformer and two feeder breakers 2/19/2020 6/16/2020 6/16/2020 4,272,325 

Establish switching station by installing nine 345 kV circuit breakers in a 11/21/2019 7/2/2020 7/2/2020 20,150,000 
three rung breaker and a half arrangement with two autotransformers and 

three 138 kV circuit breakers. 
Install a 138 kV (POI) Connect the Ray Roberts 138 kV Switch to the 6/12/2020 12/17/2020 12/17/2020 4,222,333 

Gainesville Switch - Spring Switch (BEC) and install three circuit breakers 

J K L M N O P Q R S T U V W 
Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 

Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
(kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 
(kVI 

1,824,410 51.5% 100 138 na na na na na na na na 25.83(a)(3) Variance is due to scope change and 
an increase in both labor and material 

costs. 
3,952,135 -6.0% 100 69/138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

1,634,832 10.6% 100 138 na na na na na na na na 25.83(a)(3) Variance is due to an increase in labor 
and material cost. 

100 138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

100 138/345 na na na na na na na na 25.83(a)(3) 

126,699 9.1% 100 138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

100 345 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) Costs updated to include associated 
ROW estimates. 

100 138 na na na na na na na na 25.83(a)(3) 

100 138 138/345 na na na na na na na 25.83(a)(3) 

3,533,411 -16.3% 100 138 na na na na na na na na 25.83(a)(3) 

0PT38704 Handley Switch : Bus 
421 (P121) Protection Upgrade 

0PT39269 China Lake Sub : 
0PT38405 Establish Substation with 

one transformer and two 
422 feeder breakers 

0PT39746 Allen Switch : Security 
423 Updates 

0PT39900 Camp Pasture POD 
(R8486) 

424 
17T65011 Dalworth Substation 138 
(M5041) kV line terminal upgrade 

425 
0PT39275 Dooley Sub : Replace 

426 0PT38451 one transformer 
0PT39272 Edgecliff Sub : Install 

Second Transformer #4 
with Two Feeder 

427 Breakers 
0PT39466 Gober Switch: Establish a 
(M5293) switching station for a 138 

428 kV POI 

City of Fort Worth, 
Tarrant County 

City of Pyote, Ward 
County 

City of Plano, 
Denton County 
City of Odessa, 

Ector County 

City of Arlington, 
Tarrant County 

City of Monahans, 
Ward County 

City of Fort Worth, 
Tarrant County 

City of Gober, 
Fannin County 

Replace 138 kV bus protection and install new 138 kV breaker and 8/18/2020 12/15/2021 1,597,389 99 138 na na na na na na na na 25.83(a)(3) 
associated switches/CCVT's. 

Establish substation with one transformer and two feeder breakers 2/26/2020 6/26/2020 6/26/2020 4,473,465 100 138 na na na na na na na na 25.83(a)(3) 

Security Updates 10/28/2020 12/23/2020 12/23/2020 1,856,896 1,543,644 -16.9% 100 na na na na na na na na na 25.83(a)(3) 

Provide a 138 kV (POD) on the south circuit of the Spraberry Switch - 4/4/2020 6/26/2020 6/26/2020 580,615 651,518 12.2% 100 138 na na na na na na na na 25.83(a)(3) Variance is due to an increase in 
Midessa South Switch/Odessa EHV Switch 138 kV Double-Circuit Line. material cost. 

Install motor operated SCADA control on three 138 kV 3200 A line 
sectionalizinq switches, provide customer revenue meterinq. 

Upgrade all terminal and as a part of upgrading the Cedar Hill Sw. Sta. 7/18/2020 12/18/2020 12/18/2020 1,850,000 1,958,701 5.9% 100 138 na na na na na na na na 25.83(a)(3) 
Liggett 138 kV line. Includes replacing high side switches on both 

transformers and adding FIDs to both transformers. 

Rebuild existing Northward Sub with one transformer and establish new 4/5/2020 6/30/2020 6/30/2020 3,514,683 100 69 na na na na na na na na 25.83(a)(3) 
Dooley Sub with one transformer 

Install Transformer#4 with two feeder breake Is, rebuild the bus, upgrade 9/17/2020 12/30/2020 12/30/2020 3,949,536 100 138 na na na na na na na na 25.83(a)(3) 
station #3 bus to standard and relaying to Suburban IV. 

Install three 138 kV, 3200 A circuit breakers in a ring bus arrangementto 7/9/2020 12/9/2020 12/9/2020 4,029,773 100 138 na na na na na na na na 25.83(a)(3) 
establish a 138 kV (POI). Connectthis switching station to the Bonham 

Wolf City 138 kV line section of the Valley Switch. 
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0PT39895 Kelton Windmill POD: City of Odessa, 
(R8485) Establish POD Ecbor County 

429 
0PT39486 Lakecrest Sub (Fish City of Grand 

Creek) : Establish Prairie, Dallas 
Substation with one County 

Transformerand Three 
430 Feeder Breaker 

0PT40696 Lakewood Sub : Replace City of Fort Worth, 
transformer #1 and #2 Tarrant County 

431 
0PT40652 Loring PC)1 : Establish Clay County, TX 
0PT40908 138 kV POI 

432 (R4101) 
0PT04282 Pauline Substation: Install City of Mabank, 

one Transf. #2 and one Henderson County 
433 25kV Feeder 

0PT01087 Salado South Substation: City of Salado, Bell 
14T80005 Establish Salado South County 

Substation with one 
transformer and two 

434 feeder breakers 
0PT01906 Scatter Branch City of Greenville, 
14T80017 Substation: Establish Hunt County 

New Substation with One 
Transformer and Two 25 

435 kV Feeder Breakers 
0PT40476 Adobe Meadows Sub : City of Midland, 

Replace oil circuit breaker Midland County 
436 (BZO) with FID 

0PT04036 Carmichael Bend Switch: City of Granbury, 
16T80064 Rebuild the existing Hood County 
(M5066) Decordova Switching 

Station in a breaker-and-a 
half bus arrangement. 

437 
0PT40694 Comanche Peak Svitch City of Glen Rose, 
(M5066) 138 kV: Replace relaying Somervell County 

on Decordova terminal to 
Carmichael Bend 

438 
0PT40227 Gardendale Switch : City of Andrews, 
0PT43641 Install a 345 kV point-of- Andrews County 

439 (R8506) interconnection (POI) 
0PT38868 Monument Draw Sub: City of Andrews, 
16T80023 Establish substation with Andrews County 

one transformer and two 
440 feeder breakers 

0PT04287 Morris Dido Substation: City of Fort Worth, 
Install one Transformer Tarrant County 

#2 and bvo Feeder 
441 Breakers 

0PT40918 Odessa EHV CREZ City of Odessa, 
Switch : Security system Midland County 

442 installed 
0PT40876 Triangle Sub: Install one City of Stanton, 
0PT39914 Transformer on #2 Martin County 

443 
0PT39281 Sulphur Springs East Sub City of Sulphur 
0PT41845 : Install Second Springs, Hopkins 

Transformer and Two County 
444 Feeder Breakers 

0PT37353 Tyler Northwest Sub: City of Tyler, Smith 
(R6073) Remove the 138-69 kV County 

Auto and demo the 138 
445 kV bus at Tyler NW 

0PT39292 Tyler Southwest Sub : City of Tyler, Smith 
Install 2nd Transformer County 

and bvo Feeder Breakers 
446 

0PT03968 Tyler Switch: Rebuild to a City of Tyler, Smith 
(R6073) four(4) breaker 138 kV County 

447 ring bus 
0PT03969 Tyler West Sub: Retire 69 City of Tyler, Smith 
(R6071) kV County 

448 
0PT39289 Waxahachie Sub : City Azle, Tamant 

Replace two County 
Transformers with one 
upgraded Transformer 

and add 2 Feeder 
449 Breakers 

0PT39744 Celeste Sub : Install FID City of Sulphur 
and new control center Springs, Hopkins 

for separation of the POI County 
450 from TMPA 

D E F G H I 
Description Estimated (or Finish Date Date Initial Estimated Final 

Actual) Start (Construction Energized (If Project Cost Estimated 
Date Complete) Applicable) Project Cost 

Provide a 138 kV (POD) on the east circuit of the McKenzie Draw Switch - 3/30/2020 6/26/2020 6/26/2020 535,682 
Midland County Northwest/Midland East Switch 138 kV Double-Circuit Line. 

Install motor operated SCADA control on three 138 kV 3200 A line 
sectionalizing switches, provide customer revenue metering. 

Establish Substation with one transformer and three feeder breakers 5/8/2020 12/30/2020 12/30/2020 4,390,668 

Replace transformer #1 and #2 with Delta-Wye transformers due to 10/7/2019 4/14/2020 4/14/2020 1,393,478 
transformer#2 failing and requiring replacement. 

Install motor operated Scada control on three 138 kV 2000 A line 4/5/2020 9/30/2021 547,155 
sectionalizing switches as a part of installing a 138 kV POI located in the 

Commerce Sw. - Bonham SN. 138kV line. 
I nstall one transformer #2 and One Feeder Breaker 8/24/2020 12/28/2020 12/28/2020 1,968,298 

Establish Salado South Substation with one transformer and two feeder 4/27/2020 12/18/2020 12/18/2020 2,950,570 
breakers 

Establish New Substation with one transformer and Two 25 kV Feeder 6/12/2020 12/22/2020 12/22/2020 5,322,690 
Breakers 

Replace oil circuit breaker (BZO) with Fl D and install retrofit transformer 10/18/2020 12/7/2020 12/7/2020 413,082 
protection panels. 

Rebuild the existing Decordova 345/138 kV Sw. Sta. with a 12-breaker, 138 6/5/2020 12/28/2020 12/28/2020 23,776,545 
kV breaker-and-a-half bus arrangement and a 5-breaker 345 kV breaker-

and-a-half bus arrangement. 

Replace Relaying in the 138 kV Comanche Peak Control house for the 10/7/2020 12/18/2020 12/18/2020 318,031 
Decordova bay to work with the new Carmichael Bend Switchyard. 

Establish a three 345 kV, 3200 A circuit breakers ring bus to install a 345 4/23/2020 10/26/2020 10/26/2020 6,166,160 
kV(POI). The POI will be located on the Clearfork Switch Telephone Road 

Switch 345 kV Line. 
Establish substation with one transformer, two feeder breakers 3/27/2020 12/8/2020 12/8/2020 4,241,336 

Install one transformer #2 with two Feeder Breakers 7/8/2020 12/28/2020 12/28/2020 1,786,931 

Security system installed 10/1/2020 12/29/2020 12/29/2020 1,044,061 

I nstall a second transformer and remove transformers #1 and #2 at Stanton 2/17/2022 5/15/2022 
Substation. Complete installation of fiber for line protection, modify 138 kV 

bus protection to provide redundancy. 
I nstall Second transformer with Two Feeder Breakers 8/7/2020 12/28/2020 12/28/2020 2,708,194 

Remove the 138/69kV Auto, remove the 69 kV Circuit Breaker, remove the 8/5/2020 12/15/2020 12/15/2020 210,000 
associated relay panels and demo the 138kV bus at Tyler NW. Relocate the 

138/69 kV auto to Tyler Switch. 

Install second Transformer and two Feeder Breakers 7/31/2020 5/25/2021 5/25/2021 1,238,958 

Upgrade the existing station by installing four 2000 A or greater, 138 kV 6/1/2020 12/23/2020 12/23/2020 5,592,300 
circuit breakers and associated equipment in a 4-breaker ring bus 

arrangement. Install one autotransformer and associated equipment. 
After the completion of R6071 (Black Fork Sw. Sta. Tyler West Tyler Sw. 8/20/2020 12/22/2020 12/22/2020 1,017,891 

Sta. 69 kV Line Conversion to 138 kV) and R6073 (Tyler SN. Sta.) projects 
remove station. 

Replace two Transformers with one upgraded Transformer and add 2 6/14/2021 12/1/2021 5,920,088 
Feeder Breakers 

Install a FID and new control center complete with relaying protection for all 3/24/2020 12/16/2020 12/16/2020 897,899 
Oncor owned equipment to establish plant separation at Celeste substation 

J K L M N O P Q R S T U V W 
Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 

Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
(kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 
(kVI 

709,206 32.4% 100 138 na na na na na na na na 25.83(a)(3) Variance is due to an increase in labor 
and material cost. 

100 138 na na na na na na na na 25.83(a)(3) 

1,813,891 30.2% 100 138 na na na na na na na na 25.83(a)(3) Variance is due to a scope change and 
an increase in labor and material costs 

outside of Oncor's control. 
99 138 na na na na na na na na 25.83(a)(3) Costs updated to include associated 

ROW estimates. 

1,727,459 -12.2% 100 138 na na na na na na na na 25.83(a)(3) 

3,418,425 15.9% 100 138 na na na na na na na na 25.83(a)(3) Variance is due to scope change and 
an increase in both labor and material 

costs. 

100 69 na na na na na na na na 25.83(a)(3) Costs updated to include associated 
ROW estimates. 

565,289 36.8% 100 na na na na na na na na na 25.83(a)(3) Variance is due to scope change and 
an increase in both labor and material 

costs. 
100 138/345 na na na na na na na na 25.83(a)(3) Costs updated to include associated 

ROW estimates. 

371,140 16.7% 100 138 na na na na na na na na 25.83(a)(3) Variance is due to an increase in labor 
cost. 

5,941,153 -3.6% 100 345 na na na na na na na na 25.83(a)(3) 

100 na 138 na na na na na na na 25.83(a)(3) Costs updated to include associated 
ROW estimates. 

100 138 na na na na na na na na 25.83(a)(3) 

100 na na na na na na na na na 25.83(a)(3) 

0 na 138 na na na na na na na 25.83(a)(3) 

100 na 138 na na na na na na na 25.83(a)(3) Costs updated to include associated 
ROW estimates. 

404,276 92.5% 100 69/138 na na na na na na na na 25.83(a)(3) Variance is due to scope change and 
an increase in both labor and material 

costs. 

100 na 138 na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

100 69 138 na na na na na na na 25.83(a)(3) 

10 138 na na na na na na na na 25.83(a)(3) 

1,131,854 26.1% 100 na na na na na na na na na 25.83(a)(3) Variance is due to scope change and 
an increase in both labor and material 

costs. 
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Utility Project Project Name Location Description Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 

Number (City/County) Actual) Start (Construction Energized (If Project Cost Estimated Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
Date Complete) Applicable) Project Cost (kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 

1 

(kVI 
0PT40615 Nelson Switch : Establish City of Odessa, Establish a 138 kV (POI) for Rodeo Solar Generator by installing one 138 9/18/2020 12/15/2022 1,240,255 
(R8523) a 138 kV POI for Rodeo Ector County kV, 3200 A circuit breaker in existing ring-bus. 

Solar Generator 
451 

18T65011 Lake Hubbard Switch: City of Garland, Upgrade East and West 138 kV bus protection to provide redundancy for 11/30/2020 12/15/2021 460,709 
Protective relay upgrade Dallas County three phase faults. 

452 

99 na 138 na na na na na na na 25.83(a)(3) Cost and project was updated to include 
ROW estimates in November 2020. This 
was not accurate and the project is being 

revised back to its original values. 
99 138 na na na na na na na na 25.83(a)(3) Project re-added to report. Line item was 

inadvertently removed from the 
September and October reports. 

0PT40647 Red Salt POD : Establish City of Bk 
(R8537) 138 kV POD Howard 

453 
0PT40493 Richardson East Sub: City of Ric 

Replace 138 kV circuit Dallas ( 
454 breaker 

0PT40484 Temple Switch: Replace City of Ter 
69 kV and 138 kV circuit Cou 

455 breakers 
0PT39045 Arbala 138 kV Switch : City of E 
(M5290) Establish station for 138 Springs, 

kV POI for Solemio Solar COU 
456 Generator 

0PT40335 Cedar Elm Switch : City of E 
0PT43083 Establish a 345 kV Fresno I 
(M5313) switching station for Era 

457 Wind Generator 
0PT38349 Copperhead Switch: City of B 
0PT42924 Establish Station for (POI) Fannin I 
(M5288) for Phoenix Solar 

458 

] Spring, Install three motor operated 138 kV 2000 A line sectionalizing switches as 8/5/2020 12/18/2020 12/18/2020 752,389 
County part of installing a 138 kV (POD) substation on the Brown - Grady 138 kV 

transmission line. 
hardison, Replace two 138 kV circuit breaker . 10/12/2020 2/19/2021 2/19/2021 392,583 
Dounty 

nple, Bell Replace 69 kV and 138 kV circuit breakers. 9/18/2020 10/26/2020 10/26/2020 619,777 
nty 

;ulphur Install a 138 kV POI for Solemio Solar Generator at Arbala 138 kV switch. 5/2/2022 11/10/2022 
Hopkins Connect the Arbala 138 kV switch to the Sulphur Springs Switch-
nty Commerce Switch 138 kV line section. 

;anger, Establish switching station by installing three 345 kV, 5000 A circuit 6/15/2020 12/30/2020 12/30/2020 7,478,769 
Dounty breakers in a ring bus arrangement for a 345 kV (POI) for the Era wind 

Wildcat Creek Wind Farm facility. 

onham, Install a 138 kV (POI) for Phoenix Solar Generatorat Copperhead 138 kV 7/1/2020 3/4/2021 3/4/2021 4,221,247 
Dounty Switch. Connect the Copperhead 138 kV Switch to the Bonham -Wolf City 

138 kV line section of the Valley Switch-Commerce Switch 138 kV line. 

649,717 -13.6% 100 138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

755,725 21.9% 100 69/138 na na na na na na na na 25.83(a)(3) Variance is due to scope change and 
an increase in both labor and material 

costs. 
0 138 na na na na na na na na 25.83(a)(3) 

100 na 345 na na na na na na na 25.83(a)(3) Costs updated to include associated 
ROW estimates. 

100 138 na na na na na na na na 25.83(a)(3) Costs updated to include associated 
ROW estimates. 

0PT41008 Fairgrounds POD : 
(R8536) Establish 138 B567 kV 

459 POD 
0PT40938 Harry Hines Sub : 

Establish Substation with 
one transformerand a 

switchgear building with 
bvelve circuit breakers for 

eight feeders 
460 

0PT40655 Roadrunner (formerly 
0PT42395 Aspen) POD : Establish 
(R8524) 138 kV Point of 

461 Interconnection 
0PT41462 Alkali Lake Sub: 

Replace transformers #1 
462 & #2 

0PT04152 Farmers Branch 
Substation: Install bank 
#4 with one transformer 

463 and one circuit breaker 
0PT41196 Las Colinas Sub: 

I nstallation of piers for the 
stabilization of the station 

464 
0PT40650 Manning POD: Establish 

465 (R8540) a 138 kV POD 
0PT40412 Nobles POD : Provide a 

466 (R8521) 138 kV POD 
0PT41600 Plano Texas Instrument 
(M4178) Switch : Establish POD 

467 
19T63016 Scurry County South 
(R8444) Switch: Add 138 kV line 

terminal for Canyon Wind 
468 

0PT39790 Bureson Sub: Establish 
(M5294) substation with a 4-

breaker ring bus 
469 arrangement 

0PT41089 Decordova Switch : 
(M5066) Reconfigure the station to 

connect new 138 kV lines 
from Carmichael Bend 

470 Switch 
0PT38516 Fullerton Switch: 
(R9037) Construct the third 

breaker-and-a-half rung 
of 138 kV circuit breakers 

471 
0PT41110 Horsehead Draw Sub : 

Add second transformer 
with bvo feeder breakers 

472 

City of Midland, 
Midland County 

City of Dallas, 
Dallas County 

City of Odessa, 
Ecbor County 

City of Stanton, 
Martin County 

City of Dallas, 
Dallas County 

City of Irving, 
Dallas County 

City of Odessa, 
Ecbr County 

City of Midland, 
Midland County 

City of Richardson, 
Dallas County 

City of Snyder, 
Scurry County 

City of Burleson, 
Tarrant County 

Hood County 

City of Andrews, 
Andrews County 

City of Odessa, 
Ecbor County 

Install three motor operated Scada controlled 138 kV 3200 A line 10/3/2020 12/14/2020 12/14/2020 822,820 677,808 -17.6% 100 138 na na na na na na na na 25.83(a)(3) 
sectionalizing switches as part of installing two 138 kV (POD) 

Establish Substation with one transformer and a switchgear building with 8/17/2020 12/24/2020 12/24/2020 5,583,889 100 na 138 na na na na na na na 25.83(a)(3) 
bvelve circuit breakers for eight feeders. 

Install motor operate Scada control on three 138 kV 3200 A line 9/28/2020 8/11/2021 8/11/2021 1,385,854 100 138 na na na na na na na na 25.83(a)(3) Costs updated to include associated 
sectionalizing switches, a 138 kV circuit breaker, andl provide customer ROW estimates. 
revenue metering as a part of installing a as a part of installing a 138 kV 

(POD). 
Replace transformers #1 & #2 10/21/2020 12/14/2020 12/14/2020 2,443,568 100 138 na na na na na na na na 25.83(a)(3) 

Install bank#4 with one transformer and one circuit breaker. 2/22/2020 12/9/2020 12/9/2020 3,326,427 100 138 na na na na na na na na 25.83(a)(3) 

Installation of piers for the stabilization of the station. 7/24/2020 6/23/2021 6/23/2021 750,105 100 na na na na na na na na na 25.83(a)(3) 

Establish a 138 kV POD on the LCRA Crane East- Crane 138 kV line. 12/11/2020 3/18/2022 922,339 85 138 na na na na na na na na 25.83(a)(3) 

Establish Nobles POD for customer owned station, a 138 kV POD on the 8/15/2020 10/30/2021 857,254 99 138 na na na na na na na na 25.83(a)(3) 
Midessa South - Midland Airport 138 kV line. 

Install two 138 kV circuit breakers to establish a 138 kV POD on the Plano 4/5/2020 12/15/2020 12/15/2020 6,129,808 5,623,240 -8.3% 100 138 na na na na na na na na 25.83(a)(3) 
West Switch - Allen Switch and Plano West Switch - Richardson East 

Switch 138 kV lines. 
Install a new 138 kV bay with two 138 kV, 3200 A circuit breakers and 7/16/2021 5/12/2022 1,995,325 77 138 na na na na na na na na 25.83(a)(3) 

associated equipment to install a 138 kV POI for customer's generator. 

Establish substation with a 4-breaker ring bus arrangement and remove the 10R/2020 6/29/2021 6/29/2021 5,026,314 100 138 na na na na na na na na 25.83(a)(3) 
existing 138 kV capacitor bank from Burleson Substation. 

Reconfigure the station to connect new 138 kV lines from Carmichael Bend 11/20/2020 12/21/2020 12/21/2020 1,850,528 100 138 na na na na na na na na 25.83(a)(3) 
Switch to two circuit breakers. Auto will be stored in place and remove all 

other 138 kV breakers in the yard. 

Construct the third breaker-and-a-half rung of 138 kV circuit breakers. 12/19/2020 6/16/2021 6/16/2021 2,400,000 100 69 138 na na na na na na na 25.83(a)(3) 
Terminal equipment minimum capability of 2000 A or greater. Remove the 

Fullerton 69 kV Substation. 

Add second transformer with two feeder breakers 7/6/2020 12/17/2020 12/17/2020 2,096,238 1,747,745 -16.6% 100 na 138 na na na na na na na 25.83(a)(3) 

0PT41497 Jack Rabbit Sub : Install City of O( 
2nd transformer with two Ector C( 

473 feeder breakers 
0PT38205 Midkiff Switch: Install 138 City of O( 

474 (R8462) kV circuit breaker Ector C( 
0PT41509 Renner Switch : Replace City of Plan 
(M4312) SVC 1 and SVC 2 Coun 

475 Controls 

*mai Install second transformer with two feeder breakers. 1/6/2020 6/1/2021 6/1/2021 2,079,653 100 na 138 na na na na na na na 25.83(a)(3) 
)unty 

*mai Install one 3200 A, 138 kV circuit breaker and close the normally open 8/21/2020 12/15/2020 12/15/2020 1,269,711 1,382,650 8.9% 100 na 138 na na na na na na na 25.83(a)(3) 
)unty switch at Shipwreck Substation. 
o, Collin Upgrading control system. 3/16/2020 6/21/2021 6/21/2021 7,983,373 100 na na na na na na na na na 25.83(a)(3) 
ty 
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A B C 
Utility Project Project Name Location 

Number (City/County) 

0PT41551 Stanton Sub : Install a City of Stanton, 
fourth transformer at Martin County 

Stanton Substation with a 
one transformer, remove 

transformers #1 and #2 at 
Stanton Substation and 

demo 69 kV wood 
476 structure 

0PT41988 Shipwreck Sub : Reagan County 
(R8462) Terminate line from 

477 Midkiff 
0PT39282 Poolville Sub : Establish City of 
0PT39322 Substation with one Weatherford, 

transformer and two Parker County 
478 feeder breakers 

0PT39502 Elrod 345 kV Switch : City of Corsicana, 
(R6127) Establish station with a Navarro County 

345 kV, 3 breaker ring 
479 bus station for POI 

0PT41313 Quinlan Tap : Establish a City of Royce City, 
(M3058) radial line terminal by Rockwall County 

installing a one 
autotransformer with a 69 

480 kV breaker 
0PT40390 Big Onion Switch : City of Ennis, Ellis 
(R6128) Establish station with 3- County 

breaker, 345 kV ring-bus 
arrangement for POI 

481 
0PT41798 Double Mountain Switch : Lubbock County 
(R3016) Install one 75 MVAR 

482 reactor 
0PT41685 Cottonfield Sub : City of Stanton, 
15T80045 Establish substation with Martin County 

transformer and two 25 
483 kV feeder breakers 

0PT41537 Valley 345 kV Switch : City of Savoy 
484 Replace 345 kV DFR Fannin 

0PT41799 Fiddlewood Switch : Lubbock County 
(R3017) Install one 75 MVAR 

reactor on the 345 kV 
485 south bus 

0PT41309 Wall Street Sub : Remove City of Dallas, 
station #4 transformer Dallas County 

and switchgear and install 
UG distribution bays for 

Station #3, and 
reconfigure 138 kV bus 

486 
0PT40937 Blair Lake Sub : City of Pecos, 
0PT42656 Establish station with 47 Reeves County 

MVA, 138/69-21.6 kV 
Transformer and Install 
Distribution Automation 

487 on Feeder 6321 
0PT41528 Tl Dallas Sub: Replace City of Dallas, 

488 CB#012 Dallas County 
0PT40479 Armstrong Sub: Replace City of Dallas, 

489 flash bus Dallas County 
0PT41831 China Grove Switch : Mitchell County 

Upgrade 138 kV bus 
protection and 138 kV/69 

kV auto protection 
490 relaying 

0PT40648 Dillon POD : Establish Martin County 
(R8544) 138 kV POD 

491 
0PT41776 Dog House Switch: Install City of Andrews, 
(R8541) two 345 kV, 3200 A circuit Andrews County 

492 breakers, POI 
0PT40611 Graham 345 kV Switch: Young County 

Auto protection upgrade 

493 
0PT40543 Graham Plant Switch : Young County 

Bus protection upgrade 
scope 

494 
0PT39271 LTV Sub : Install breaker City of Dallas, 

to relieve overloaded Dallas County 
Grand Prairie feeders 

495 
0PT40475 North Breckenridge Sub : City of 

Replace FID Breckenridge, 
496 Stephens County 

0PT41312 Renner Sub: Replace one City of Plano, 
138 kV cap bank relay Denton County 

497 panel 
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Description Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 
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Voltage (Feet) (Miles) (Feet) (Miles) 
(kVI 

Install a fourth transformer at Stanton Substation with a one transformer, 8/28/2020 12/10/2020 12/10/2020 2,143,550 100 69 138 na na na na na na na 25.83(a)(3) 
remove transformers #1 and #2 at Stanton Substation and demo 69 kV 

wood structure. 

Terminate line from Midkiff. 8/23/2020 12/1/2020 12/1/2020 318,217 278,745 -12.4% 100 na na na na na na na na na 25.83(a)(3) 

Establish Substation with one transformer and bvo feeder breakers. 1/26/2021 6/28/2021 6/28/2021 4,307,847 100 na 138 na na na na na na na 25.83(a)(3) Costs updated to include associated 
ROW estimates. 

Establish station with a 345 kV, 3 breaker ring bus station for POI. 11/17/2020 6/1/2021 6/1/2021 7,045,688 100 na 345 na na na na na na na 25.83(a)(3) 

Establish a radial line terminal by installing a one autotransformer with a 69 8/14/2020 6/17/2021 6/17/2021 2,308,995 100 na 69/138 na na na na na na na 25.83(a)(3) 
kV breaker. 

Establish station with 3-breaker, 345 kV ring-bus arrangement for POI. 10/14/2020 6/14/2021 6/14/2021 7,067,651 100 na 345 na na na na na na na 25.83(a)(3) 

Install one 75 MVAR reactor 9/5/2020 6/18/2021 6/18/2021 2,818,273 100 345 na na na na na na na na 25.83(a)(3) 

Establish substation with transformer and two 25 kV feeder breakers. 6/12/2020 12/22/2020 12/22/2020 4,641,381 100 345 na na na na na na na na 25.83(a)(3) Costs updated to include associated 
ROW estimates. 

Replace 345 kV DFR 12/4/2020 12/10/2020 12/10/2020 202,906 139,350 -31.3% 100 345 na na na na na na na na 25.83(a)(3) 

I nstall one 75 MVAR reactor on the 345 kV south bus 6/16/2020 6/16/2021 6/16/2021 2,848,009 100 345 na na na na na na na na 25.83(a)(3) 

Remove station #4 transformer and switchgear and install UG distribution 1/18/2021 6/1/2021 6/1/2021 2,000,000 100 138 na na na na na na na na 25.83(a)(3) 
bays for Station #3, and reconfigure 138 kV bus. 

Replace Bank #1 with 47 MVA, 138/69-21.6 kV transformer. Also includes 7/11/2021 12/1/2021 3,439,065 22 na 69/138 na na na na na na na 25.83(a)(3) 
all work associated with PETE 40783 (1 nstall Distribution Automation on 

Feeders 6321). 

Replace CB #012 11/16/2020 12/17/2020 12/17/2020 367,788 100 na na na na na na na na na 25.83(a)(3) 

Replacing flash bus by installing three FIDS and retrofit transformer 10/27/2020 12/11/2020 12/11/2020 970,000 875,210 -9.8% 100 na na na na na na na na na 25.83(a)(3) 
protection panels on three transformers. 

China Grove Switch : Upgrade 138 kV bus protection and 138 kV/69 kV 9/29/2020 6/1/2021 6/1/2021 2,017,975 100 69/138 na na na na na na na na 25.83(a)(3) 
auto protection relaying 

Provide a 138 kV (POD) on the Andrews North McKenzie Draw 138 kV line 1/12/2021 1/31/2022 764,363 99 138 na na na na na na na na 25.83(a)(3) 
by installing three138 kV 3200 A motor operated sectionalizing switches and 

low-voltage metering. 
Install two 345 kV, 3200 A circuit breakers POI, ensure all terminal and 1/21/2021 4/1/2021 4/1/2021 2,754,580 100 345 na na na na na na na na 25.83(a)(3) 

associated equipment meets or exceeds 3200 A. 

Upgrade 138 kV/345 kV auto protection panels (2 panels total) and (1) 10/19/2020 5/15/2022 1,180,134 87 138/345 na na na na na na na na 25.83(a)(3) 
Tertiary reactor panel. Modify 345 kV DC system to allow fully redundant DC 
sources. Add 345 kV bus CCVT's C&D buses. Replace 345 kV C&D house 

battery chargers with 35A. 
Modify relaying to include installing two gen interconnection/separation 10/22/2020 5/1/2022 1,438,785 98 138/345 na na na na na na na na 25.83(a)(3) 

schemes, and upgrade 138 kV Bus A&B protection. Add 138 kV bus CCVT's 
on A&B buses to provide backup for single-breaker line protection. 

Install breaker to relieve overloaded Grand Prairie feeders. 6/29/2020 2/5/2021 2//2021 2,536,058 100 na na na na na na na na na 25.83(a)(3) 

Replace FID with new 1200A, 40IU\ S&C circuit switcher 10/2/2020 12/30/2020 12/30/2020 263,417 412,249 56.5% 100 na na na na na na na na na 25.83(a)(3) Variance is due to a scope change and 
an increase in labor and material costs 

outside of Oncor's control. 
Replace one 138 kV cap bank relay panel. 9/26/2020 12/16/2020 12/16/2020 338,767 100 138 na na na na na na na na 25.83(a)(3) 
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0PT41311 Renner Switch : Replace City of Plano, 
tvo 138 kV cap bank Denton County 

498 relay panels 
0PT41627 Stouts Creek Switch : Hopkins County 

(R984) Establish Station for (POI) 
499 

0PT41908 Thirtysix Draw POD: Glasscock County 
(R8546) Establish 138 kV POD 

500 
0PT39848 Waco West Sub : Demo City of Waco, 

501 and retire station McLennan County 
0PT41084 Buckhorn Switch: City of Goldthwaite, 
0PT43619 Establish a 345 kV Mills County 

502 (R6131) switching station for POI 
0PT41795 Byrd Road 345 kV City of Electra, 
0PT43016 Switch: Establish 345 kV Wichita County 
(M5316) switch station in a 3-

Breaker ring bus 
503 switchyard for POI 

0PT41218 Ennis West Switch: Install City of Ennis, Ellis 
(M4311) 138 kV circuit breakers County 

504 
0PT40478 Fairmont Sub : Replace City of Dallas, 

flash bus by installing four Dallas County 
FIDS and retrofit 

transformer protection 
505 panels 

0PT40687 Loraine Sub: City of Sweetwater, 
Decommission Substation Nolan County 

506 
0PT40995 Quarry Field Switch: Loving County 
(R8481) Establish 345 kV 

507 switching station 
0PT38759 Redland Switch: Rebuild City of Lufkin, 
(R6069) Herty North Switch with a Angelina County 

6-breaker 138 kV breaker-
and-a-half bus 

508 arrangement 
0PT03989 Welch Road Sub: City of Dallas, 
(M4088) Upgrade all Iineterminal Dallas County 

and associated 
equipmentto meetor 

509 exceed 3000 A 
0PT39691 Andrews North Sub: Andrews County 
(R9038) Establish a new 138 kV 

line terminal at Andrews 
510 North Substation 

0PT42588 Burnett Switch Replace City of Wichita 
failed autotransformer #2 Falls, Sedgwick 

with a 138-69 kV County 
511 autotransformer 

0PT42130 Irving Valley View Sub : City of Irving, 
Install transformer #4 with Dallas County 
one transformer and two 

512 feeder breakers 
0PT42611 Italy Sub : Replace the City of Italy, Ellis 

single-phase transformer County 
with one three phase 

transformer and install 1 
additional feeder breaker 

513 
0PT42127 John Day Sub : Install City of Fort Worth, 

transformer #2 with a 138- Tarrant County 
514 25 kV 

0PT41597 Keller Wall Price 138 kV City of Keller, 
(M5223) Sub: Replace the two Tarrant County 

515 existingl capacitor banks 
0PT38749 Norwood Switch: City of Irving, 
(M4245) Upgrade two 138 kV Dallas County 

516 circuit breakers 
0PT42333 Saginaw Switch : City of Fort Worth, 
(M5277) Dismantle and retire Tarrant County 

517 station 
0PT41249 Thorn Tree Switch : City of Mount 
0PT43623 Establish switching Vernon, Franklin 
(M5315) station to install a 345 kV County 

518 for POI 
0PT42530 Sweebvater Tap: Install City of Sweetwater, 

motor operate Scada Nolan County 
control on three 138 kV 

line sectionalizing 
519 switches 

0PT39690 Means Sub: Convert the City of Andrews, 
(R9038) station from 69 kV to 138 Andrews County 

520 kV 
0PT42368 Keystone Sub : Establish City of Odessa, 
0PT42657 station by installing a one Winkler County 

transformer with t,o 
feeder breakers 

D E F G H I J 
Description Estimated (or Finish Date Date Initial Estimated Final Final Actual 

Actual) Start (Construction Energized (If Project Cost Estimated Project Cost 
Date Complete) Applicable) Project Cost 

Replace two 138 kV cap bank relay panels on two circuit breakers. 10/5/2020 12/7/2020 12/7/2020 573,201 

Establish station by installing three 345 kV, 3200 A circuit breakers in a 3- 5/9/2022 11/11/2022 
breaker ring bus arrangement for a (POI). Station will connectto the Allen 

Switch- Monticello Switch 345 kV line. 
Provide a 138 kV (POD) on the Spraberry Svitch - McDonald Road Svitch 12/19/2019 4/6/2021 4/6/2021 708,759 
138 kV line by installing three 138 kV 2000 A motor operated sectionalizing 

switches and low-voltage meterinq. 
Demo and retire station as part of rebuilding station at new location called 6/15/2020 11/3/2020 11/3/2020 391,310 150,869 

Du Puv Substation 
Establish switching station with a 3-Breaker ring bus. The POI will be Iocatec 11/14/2020 6/23/2021 6/23/2021 7,346,402 

within Oncor's Brown Switch - Killeen Switch 345 kV double-circuit line. 

Establish a 345 kV switching station POI by installing three 345 kV, 3200 A 10/9/2020 6/1/2021 6/1/2021 7,321,208 
circuit breakers in a ring bus. 

Install 138 kV circuit breakers and re-terminate Oncor line terminals 1/12/2021 5/9/2021 5/9/2021 2,281,324 

Replace flash bus by installing four Fl DS and retrofit transformer protection 10/2/2020 12/15/2020 12/15/2020 1,049,666 
panels on all transformers 

Decommission substation 4/5/2021 6/29/2021 6/29/2021 313,505 

Establish switching station with a 345 kV four rung breaker-and-a-half 9/21/2020 6/30/2021 6/30/2021 20,740,520 
configuration with 5000 A two 345/138 kV autotransformers, four 138 kV 

circuit breakers and four 13.8 kV reactors. 
Rebuild Herty North Switch with a 6-breaker 138 kV breaker-and-a-half bus 8/25/2020 6/1/2021 6/1/2021 8,859,445 

arrangement. 

Welch Road Sub: Upgrade all line terminal and associated equipmentto 9/16/2021 12/15/2021 332,531 
meet or exceed 3000 A 

Establish a new 138 kV line terminal at Andrews North Substation as apart 11/10/2020 6/21/2021 6/21/2021 2,081,468 
of converting the Fullerton Switch - Andrews North Line (East) to operate at 

138 kV. 

Replace failed autotransformer #2 with a 138-69 kV autotransformer. 3/4/2021 7/21/2021 7/21/2021 464,360 

I nstall transformer #4 with one 138/25 kV transformer and two feeder 12/3/2020 6/1/2021 6/1/2021 3,726,946 
breakers. 

Replace the single-phase transformer with one three phase transformer and 10/13/2020 12/15/2020 12/15/2020 1,212,415 1,506,058 
install 1 additional feeder breaker. 

Install transformer #2 with a 138-12 kV. 10/11/2020 3/1/2021 3/1/2021 2,059,940 

Replace the two existing capacitor banks with two supervisory-controlled 1/25/2021 6/10/2021 6/10/2021 1,686,860 
transmission capacitor banks. 

Upgrade two 138 kV circuit breakers. 1/13/2021 5/13/2021 5/13/2021 290,612 

Dismantle and retire station as a part of establishing Deen Switch station. 8/31/2020 5/13/2021 5/13/2021 844,750 

Establish switch station in a 9-breaker 345 kV breaker-and-a-half 12/15/2020 5/26/2021 5/26/2021 14,415,064 
arrangement. 

Install motor operate Scada control on three 138 kV line sectionalizing 10/27/2020 9/30/2021 724,445 
switches and install trans-closure to replace the existing control house. 

Convert the station from 69 kV to 138 kV and connect to the Fullerton 12/14/2020 6/16/2021 6/16/2021 1,007,308 
Switch - North Andrews 138 kV line (East). 

Establish station by installing one transformer with two feeder breakers. 2/5/2021 6/1/2021 6/1/2021 749,724 

K L M N O P Q R S T U V W 
% Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 

Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
(kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 
(kVI 

100 138 na na na na na na na na 25.83(a)(3) 

0 345 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

-61.4% 100 138 na na na na na na na na 25.83(a)(3) 

100 na 345 na na na na na na na 25.83(a)(3) Costs updated to include associated 
ROW estimates. 

100 na 345 na na na na na na na 25.83(a)(3) Costs updated to include associated 
ROW estimates. 

100 na 138 na na na na na na na 25.83(a)(3) 

100 na na na na na na na na na 25.83(a)(3) 

100 na na na na na na na na na 25.83(a)(3) 

100 na 138/345 na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

0 138 na na na na na na na na 25.83(a)(3) 

100 na 138 na na na na na na na 25.83(a)(3) 

100 na 69/138 na na na na na na na 25.83(d) Emergency project 

100 na 138 na na na na na na na 25.83(a)(3) 

24.2% 100 na na na na na na na na na 25.83(a)(3) Variance is due to an increase in 
material cost. 

100 na 138 na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

100 138 na na na na na na na na 25.83(a)(3) 

100 na 138 na na na na na na na 25.83(a)(3) 

99 138 na na na na na na na na 25.83(a)(3) 

100 69 138 na na na na na na na 25.83(a)(3) 

100 na 69/138 na na na na na na na 25.83(a)(3) 

521 
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Utility Project Project Name Location Description Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 

Number (City/County) Actual) Start (Construction Energized (If Project Cost Estimated Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
Date Complete) Applicable) Project Cost (kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 

1 

(kVI 
0PT03991 Sorcey Road Sub: City of Dallas, Upgrade line terminal and associated equipment as a part of upgrading the 3/31/2021 6/29/2021 6/29/2021 1,181,728 100 138 na na na na na na na na 25.83(a)(3) 
(M4131) Upgrade line terminal Dallas County Cedar Hill Sw. Sta. - Sorcey Road - Cedar Hill 138 kV line. 

and associated 
522 equipment 

0PT03992 Cedar Hill Switch Sub: City of Cedar Hill, Upgrade line terminal and associated equipment as a part of upgrading the 9/16/2021 12/15/2021 260,970 0 138 na na na na na na na na 25.83(a)(3) 
(M4131) Upgrade line terminal and Dallas County Cedar Hill Sw. Sta. - Sorcey Road - Cedar Hill 138 kV. 

associated equipment 
523 

0PT42207 Alcatraz Sub : Establish Loving County Establish substation with two transformers and four OH feeder breakers. 1/25/2021 10/4/2021 5,923,526 98 na 138 na na na na na na na 25.83(a)(3) 
0PT42302 substation with two 

transformers and four 
524 feeder breakers 

0PT41719 Elkton Switch: Upgrade City of Tyler, Smith Upgrade all line terminal and associated equipment as a part of rebuilding 1/7/2021 5/20/2021 5/20/2021 385,477 100 138 na na na na na na na na 25.83(a)(3) 
(R6079) all line terminal and County the 5.3-mile Tyler Switch - Elkton Switch 138 kV line 

525 associated equipment 
0PT42121 Midland West Sub : Install City of Odessa, I nstall transformer #4 by adding one transformer and one feeder breaker 2/26/2021 8/17/2021 8/17/2021 1,813,969 100 na 138 na na na na na na na 25.83(a)(3) 

transformer #4 by adding Midland County with UG exit. 
one transformer and one 
feeder breaker with UG 

526 exit 
0PT42838 Watermill Switch : City of Lancaster, Replace one overdutied 345 kV CB 4/15/2021 6/1/2021 6/1/2021 668,391 100 345 na na na na na na na na 25.83(a)(3) 
(M4046) Replace one overdutied Dallas County 

527 345 kV CB 
0PT41624 Pebble Creek Switch: City of Red Oak, Establish 138 kV switching station for (POD) 3/29/2021 11/15/2021 5,600,194 70 na 138 na na na na na na na 25.83(a)(3) 
0PT44479 Establish 138 kV Ellis County 

528 (M4315) switching station 
0PT42129 Midnight Sub(Round City of Temple, Bell Establish two transformers and three feeder breakers. 3/5/2021 6/1/2021 6/1/2021 8,006,154 100 na 138 na na na na na na na 25.83(a)(3) Costs updated to include associated 

ROW estimates. 16T80062 Rock North): Establish County 
two transformers and 

three 25 kV UG feeder 
529 breakers 

0PT42134 Loving Sub : Replace Loving County Replace transformer #1 & #2 with two transformers and four feeder breakers 2/21/2021 6/1/2021 6/1/2021 2,118,306 100 138 na na na na na na na na 25.83(a)(3) 
transformer #1 & #2 with with UG feeder exits. 

two transformers and four 
feeder breakers with UG 

530 feeder exits 
0PT39692 Frankel City Sub : City of Andrews, Convert station from 69 kV to 138 kV 3/8/2021 6/17/2021 6/17/2021 577,899 100 69 138 na na na na na na na 25.83(a)(3) 
16T80017 Convert station from 69 Andrews County 

531 (R9039) kV to 138 kV 
0PT42665 Austin Ranch Sub : City of The Colony, Establish a 138 kV POI at Austin Ranch. Install two LS switches 4/9/2021 11/15/2021 256,060 99 na 138 na na na na na na na 25.83(a)(3) 
(M3092) Establish a POI 138 kV Denton County 

532 for Brazos 
0PT42794 Plano Shiloh Road Sub : City of Plano, Collin I nstall a third transformer at Plano Shiloh Rd and three breakers 3/30/2021 6/30/2021 6/30/2021 6,182,250 100 na 138 na na na na na na na 25.83(a)(3) 

Install a third transformer County 
at Plano Shiloh Rd and 

533 three breakers 
0PT42143 Driver Sub : Install City of Odessa, I nstall transformer #2 with one transformer and two UG feeder breakers 1/5/2021 9/30/2021 2,640,072 90 na 138 na na na na na na na 25.83(a)(3) 

transformer #4 with one Midland County 
transformer and two 

534 feeders 
0PT04147 Riverview Sub : Establish Ward County Establish one transformer and bvo feeder breakers. 1/22/2021 6/30/2021 6/30/2021 4,336,570 100 na 138 na na na na na na na 25.83(a)(3) 
0PT37291 one transformer and two 

feeder breakers 
535 

0PT03997 Plano Coit Road Sub: City of Plano, Collin 
(M3047) Upgrade Iineterminal and County 

associated equipment 
536 

0PT03986 Marsh Lane Switch: City of Dallas, 
(M4088) Upgrade all Iineterminal Dallas County 

and associated 
537 equipment 

0PT42155 Bulldog Sub : Install City of Big Springs, 
transformer #2 with one Howard County 
transformer and three 

538 feeder breakers 
0PT41447 Toco Switch: Add a single City of Toco, Lamar 
(M5317) line terminal to establish County 

539 POI 
0PT42145 Canal Road Sub : Install City of Odessa, 

transformer #2 with one Winkler County 
transformer and two 

540 feeder breakers 
0PT42133 Screwbean Sub: Replace City of Salt Flat 

transformer #1 with one Hudspeth County 
transformer and two 

feeder breakers with UG 
541 feeder exits 

0PT42240 Thorntonville Sub: Install Cityof Monahans, 
transformer #2 with one Ward County 

transformer with t,o 
542 feeder breakers 

0PT39291 Frisco West Sub : Install City of Frisco, 
transformer #2 with one Collin County 

transformer and two 
543 feeder breakers 

Upgrade Iineterminal and associated equipmentas a partof upgradingthe 3/1/2021 5/17/2021 5/17/2021 519,104 100 138 na na na na na na na na 25.83(a)(3) 
Renner Switch - Allen Switch/Plano Tennyson Switch 138 kV 

Upgrade all line terminal and associated equipment as a part of the 10/15/2021 12/15/2021 0 138 na na na na na na na na 25.83(a)(3) 
rebuilding the Northaven Sw. Station - Morrison Lane Sw. Station 138 kV 

double-circuit line 

I nstall transformer #2 with one transformer and three feeder breakers 1/21/2021 6/21/2021 6/21/2021 2,460,007 100 na 138 na na na na na na na 25.83(a)(3) 

Add a single line terminal to the existing ring-bus for the POI. 2/27/2023 4/23/2023 0 na 138 na na na na na na na 25.83(a)(3) 

Install transformer #2 with one transformer and two feeder breakers 1/14/2021 6/25/2021 6/25/2021 2,605,207 100 na 138 na na na na na na na 25.83(a)(3) 

Replace transformer #1 with one transformer and two feeder breakers with 3/5/2021 6/30/2021 6/30/2021 2,490,653 100 138 na na na na na na na na 25.83(a)(3) 
UG feeder exits. 

Install transformer #2 with one transformer with two feeder breakers. 2/12/2021 6/18/2021 6/18/2021 1,913,069 100 na 138 na na na na na na na 25.83(a)(3) 

Install transformer #2 with one transformer and two feeder breakers 1/22/2021 5/14/2021 5/14/2021 1,930,958 100 na 138 na na na na na na na 25.83(a)(3) 
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1 

(kVI 
0PT41783 Andrews Switch : Andrews County Remove & retire station as a part of Fullerton Switch - North Andrews 5/3/2021 6/15/2021 6/15/2021 289,287 100 138 na na na na na na na na 25.83(a)(3) 
(R9038) Remove & retire station Switch 138 kV Conversion East 

as a part of Fullerton 
Switch - North Andrews 

Switch 138 kV 
544 Conversion East 

0PT42139 Celina Southeast Sub : City of Celina, I nstall transformer #2 with one transformer and two 25 kV feeder breakers. 1/16/2023 5/1/2023 0 na 138 na na na na na na na 25.83(a)(3) On hold 
Install transformer #2 with Collin County 
one transformer and two 

545 UG feeder breakers 
0PT39495 Anna Switch: Add 138 kV City of Melissa, Add 138 kV line terminal and upgrade one CB line terminal and replace 1/16/2021 12/15/2021 1,244,973 99 na 138 na na na na na na na 25.83(a)(3) 
(M4314) line terminal and upgrade Collin County MDAR relaying panels. 

one CB line terminal and 
replace MDAR relaying 

546 panels 
0PT42516 Britton Road Sub : Install City of Mansfield, Install one 25 kV feederon transformer#1 and energizetransformer#3 2/22/2021 7/31/2021 2,167,007 99 na 345 na na na na na na na 25.83(a)(3) 

one 25 kV feeder on Tarrant County 
transformer #1 and 

547 enerqize transformer #3 
0PT42176 Brookhollow Sub : Install City of Arlington, Install transformer #3 with one transformer and two feeder breakers. 2/28/2021 9/30/2021 2,900,455 99 na 138 na na na na na na na 25.83(a)(3) 

transformer #3 with one Tarrant County 
transformer and two 

548 feeder breakers 
0PT41016 Duval Sub: Remove 69 City of Fort Worth, 69 kV station and establish 138-12.5 kV station 9/16/2021 2/28/2022 8,309,347 0 69 138 na na na na na na na 25.83(a)(3) 
(M5222) kV station and establish Tarrant County 

549 138-12.5 kV station 
0PT40560 Four Brothers Switch : City of Waco, Hill Establish 345 kV switch bus with a 3-breaker arrangement 11/15/2021 5/19/2022 0 na 345 na na na na na na na 25.83(a)(3) 
(R6132) Establish 345 kV switch County 

bus with a 3-breaker 
550 arrangement 

0PT03978 Handley Switch: Upgrade City of Fort Worth, Upgrade line terminal and associated equipment as a part of upgrading the 2/16/2022 5/15/2022 0 138 na na na na na na na na 25.83(a)(3) 
(M5155) line terminal and Tarrant County Handley - Sherry 138 kV double-circuit line. 

associated equipment 
551 

0PT03979 Lakewood Sub: 138 kV City of Fort Worth, Upgrade line terminal and associated equipment as a part of upgrading the 3/10/2021 12/15/2021 1,204,494 10 138 na na na na na na na na 25.83(a)(3) 
552 (M5155) terminal upgrade Tarrant County Handley- Sherry 138 kV double-circuit line. 

0PT41222 Natural Dam Sub: Station Cityof Big Springs, Upgrade the 138 kV switch by installing one 3200 A, 138 kV circuit breaker 2/1/2021 12/15/2021 1,095,864 10 138 na na na na na na na na 25.83(a)(3) 
(R8308) Expansion Howard County in a 5-breaker ring bus arrangement. 

553 
0PT42227 Owl Hills Sub : Install 

transformer #3 and two 
554 feeder breakers 

0PT03980 Pantego Sub: 138 kV 
555 (M5155) terminal upgrade 

0PT41451 Shankle Switch: Establish 
0PT42232 138 kV breaker and a half 
(M4302) station (formerly Ennis 

Switch) 
556 

0PT42652 Shipwreck Sub : Install 
the 3rd transformer with 

557 bvo feeder breakers 
0PT41031 Timberview Switch: 
18T80022 Establish 345 kV Switch 

558 (M5278) 
0PT40993 Anna Southeast Sub: 
(M4314) Upgrade 138 kV terminal 

equipmentand re-
configure station 

559 arrangement 
0PT38750 Denton Drive Switch: 
(M4245) Upgrade East bus and 

terminal 138 kV circuit 
breaker(s) to 3200A, 

convert circuit breaker 
560 Iine relaying to fiber 

0PT03995 Eagle Ford Sub: 138 kV 
(M4131) Cedar Hill Switch -

Sorcey Road line terminal 
561 upgrade 

0PT42128 Flat Land (Red Lake) Sub 
0PT42305 : Establish Flat Land Sub 

with two transformers and 
bvo feeder breakers. 

562 
0PT42713 Horseshoe Springs 
(R8526) Switch : Establish line 

terminal by installing one 
3200A, 138 kV circuit 

563 breaker(s) 
0PT42835 Moss Switch : Replace 
(R8559) two overdutied 138 kV 

564 circuit breaker(s) 
0PT43129 Plano West Switch : 138 

(R987) kV bus configuration 
565 modification 

Culberson County 

City of Arlington, 
Tarrant County 

City of Ennis, Ellis 
County 

City of Odessa, 
Reagan County 

City of Everman, 
Tarrant County 

City of Melissa, 
Collin County 

City of Dallas, 
Dallas County 

City of Dallas, 
Dallas County 

City of Stanton, 
Martin County 

City of Orla, 
Culberson County 

City of Odessa, 
Ecbor County 

City of Richardson, 
Dallas County 

I nstall transformer #3 and two feeder breakers. 1/17/2021 6/30/2021 6/30/2021 2,936,453 100 138 na na na na na na na na 25.83(a)(3) 

Upgrade line terminal and associated equipment as a part of upgrading the 9/20/2021 12/15/2021 2,077,421 0 138 na na na na na na na na 25.83(a)(3) 
Handley- Sherry 138 kV double-circuit line. 

Establish station by installing eight 138 kV, 3200 A circuit breakers in a 5/7/2021 12/15/2021 6,304,766 16 na 138 na na na na na na na 25.83(a)(3) 
breaker-and-a-half bus arrangement. 

Install the 3rd transformer with two feeder breakers. 4/12/2021 8/1/2021 2,759,170 99 na 138 na na na na na na na 25.83(a)(3) 

Establish 345 kV switch bus with a 15-breaker and-a-half bus arrangement. 6/7/2021 12/15/2021 20,561,331 21 na 345 na na na na na na na 25.83(a)(3) 

Upgrade the 138 kV terminal equipment to 3200A and reconfigure station 3/17/2021 6/29/2021 6/29/2021 511,434 100 138 na na na na na na na na 25.83(a)(3) 
arrangement for new double circuit line connection. 

Upgrade terminal circuit breaker to 3200A as a part of upgrading the 3.9- 2/7/2021 5/15/2021 5/15/2021 892,375 100 138 na na na na na na na na 25.83(a)(3) 
mile Nolwood Switch - Denton Drive Switch 138 kV double-circuit line. 

Upgrade line terminal and associated equipment as a part of upgrading the 3/22/2021 5/14/2021 5/14/2021 277,040 100 138 na na na na na na na na 25.83(a)(3) 
Cedar Hill Switch - Sorcey Road - Cedar Hill 138 kV line. 

Establish Flat Land Sub with two transformers and two feeder breakers. 2/25/2021 6/17/2021 6/17/2021 5,071,351 100 na 138 na na na na na na na 25.83(a)(3) 

Establish line terminal by installing one 3200A, 138 kV circuit breaker(s). 4/10/2021 12/15/2021 462,379 92 na 138 na na na na na na na 25.83(a)(3) 

Replace overdutied 138 kV circuit breaker(s) 3/18/2021 6/1/2021 6/1/2021 444,277 100 138 na na na na na na na na 25.83(a)(3) 

Remove the bus link between transformer #1 & #2 and bebveen two 2/8/2021 5/21/2021 5/21/2021 544,024 100 138 na na na na na na na na 25.83(a)(3) 
switches. I nstall motor operated sectionalizing switches between 

transformer #1- transformer #3. 
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A B C 
Utility Project Project Name Location 

Number (City/County) 

0PT42712 Riverton Switch : City of Orla, 
(R8526) Establish Iineterminal by Culberson County 

installing one 3200A, 138 
kV circuit breaker(s) 

566 
0PT02809 South Hampton Sub: City of Duncanville, 
(M4250) Upgrade all Iineterminal Dallas County 

and associated 
567 equipment 

0PT43044 Tyler Northwest Sub : City of Tyler, Smith 
(R6071) Terminate Shamburger County 

568 Switch line 
0PT41700 Eustace Sub: Upgrade City of Eustace, 

569 (R6097) terminal equipment Henderson County 
0PT42672 Brownwood Switch : City of Brownwood, 

Upgrade cap bank Brown County 
protection to current 

570 standards 
0PT42797 Tecumseh Creek Switch: City of Graham, 
(R4023) Establish 345 kV station Young County 

571 for POI 
0PT41994 Bowman Switch : Bus and City of Wichita 

auto relay upgrades and Falls, Wichita 
572 auto equipment County 

0PT43601 Lonesome Draw Sub : City of M idkiff, 
0PT43465 Install transformer #3 Upton County 

573 and bvo breakers 
0PT03987 Morrison Lane Switch: City of Dallas, 
(M4088) Upgrade all Iineterminal Dallas County 

and associated 
574 equipment 

0PT43602 Prosper Sub : Establish City of Prosper, 
0PT43314 substation with one Collin County 

transformer and two 
575 feeder breakers 

0PT41963 Gamma (formerly Palmer) City of Palmer, Ellis 
0PT42300 Substation : Establish a County 

new substation adjacent 
to Palmer substation with 
one transformer and two 

feeder breakers 
576 

0PT41217 Wink Switch: 138 kV City of Wink, 
577 (R8503) breaker addition Winkler County 

0PT42179 Campion (formerly City of Grand 
Bluebonnet Lakes) Sub : Prairie, Dallas 
Establish station with one County 

transformer and two 
578 feeder breakers 

0PT42634 Rocky Creek Switch : City of Crowley, 
Replace MDAR relaying Tarrant County 

panel forone circuit 
breaker and replace DFR 

579 
0PT42377 Carrollton Northwest City of Carrollton, 
(M4247) Switch : Replace the Denton County 

580 existing autotransformer 
0PT42637 Comanche Switch : City of Comanche, 

Replace MDAR relaying Comanche County 
panel forone circuit 

581 breaker 
0PT38196 Carrollton East Sub : City of Carrollton, 

582 (M4232) Upgradeterminals Denton County 
0PT43714 Germania POD : City of Odessa, 
0PT44807 Establish 138 kV POD Midland County 

583 (R8579) 
0PT41323 Calmont Switch: Install City of Fort Worth, 
(M5134) one capacitor bank Tarrant County 

consisting of three 18.4 
584 MVAR stages 

0PT43683 Courtland Sub : Replace City of Arlington, 
failed 345-25 kV Tarrant County 

585 Transformer #1 
0PT03994 Duncanville South Sub: City of Duncanville, 
(M4131) Upgrade Iineterminal and Dallas County 

associated equipment 
586 

0PT42261 Herty North Switch : City of Lufkin, 
(R6069) Dismantling and retire the Angelina County 

587 existing station 
0PT41599 Mountain Creek Switch : City of Dallas, 
(M4093) Install two 138 kV, 3200 A Dallas County 

588 circuit breakers 
0PT41754 Oil Mill Lake Sub: City of Marlin, 
0PT40063 Rebuild Marlin subon Walls County 

589 new site 
0PT44112 Reagan Street Sub : City of Dallas, 

Replace failed Dallas County 
590 transformer #2 
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Voltage (Feet) (Miles) (Feet) (Miles) 
(kVI 

Establish line terminal by installing one 3200A, 138 kV circuit breaker(s). 3/2/2021 12/15/2021 1,165,607 92 na 138 na na na na na na na 25.83(a)(3) 

Upgrade all line terminal and associated equipment as apartof upgrading 9/15/2021 12/15/2021 1,452,854 0 138 na na na na na na na na 25.83(a)(3) 
the 9.1-mile Cedar Hill Switch - Camp Wisdom Road Switch 138 kV line 

Terminate Shamburger Switch line into Tyler NW Substation. Remove the 2/1/2021 6/29/2021 6/29/2021 871,191 100 138 na na na na na na na na 25.83(a)(3) 
138 kV circuit breaker(s) and associated relaying. 

Upgrade terminal equipment as a part of rebuilding the Eustace Southeast 5/20/2021 12/15/2021 364,653 57 138 na na na na na na na na 25.83(a)(3) 
Switch (RCEC)- Mabank 138 kV line section. 

Upgrade cap bank protection to current standards. 3/12/2021 6/1/2021 6/1/2021 990,421 100 na na na na na na na na na 25.83(d) 

Establish 345 kV, three breaker ring bus with circuit breakers to provide a 5/5/2021 11/18/2021 7,174,910 47 na 345 na na na na na na na 25.83(a)(3) 
POI. 

Bus and auto relay upgrades. 6/3/2021 12/15/2021 2,487,506 15 na na na na na na na na na 25.83(a)(3) 

Install one transformer with two feeder breakers and transfer feeder exit 2/25/2021 6/25/2021 6/25/2021 3,047,166 100 na 138 na na na na na na na 25.83(a)(3) 
from bank #1 to the new transformer. 

Upgrade all line terminal and associated equipment as a part of the 3/1/2022 5/15/2022 0 138 na na na na na na na na 25.83(a)(3) 
rebuilding the Northaven Switch Station - Morrison Lane Switch Station 138 

kV double-circuit line. 

Establish substation with one transformer and two feeder breakers. 4/27/2021 6/29/2021 6/29/2021 8,512,765 100 na 138 na na na na na na na 25.83(a)(3) 

Establish a new substation adjacent to Palmer substation with one 3/12/2021 12/15/2021 4,189,501 88 na 138 na na na na na na na 25.83(a)(3) 
transformer and two feeder breakers. 

Install one 138 kV 3200A breaker to terminate the new 138 kV Wink line 3/9/2021 6/1/2021 6/1/2021 777,638 100 69 138 na na na na na na na 25.83(a)(3) 
being converted from 69 kV. 

Establish station with one transformer and two feeder breakers. 1/6/2022 12/15/2022 0 na 138 na na na na na na na 25.83(a)(3) 

Replace MDAR relaying panel for circuit breaker. 5/3/2021 5/21/2021 5/21/2021 252,000 100 345 na na na na na na na na 25.83(a)(3) 

Replace the existing autotransformer and install one 345 kV, 3200A circuit 7/12/2021 12/31/2021 8,135,469 1 138/345 na na na na na na na na 25.83(a)(3) 
breaker on the 345 kV bus. 

Replace MDAR relaying panel for one circuit breaker. 4/18/2021 5/31/2021 5/31/2021 361,225 100 na na na na na na na na na 25.83(a)(3) 

Upgrade terminals as a part of re-conductoring the Carrollton East Switch - 2/4/2021 3/29/2021 3/29/2021 256,892 100 138 na na na na na na na na 25.83(a)(3) 
Renner Switch/Northaven Switch 138 kV double-circuit line section. 

Establish a 138 kV POD substation on the Yosemite - Triangle 138 kV 5/2/2021 7/30/2021 7/30/2021 793,723 100 na na na na na na na na na 25.83(a)(3) 
transmission line. 

Install one capacitor bank consisting of three 18.4 MVAR stages of voltage 9/13/2021 12/15/2021 1,704,594 0 na 138 na na na na na na na 25.83(a)(3) 
and supervisory controlled 138 kV transmission capacitors at Calmont 138 

kV Switch. 

Replace failed 345-25 kV transformer #1 with Britton Rd Spare 11/17/2020 4/1/2021 4/1/2021 100 345 na na na na na na na na 25.83(d) Emergency project 

Upgrade Iineterminal and associated equipmentas a partof upgradingthe 9/20/2021 12/15/2021 1,162,579 0 138 na na na na na na na na 25.83(a)(3) 
Cedar Hill Switch Station - Sorcey Road - Cedar Hill 138 kV line 

Dismantling and retire the existing station as a part of rebuilding Herty North 7/12/2021 12/1/2021 869,084 90 138 na na na na na na na na 25.83(a)(3) 
Switch with a 6-breaker 138 kV breaker-and-a-half bus arrangement to 

establish Redland Switch. 
Install two 138 kV, 3200 A circuit breakers for Mountain Creek Switch- 8/14/2021 12/15/2021 1,361,266 37 na 138 na na na na na na na 25.83(a)(3) 

Cedar Crest Switch 138 kV double-circuit line. 

Establish station to replace Marlin with two transformers. Connect the 4/19/2021 12/15/2021 5,356,546 41 69 69, 138 na na na na na na na 25.83(a)(3) 
station to the Marlin Switch - Groesbeck Switch 69 kV line and install three 

138 kV line sectionalizinq switches. 
Replace failed transformer #2 12/22/2020 2/11/2021 2/11/2021 464,201 100 138 na na na na na na na na 25.83(a)(3) 
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A B 
Utility Project Project Name 

Number 

0PT43555 Rexall Switch : Replace 
(R8492) hvo 138 kV circuit 

breakers with auto 
591 sectionalizinq switches 

0PT41964 Rice Sub : Convertto 138 
(M4317) kV as a part establishing 

the Ennis Southeast -
Rice 138 kV line section 

592 
0PT43060 Valley South Switch : 

Install Security Measures 
593 

0PT42512 Venus Switch : Establish 
a new transformer with 

594 bvo feeder breakers 
0PT42153 Stagecoach Sub : 
14T80018 Establish station with one 
17T80007 transformer and two 

595 feeder breakers 
0PT43812 SL Windmill Switch : 

596 Replace RTU 
0PT43811 SL Alibates Switch : 

597 Replace RTU 
0PT43523 Moores Mill Sub : 
0PT41769 Establish substation with 
0PT41759 one transformer and four 

598 feeder breakers 
0PT42651 Kennedale Sub: Remove 

the existing 345 kV 
transformers from 

substation and install a 
599 3rd transformer 

0PT42148 Mansfield Sub : Install 
transformer #3 with one 

transformer and two 
600 feeder breakers 

0PT39293 Eli<hart Sub : Install 
1780045 transformer #2 with one 

0PT40089 transformer and one 
601 feeder breaker 

0PT39290 Lake Brownwood Sub : 
Establish a new 

substation with one 
transformer and two 

602 feeder breakers 
0PT43503 Graham 345 kV Switch : 

Replace two circuit 
switchers with 345 kV 

603 circuit breakers 
0PT43638 Midland Downtown Sub : 

Replace two existing 
transformers and add one 
feeder breakers to bank 

604 #1. 

C 
Location 

(City/County) 

City of Odessa, 
Midland County 

Navarro County 

City of Savoy 
Fannin 

City of Venus, Ellis 
County 

City of Killeen, Bell 
County 

Carson County 

City of Hereford, 
Deaf Smith County 
City of Temple, Bell 

County 

City of Kennedale, 
Tarrant County 

City of Mansfield, 
Tarrant County 

Elkhart County 

City of Brownwood, 
Brown County 

City of Graham, 
Young County 

City of Midland, 
Midland County 
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Replace two 138 kV circuit breakers with auto sectionalizing switches 9/22/2021 12/15/2021 1,055,811 0 138 na na na na na na na na 25.83(a)(3) 

Convertto 138 kV as a part establishing the Ennis Southeast- Rice 138 kV 7/8/2021 12/15/2021 1,072,015 17 69 138 na na na na na na na 25.83(a)(3) 
line section by converting and upgrading the 6.7-mile of Ferris Switch -

Corsicana Switch 69 kV line from structure 3/2 to substation. 

Install security measures at switching station. 8/3/2021 12/31/2021 2,085,028 43 345 na na na na na na na na 25.83(a)(3) 

Establish a new transformer with two feeder breakers 7/21/2020 12/1/2021 3,636,039 83 na 138 na na na na na na na 25.83(a)(3) 

Establish station with one transformer and two feeder breakers. 5/14/2021 12/1/2021 5,884,419 62 na 138 na na na na na na na 25.83(a)(3) 

Replace RTU 7/5/2021 12/31/2021 392,113 25 na na na na na na na na na 25.83(a)(3) 

Replace RTU 7/16/2021 12/31/2021 360,801 25 na na na na na na na na na 25.83(a)(3) 

Establish substation with one transformer and four feeder breakers 5/7/2021 11/15/2021 5,551,467 58 na 138 na na na na na na na 25.83(a)(3) 

Remove the existing 345 kV transformers from substation and install a 3rd 6/10/2021 12/1/2021 3,600,695 32 na 138 na na na na na na na 25.83(a)(3) 
transformer and complete distribution feeder exit work 

Install transformer #3 with one transformer and two feeder breakers 7/22/2021 12/1/2021 2,859,366 19 na 138 na na na na na na na 25.83(a)(3) 

Install transformer #2 with one transformer and one feeder breaker 9/13/2021 12/1/2021 3,379,346 0 na 69 na na na na na na na 25.83(a)(3) 

Establish a new substation with one transformer and two feeder breakers 6/7/2021 12/1/2021 2,485,000 20 na 138 na na na na na na na 25.83(a)(3) 
and demolish the existing station. 

10/18/2021 3/15/2022 0 345 na na na na na na na na 25.83(a)(3) 
Replace two circuit interrupters #6333 and #6353 with 345 kV breakers and 

add Ieaker management 

Replace two existing transformers and add one feeder breakers to bank #1 9/18/2021 12/15/2021 3,594,743 0 138 na na na na na na na na 25.83(a)(3) 

0PT44269 Roanoke Switch : City of Roanoke, 
Replace failing tertiary Denton County 

605 reactors on auto#1 
0PT39494 Greenbrier Switch City of Princeton, 
0PT38777 (formerly Princeton) : Collin County 
(M4275) Establish Switching 

606 Station 
0PT43517 Hemphill Switch : Replace City of Fort Worth, 

two 138 kV circuit Tarrant County 
607 breakers 

0PT43515 Stryker Creek Switch : City of Troup, 
Replacetwo 138 kV Cherokee County 

608 circuit breakers 
0PT43511 Sherman South Switch : City of Sherman, 

Replace one 138 kV Grayson County 
609 circuit breaker 

0PT43504 Fisher Road Switch : City of Wichita 
Replace one 138 kV Falls, Wichita Falls 

610 circuit breaker County 
0PT43502 Monticello Switch : City of Mount 

Replace one 345 kV Pleasant, Titus 
circuit breaker and County 

replace EPS metering 
611 345 kV CCVTS 

0PT42711 Drill Hole (formerly known Culberson County 
0PT43445 as Owl Hills West) 
(R8452) Switch: Install bvo 

capacitor banks 
consisting of three 18.4 

612 MVAR stages 
0PT42511 Sandhills Sub : Install City of Crane, 
0PT42659 transformer #2 and add Crane County 

613 two feeder breakers 

Replace three 13.8 kV tertiary reactors for Auto #1. 2/8/2021 4/16/2021 4/16/2021 601,814 100 an na na na na na na na na 25.83(d) Emergency project 

Establish switching station adjacent to the existing Princeton POD by 10/18/2021 5/15/2022 0 na 138 na na na na na na na 25.83(a)(3) 
installing six 138 kV circuit breakers in a breaker-and-a-half arrangement as 

part of the line upgrade from Anna Tap - Princeton Switch. 

Replace two 138 kV circuit breakers 9/27/2021 12/15/2021 473,962 0 138 na na na na na na na na 25.83(a)(3) 

Replace two 138 kV circuit breakers 9/20/2021 12/15/2021 597,232 0 138 na na na na na na na na 25.83(a)(3) 

Replace one 138 kV circuit breaker 10/11/2021 12/15/2021 0 138 na na na na na na na na 25.83(a)(3) 

Replace one 138 kV circuit breaker 9/20/2021 12/15/2021 345,015 0 138 na na na na na na na na 25.83(a)(3) 

Replace one 345 kV circuit breaker 10/4/2021 5/15/2022 0 345 na na na na na na na na 25.83(a)(3) 

Install two capacitor banks consisting of three 18.4 MVAR stages of voltage 9/20/2021 12/15/2021 5,804,579 0 138 na na na na na na na na 25.83(a)(3) 
and supervisory controlled 138 kV transmission capacitors on each circuit of 
the Horseshoe Springs Switch - Riverton Switch 138 kV double-circuit line. 

Install transformer #2 and add two feeder breakers 8/4/2021 12/1/2021 4,339,393 1 na 138 na na na na na na na 25.83(a)(3) 
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0PT42174 Temple Southeast Sub : City of Temple, Bell Install transformer #2 and add two feeder breakers 6/18/2021 12/1/2021 2,584,402 79 na 138 na na na na na na na 25.83(a)(3) 

Install transformer #2 and County 
add two feeder breakers 

614 
0PT40959 Reindeer Sub : Establish 
0PT41841 substation with one 

transformers and two 
615 feeder breakers 

0PT44371 Goddard Sub : Replace 
switchgear with outdoor 

feeder breakers and 
install distribution 
automation on two 

616 feeders 
0PT43862 Landfill POD : Establish 

617 138kV Point of Delivery 
0PT41041 Courtney Creek (Pecos) 
0PT42306 Switch: Establish 138/69 
(R8479) kV Switching Station 

618 
0PT39677 Forest Hill Sub : Createa 
(M5279) Loop In- Loop Out 

619 Connection 
0PT04063 Eagle Mountain Switch: 
(M5274) Modify relaying for 138 kV 

Deen Switch double 
620 circuit 

0PT38428 Big Spring Switch: Install 
(R9015) 138 kV Buzzard Draw 

621 Switch line terminal 
0PT38429 Buzzard Draw Switch: 
(R9015) Install 138 kV Big Spring 

622 Switch line terminal 
0PT39492 Richardson Sub : 

(M364) Upgrade line terminal as 
a part of upgrading the 

Plano West Switch -
Richardson Collins 138 

623 kV line 
0PT41032 Everman Switch: 
(M5278) Reconfigure 345 kV 

station by constructing a 
4-breaker 345 kV in a ring 

624 bus arrangement 
0PT41214 Lake Hubbard Switch: 
(M4134) Install two 138 kV circuit 

625 breakers 
0PT41995 Morgan Creek Switch : 

Bus and auto relay 
upgrades and equipment 
replacement and replace 

bvo 345 kV circuit 
626 breakers 

0PT43519 Bells Switch : Replace 
one 69 kV circuit breaker 

627 
0PT43953 Midland East Switch: 138 

628 (R8538) kV station rebuild 
0PT44443 Blain (formerly known as 
0PT44618 Dew) Sub : Establish 

substation with one 
transformer and two 

629 feeder breakers 
0PT41017 Stuart (formerly Bryan 
0PT41805 Avenue) Substation 

Convert Station from 69 
kV to 138 kV operation by 

rebuilding a new 
substation to replace the 

630 existing station 
0PT43010 Gunsolus Creek 
0PT40574 Substation : Establish a 

new station with two 
transformers and seven 

feeder breakers on a new 
site to replace 

631 Breckenridqe Sub. 
0PT42161 Belton Southwest Sub : 

Replace transformers # 1 
and #2 with two 

transformers and one 
breaker to each 

632 transformer 
0PT41996 Odessa EHV Switch : 

Relay upgrades for 138 
kV Bus A, 345 kV Bus D, 

633 auto #1 and auto # 3. 

City of Lancaster, 
Dallas County 

City of Midland, 
Midland County 

Andrews County 

Pecos County 

City of Fort Worth, 
Tarrant County 

City of Fort Worth, 
Tarrant County 

City of Big Spring, 
Howard County 

City of Ackerly, 
Howard County 

City of Richardson, 
Dallas County 

City of Fort Worth, 
Tarrant County 

City of Garland, 
Dallas County 

City of Colorado 
City, Mitchell 

County 

City of Bells, 
Grayson County 

City of Midland, 
Midland County 

City of Dew, 
Freestone County 

City of Fort Worth, 
Tarrant County 

City of 
Breckenridge, 

Stephens County 

City of Belton, Bell 
County 

Odessa County 

Establish substation with one transformers and two feeder breakers 7/30/2021 12/1/2021 4,893,263 

Replace switchgear with outdoor feeder breakers and install distribution 7/20/2021 12/17/2021 3,088,405 
automation on bvo feeders 

Landfill POD : Establish 138kV Point of Delivery 10/4/2021 11/15/2021 

Establish the Courtney Creek 138/69 kV Switch in order to tie into AEP's Rio 11/8/2021 5/15/2022 
Pecos Switch - Fort Stockton Switch 138 kV line. The switching station will 
be installed initially as a 5-breaker 138 kV breaker-and-a-half arrangement 

with one 138/69 kV autotransformer and one 69 kV line terminal. 

Create a loop in - loop out connection and install associated equipment as a 6/11/2021 12/15/2021 1,427,268 
part of reconductoring the 4.0-mile Everman Switch - Rolling Hills - Marrs 

Switch 138 kV double-circuit line 
Upgrade to fiber communications and modify relaying on two 138 kV circuit 5/11/2021 12/15/2021 766,999 

breakers for the new 138 kV Deen Switch double circuit as a part of 
rebuilding the Eagle Mountain Switch - Deen Switch 138 kV double-circuit 

line. 
Install breaker, switches, CVTs, line relaying and associated foundations, 9/16/2021 12/15/2021 963,740 

steel, bus, jumpers and cable. 

Install breaker, switch, CCVTs, LAs, line relaying and associated foundation, 9/16/2021 12/15/2021 934,693 
steel, bus, jumpers and cable and remove the 69 kV Big Spring Switch line 

terminal equipment. 
Upgrade line terminal as a part of upgrading the Plano West Switch - 4/13/2022 5/15/2022 

Richardson Collins 138 kV line 

Reconfigure 345 kV station by constructing a 4-breaker 345 kV in a ring bus 6/28/2021 3/31/2022 4,728,468 
arrangement. 

Install two 138 kV circuit breakers and upgrade the Prairie Creek line 8/19/2021 12/15/2021 941,092 
terminal equipment. 

Replace MDAR relaying panel for one circuit breaker. Upgrade 138 kV RTU. 10/11/2021 12/15/2021 

Replace one 69 kV circuit breaker 8/6/2021 12/31/2021 330,395 

Rebuild the 138 kV switch as an 13-breaker initial, 18-breaker ultimate 6/10/2021 12/15/2021 10,097,944 
breaker-and-a-half arrangement. 

Establish substation with one transformer and two feeder breakers 8/11/2021 2/1/2022 4,802,523 

Rebuild a new substation to replace the four existing transformers and 4/12/2021 3/31/2022 8,238,720 
switchgear feeder breakers with two transformers and eight new switchgear 

type feeder breakers. 

Establish a new station with two transformers and seven feeder breakers on 8/17/2021 12/15/2021 5,432,920 
a new site to replace Breckenridge Substation. 

Replace transformers #1 and #2 and add a breaker to each transformer 9/6/2021 12/1/2021 2,926,949 

Upgrade relaying for 138 kV bus A, 345 kV bus D, 345/138 kV auto #1 and 9/1/2021 12/31/2021 1,685,023 
auto # 3. Also modify fiber aided line protection for 345 kV Odessa Switch 

3 na 138 na na na na na na na 25.83(a)(3) 

9 na na na na na na na na na 25.83(a)(3) 

0 na 138 na na na na na na na 25.83(a)(3) 

0 na 138/69 na na na na na na na 25.83(a)(3) 

23 138 na na na na na na na na 25.83(a)(3) 

50 138 na na na na na na na na 25.83(a)(3) 

0 na 138 na na na na na na na 25.83(a)(3) 

0 69 na na na na na na na na 25.83(a)(3) 

0 138 na na na na na na na na 25.83(a)(3) 

1 345 na na na na na na na na 25.83(a)(3) 

52 na 138 na na na na na na na 25.83(a)(3) 

0 345 na na na na na na na na 25.83(a)(3) 

99 69 na na na na na na na na 25.83(a)(3) 

25 138 na na na na na na na na 25.83(a)(3) 

2 na 138 na na na na na na na 25.83(a)(3) 

10 69 138 na na na na na na na 25.83(a)(3) Station grading began prior to reporting on 
the MCPR. All construction work has 

ceased and will resume 45 days from the 
reporting date on June 28. 

20 na 138 na na na na na na na 25.83(a)(3) 

0 138 na na na na na na na na 25.83(a)(3) 

0 345/138 na na na na na na na na 25.83(a)(3) 
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0PT41229 Bell Mountain (formerly City of Hudson 
0PT39325 Hudson Oaks) Substation Oaks, Parker 

: Establish substation with County 
one transformer and two 

feeder breakers 
634 

0PT41015 Handley Switch: Remove City of Fort Worth, 
(M5222) 69 kV station, and add Tarrant County 

138 kV terminal by using 
the existing 

635 autotransformer position 
0PT02811 Duncanville Substation: City of Duncanville, 
(M4250) Upgrade all Iineterminal Dallas County 

and associated 
636 equipment 

0PT40561 Birthright Switch: Birthright County 
(R990) Establish 3 breaker ring 

bus switch and modify 
relaying at Monticello 

Switch and Farmersville 
637 Switch 

0PT41219 Sand Lake Switch: 138 Ward County 
638 (R8504) kV line terminal additions 

0PT41705 Mabank Substation City of Mabank, 
(R6097) Upgrade terminal Henderson County 

639 equipment 
0PT41998 Forest Grove Switch : Henderson County 

Bus and autotransformer 
640 relay upgrades 

0PT42035 Krum West Switch: Add a City of Krum, 
(R4027) 345 kV, 5000 A breaker Denton County 

terminal for generator 
point of interconnection 

641 (POI) 
0PT42336 St. Johns Switch: Falls County 
(R6155) Establish 345 kV switch in 

a 3-breaker ring bus 
arrangement to provide a 

new generator 345 kV 
point of interconnection 

642 (POI) 
0PT43512 Oran Switch : Replace City of Graford, 

one 138 kV circuit Palo Pinto County 
643 breaker 

0PT43516 East Levee Switch : City of Dallas, 
Replace one 138 kV Dallas County 

644 circuit breaker 
0PT44089 Beacon Hill Substation : City of Sweetwater, 

Establish station with one Nolan County 
transformer and two 

645 feeder breakers 
0PT44871 Plano Coit Rd Substation City of Plano, Collin 

: Replace the switch with County 
646 a FI D 

0PT45169 Abernathy Switch : Retire City of Abernathy, 
647 R3003 substation Hale County 

0PT44195 Tyler West Sub: Install City of Tyler, Smith 
FI D's on both transfomers County 
and install two new retrofit 

transformer protection 
panels 
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Establish substation with one transformer and two feeder breakers 9/1/2022 5/1/2023 0 na 138 na na na na na na na 25.83(a)(3) 

Remove all existing 69 kV equipment from the station and add 138 kV 10/1/2021 2/28/2022 0 na 138 na na na na na na na 25.83(a)(3) 
terminal by using the existing autotransformer position. 

Upgrade all line terminal and associated equipment as a part of upgrading 1/4/2022 5/15/2022 0 138 na na na na na na na na 25.83(a)(3) 
the Cedar Hill Switch - Camp Wisdom Road Switch 138 kV line 

Establish 345 kV ring-bus switch in the Farmersville Switch-Monticello 1/3/2022 5/19/2022 0 na 345 na na na na na na na 25.83(a)(3) 
Switch 345 kV line and give generator one point-of-interconnection 

Install four 138 kV, 3200 A circuit breakers (two new half positions) and 9/7/2021 12/15/2021 2,959,349 0 na 138 na na na na na na na 25.83(a)(3) 
associated equipment to terminate the new 138 kV Cochise lines. 
Upgrade terminal equipment to meet or exceedas 3200 A a part of 9/20/2021 12/15/2021 374,809 0 138 na na na na na na na na 25.83(a)(3) 

rebuilding the Eustace Southeast Switch (RCEC) - Mabank 138 kV line 
section. 

Bus and autotransformer relay upgrades 9/13/2021 12/15/2021 1,088,991 0 na na na na na na na na na 25.83(a)(3) 

Add a 345 kV, 5000 A breaker terminal for generator point-of- 7/21/2021 12/16/2021 4,627,484 6 na 345 na na na na na na na 25.83(a)(3) 
interconnection (POI) 

Establish a 345 kV generator point of interconnection (POI) in the 10/1/2021 4/14/2022 0 na 345 na na na na na na na 25.83(a)(3) 
Rattlesnake Road Switch-Jewett Switch 345 kV line by establishing St. 

Johns 345 kV Switch by installing three 345 kV 3200 A circuit breakers in a 
ring bus arrangement 

Replace one 138 kV circuit breaker 10/11/2021 12/15/2021 0 138 na na na na na na na na 25.83(a)(3) 

Replace one 138 kV circuit breaker 9/24/2021 12/15/2021 368,488 0 138 na na na na na na na na 25.83(a)(3) 

Establish substation with one transformer and two feeder breakers 7/8/2021 2/1/2022 4,266,750 9 na 138/69 na na na na na na na 25.83(a)(3) 

Replace switch with a Fault Interruptable Device (FID). 3/27/2021 6/2/2021 6/2/2021 396,200 100 na na na na na na na na na 25.83(d) Emergency project 

Retire Abernathy Switch that was replaced by Blackwater Draw Switch. 8/4/2021 8/31/2021 367,418 99 345 na na na na na na na na 25.83(a)(3) 

Remove and replace the two transformer flash buses with FID's. Also install 10/11/2021 12/1/2021 0 na 138 na na na na na na na 25.83(a)(3) 
bvo new retrofit transformer protection panels. 

648 
0PT43961 Pin Oak (formerly known 
0PT44072 as Big Brown Tap) 
(R2014) Switch: Establish 138 kV 

substation using a 5-
breaker 138 kV breaker-

649 and-a-half arranglement 
0PT43957 Midland East Switch: 345 
(R8258) kV substation rebuild 

650 
0PT43082 Dermott Switch : 

651 (R8573) Establish a line terminal 
0PT41741 Wallaby Switch : Install 
(R3021) three 3200 A ,345 kV 

circuit breakers in a ring 
652 bus configuration 

0PT41020 Forest Hill Switch: 
0PT41805 Remove 69 kV equipment 

653 (M5222) 
0PT40273 Brown Switch: Add one 
0PT43662 breaker to the 345 kV 
(R6158) breaker-and-a-half 

654 arrangement 
0PT38432 Big Spring CRMWD Sub: 
0PT45236 Convert station to 138 kV 

655 R9015 

City of Fairfield, 
Freestone County 

City of Midland, 
Midland County 

City of Snyder, 
Scurry County 

City of Dawn, Deaf 
Smith County 

City of Fort Worth, 
Tarrant County 

City of 
Brookesmith, 
Brown County 

City of Big Spring, 
Howard County 

Establish 138 kV substation using a 5-breaker 138 kV breaker-and-a-half 1/3/2022 5/15/2022 0 na 138 na na na na na na na 25.83(a)(3) 
arrangement as part of rebuilding the Big Brown Tap 138 kV Switch. 

Rebuild the M idland East 345 kV Switch as a 7-breaker 345 kV breaker-and- 9/22/2021 5/15/2022 20,264,435 0 na 345/138 na na na na na na na 25.83(a)(3) 
a-half bus arrangement Install two 3200 A, 138 kV circuit breakers and two 

new autotransformers as apart of rebuilding the Midland East Switch 
345/138 kV Switch. 

Add one 3200 A, 138 kV circuit breaker to establish a point-of- 1/7/2022 4/14/2022 0 na 138 na na na na na na na 25.83(a)(3) 
interconnection. 

Establish switching station by installing three 3200 A, 345 kV circuit 10/4/2021 4/21/2022 0 na 345 na na na na na na na 25.83(a)(3) 
breakers in a ring bus configuration. 

Disconnect and remove the existing 138/69 kV autotransformer, 69 kV 10/1/2021 9/30/2022 0 138/69 na na na na na na na na 25.83(a)(3) 
circuit breaker and associated equipment. Includes removal of all existing 

remaining 69 kV equipment and lattice structures. 
Add one breaker to the 345 kV breaker-and-a-half arrangement for point-of- 12/13/2021 4/21/2022 0 345 na na na na na na na na 25.83(a)(3) 

interconnection. 

Convert to 138 kV and connect to the nearby Big Spring Switch - Big Spring 9/20/2021 2/1/2022 2,178,049 0 69 138 na na na na na na na 25.83(a)(3) 
West 138 kV line. 
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A B 
Utility Project Project Name 

Number 

0PT43707 Soap Creek Switch: 
M4324 Establish a new 138 kV, 3 

breaker ring bus station 
for point-of-

656 interconnection 
0PT44263 Royse Switch: 138 kV 

657 M4236 terminal upgrade 
0PT42930 Rocky Creek Switch: 

Install transformer #2 with 
one transformerand a 

658 feeder breaker 
0PT44234 Taylor West Sub : Install 

transformer #3 with one 
transformer and two 

659 feeder breakers 
44244 Inwood Road Sub : Install 

transformer #3 with one 
transformer and three 

switchgear style breakers 
660 

0PT45363 Mt Enterprise 345 kV 
Switch : Replace 345 kV 

661 circuit breaker 
0PT45362 Webb 345 kV: Replace 

662 345 kV circuit breaker 
0PT44633 Kitsee POI : Establish 
(R6170) 138 kV point-of-

0PT45247 interconnection 
663 0PT44809 

0PT44632 Will White PC)1 : Establish 
0PT45250 138 kV point-of-
0PT45249 interconnection 

664 (R6152) 
0PT44266 Killeen Switch : Replace 

(R797) 345/138 kV 
665 autotransformer #1 

0PT43849 Buzzard Draw Switch: 
I nstall two 138 kV line 

terminals, remove auto, 
666 and remove 69 kV vaid 

0PT43651 Mockingbird Sub: 
(R8558) Reconfigure fordouble 

tap connection to 138 kV 
667 lines. 

0PT42285 Brushy Creek Switch : 
(R6148) Establish 138 kV breaker-

and-a-half station 
668 

0PT41220 Wolf Switch: 138 kV line 
669 (R8505) terminal addition 

0PT42635 Sherry Switch : Replace 
M DAR relaying panels for 

two circuit breakers 
670 

43642 Blackwater Draw Switch : 
(R3023) Add rung with two 345 kV 

671 breakers 
0PT43660 Palmer Sub : Retire 

672 station 
0PT39309 Sycamore Creek Sub: 

Install transformer #4 with 
673 bvo feeder breakers 

0PT44887 Waco M&M Mars Sub: 
0PT39254 Install transformer #3 

674 with 2 feeder breakers 
0PT44317 Holliday Sub: Install 

675 (R4022) transformer #3 
0PT44296 Azle Sub : Upgrade 138 
0PT45336 kV line terminals 
(M5172) 

676 
0PT44280 Salt Flat Road Sub : 
(R8575) Install 55.2 MVAR 138 kV 

capacitorwiththree18.4 
677 MVAR stages 

0PT43993 Crane East: Install 55.2 
MVAR 138 kV capacitors 

678 
0PT43991 Grady: Install 55.2 MVAR 

138 kV capacitors 
679 

0PT43989 Centralia: Install 55.2 
(R8568) MVAR 138 kV capacitor 

680 bank 
0PT43970 Loy Lake Sub : Establish 

station with one 
transformer, two feeder 
breakers and three18.4 

MVAR 138 kV capacitors 
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City of Midlothian, Establish substation by installing three 3200 A, 138 kV circuit breakers in a 10/11/2021 4/21/2022 0 na 138 na na na na na na na 25.83(a)(3) 
Ellis County 3-breaker ring bus arrangement for a point-of-interconnection. 

City of Royce City, Upgrade line equipment as a part of rebuilding the 138 kV line 10/20/2021 5/15/2022 0 na 138 na na na na na na na 25.83(a)(3) 
Rockwall County 

City of Fort Worth, Install transformer #2 with one transformer and a feeder breaker 11/8/2021 5/15/2022 0 na 138 na na na na na na na 25.83(a)(3) 
Tarrant County 

City of Hub, Install transformer #3 with one transformer and two feeder breakers 9/20/2021 5/15/2022 2,381,361 0 na 138 na na na na na na na 25.83(a)(3) 
Williamson County 

City of Dallas, Installtransformer #3 with one transformer and three switchgear style 12/6/2021 5/15/2022 0 na 138 na na na na na na na 25.83(a)(3) 
Dallas County breakers 

City of Henderson, Replace 345 kV circuit breaker 3/7/2022 4/18/2022 345 na na na na na na na na 25.83(a)(3) 
Rusk County 

City of Arlington, Replace 345 kV circuit breaker 3/7/2022 4/18/2022 0 345 na na na na na na na na 25.83(a)(3) 
Tarrant County 
City of Terrell, Establish a 138 kV point-of-interconnection including the installation of three 2/14/2022 6/15/2022 na 138 na na na na na na na 25.83(a)(3) 

Kaufman County 138 kV, 2000 A motor operated sectionalizing switches. 

City of Tool, Establish a 138 kV point -of-interconnection including the installation of three 1/3/2022 4/1/2022 na 138 na na na na na na na 25.83(a)(3) 
Henderson County 138 kV 2000 A motor operated sectionalizing switches. 

City of Killeen, Bell Replace the existing autotransformer #1 and install two 37.5 MVAR reactor 1/4/2022 5/15/2022 0 345 na na na na na na na na 25.83(a)(3) 
County banks on the tertiary of the new autotransformer. Install one 345 kV, 3200 A 

circuit breaker. 
City of Big Spring, Install one 3200 A, 138 kV circuit breakerto complete ring bus arrangement 1/17/2022 5/15/2022 0 138/69 138 na na na na na na na 25.83(a)(3) 

Howard County and Buzzard Draw 69 kV Switch will be removed and de-energized. 

City of Midland, Reconfigure fordoubletapconnection to 138 kV lines 1/11/2022 12/15/2022 138 na na na na na na na na 25.83(a)(3) 
Midland County 

City of Coupland, Establish station with seven 138 kV circuits breakers in a breaker-and-a-half 9/20/2021 5/15/2022 7,576,227 0 138 na na na na na na na na 25.83(a)(3) 
Williamson County arrangement. 

City of Monahans, Install one 3200 A, 138 kV circuit breaker. 2/28/2022 5/15/2022 na 138 na na na na na na na 25.83(a)(3) 
Ward County 50 345 

na na na na City of Arlington, Replace MDAR relaying panels for tvvO circuit breakers 4/27/2021 2/28/2022 335,867 na na na na 25.83(a)(3) 
Tarrant County 

City of Abernathy, Install two 3200 A, 345 kV circuit breakers as part of installing a 345 kV 1/17/2022 5/19/2022 345 na na na na na na na na 25.83(a)(3) 
Hale County point-of-interconnection. 

City of Palmer, Ellis Once Gamma Substation is established, the existing Palmer Substation can 10/5/2021 12/15/2021 69 na na na na na na na na 25.83(a)(3) 
County be de-commissioned and retired. 

City of Benbrook, Install transformer #4 with two feeder breakers and also add two feeder 9/1/2021 12/1/2022 2,988,557 0 345 na na na na na na na na 25.83(a)(3) 
Tarrant County breakers on transformer #3 

City of Waco, Install transformer #3 with two feeder breakers 1/1/2022 5/15/2022 na 138 na na na na na na na 25.83(a)(3) 
McLennan County 

City of Holliday, I nstall transformer #3 to serve load from Blackwell Sub. 2/21/2022 5/15/2022 na 138 na na na na na na na 25.83(a)(3) 
Archer County 

City of Fort Worth, Upgrade 138 kV line terminal and associated equipment 11/1/2021 5/15/2022 0 138 na na na na na na na na 25.83(a)(3) 
Tarrant County 

Midland County Install one capacitor bank consisting of three 18.4 MVAR stages of voltage 2/1/2022 5/15/2022 138 na na na na na na na na 25.83(a)(3) 
and supervisory controlled 138 kV transmission capacitors 

Upton County Install one capicator bank consisting of three 18.4 MVAR stages of 138 kV 1/4/2022 5/15/2022 138 na na na na na na na na 25.83(a)(3) 
voltage and supervisory controlled emergency transmission capacitors 

Martin County Install one capicator bank consisting of three 18.4 MVAR stages of 138 kV 1/4/2022 5/15/2022 138 na na na na na na na na 25.83(a)(3) 
voltage and supervisory controlled emergency transmission capacitors 

Upton County Install one capicator bank consisting of three 18.4 MVAR stages of 138 kV 1/4/2022 5/15/2022 138 na na na na na na na na 25.83(a)(3) 
voltage and supervisory controlled emergency transmission capacitors. 

City of Denison, Establish station with one transformer, two feeder breakers and three18.4 11/8/2021 5/1/2022 0 na 138 na na na na na na na 25.83(a)(3) 
Grayson County MVAR 138 kV capacitors 

681 
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Utility Project Project Name Location 

Number (City/County) 

0PT43655 Lamesa Switch: Replace City of Lamesa, 
(R8561) existing 138/69 kV Dawson County 

682 autotransformer #1 
0PT43078 Ennis Switch : Demo 138 City of Ennis, Ellis 
0PT42232 kV switching station County 

683 (M4302) 
0PT04143 Millers Ferry Substation City of Wilmer, 

Install transformer #3 with Dallas County 
684 two feeder breakers 

0PT41261 Cow Bayou Switch : City of North 
(R6157) Establish a 138 kV POI 4- Prairie, Falls 

breaker ring bus County 
685 switchvard 

0PT43978 Brown: Install 55.2 MVAR City of Ackerly, 
0PT44757 138 kV capacitors and Martin County 
(R8551) relay modifications for 

Buzzard Draw Switch 138 
kV line terminal 

686 
0PT43591 Venus Switch: Upgrade City of Venus, Ellis 
(M4230) line terminal and County 

associated equipment on 
687 tno circuit breakers 

0PT45122 Calmont Sub : Add City of Fort Worth, 
transformer #8 with 3 Tarrant County 

feeders and rework 138 
bus, and remove 

transformer #2 and #3 
688 along with switchqear 

0PT45089 Kings Creek Switch : 
0PT45952 Establish new station 
0PT45953 

689 (M4342) 
0PT44276 Pinkney Sub: Establish City of Blanket, 
(R8452) new substation with one Brown County 

transformer and one 
690 feeder 

0PT44264 Battleground (formely Williamson County 
0PT44838 known 
(R6139) as Coupland) Sub : 

Establish substation with 
one transformerand one 

691 feeder breaker 
0PT44243 Kleberg Sub : Replace City of Dallas, 

transformer #2 and Dallas County 
rebuild LV bus with two 

feeder breakers per 
692 transformer 

0PT44230 Kimball Road Sub: Install Cityof Grapevine, 
bank #3 with one Tarrant County 

transformer and one 
693 feeder breaker 

0PT44228 Bird Nest Sub : Install City of Fflugerville, 
bank #2 with one Travis County 

transformer and two 
694 feeder breakers 

0PT42132 Kress Switch : Establish Swisher County 
(R3022) station and install three 

345 kV, 3200 A circuit 
breakers in a ring bus 

695 configuration 
0PT45124 Lakecrest Sub : Add City of Grand 

station #2 with one Prairie, Dallas 
transformer and four County 

696 feeder breakers 
0PT45742 Prairie Creek Sub : City of Dallas, 

Replace transformers #1 Dallas County 
697 and #2 

0PT43987 Chandler West: Install City of Chandler, 
0PT44832 27.6 MVAR 69 kV Henderson County 

698 (R6025) capacitor bank 
0PT43983 Aquifer Tap : Install 110.4 Reeves County 
0PT44754 MVAR 138 kV capacitors 

699 (R8562) 
0PT43968 Harris Creek Tap City of McGregor, 
0PT44829 (previously McGregor McLennan County 

(R790) Phillips) : Install 55.2 
MVAR 69 kV capacitor 

700 bank 
0PT43964 Tex Harvey Sub: Install City of Midland, 
(R8567) 55.2 MVAR 138 kV Midland County 

701 capacitor bank 
0PT43598 Marlin South Sub: Install Cityof Marlin, Falls 

(R468) 27.6 MVAR 69 kV County 
702 capacitor bank 

0PT43028 Cyclone Switch : Hopkins County 
(M4701) Establish 3 breaker ring 

703 bus station 
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Replace existing 138/69 kV autotransformer #1 3/7/2022 5/15/2022 138 na na na na na na na na 25.83(a)(3) 

Demo 138 kV switching station 11/29/2021 12/15/2021 138 na na na na na na na na 25.83(a)(3) 

Install transformer #3 with two feeder breakers 10/1/2021 2/15/2022 na 138 na na na na na na na 25.83(a)(3) 

Establish a 138 kV POI 4-breaker ring bus switchyard 1/5/2022 12/15/2022 na 138 na na na na na na na 25.83(a)(3) 

Install one capacitor bank consisting of three 18.4 MVAR stages of 138 kV 1/3/2022 5/15/2022 0 138 na na na na na na na na 25.83(a)(3) 
voltage and supervisory controlled emergency transmission capacitors. 

Upgrade line terminal and associated equipment on two circuit breakers 1/5/2022 12/15/2022 345 na na na na na na na na 25.83(a)(3) 

Add transformer #8 with 3 feeders and rework 138 bus, and remove 10/1/2021 5/15/2022 0 138 na na na na na na na na 25.83(a)(3) 
transformer #2 and #3 along with LV switchgear 

Establish 138 kV switch by installing three 3200 A, 138 kV circuit breakers ir 12/10/2021 5/15/2022 na 138 na na na na na na na 25.83(a)(3) 
a 3-breaker ring bus arrangement ultimate 4-breaker 138 kV ring bus 

arrangement 

Establish a new substation with one transformer and one feeder breaker 1/18/2022 6/30/2022 0 na 138 na na na na na na na 25.83(a)(3) 

Establish a new substation with one transformer and one feeder breaker 1/3/2022 5/15/2022 0 na 138 na na na na na na na 25.83(a)(3) 

Replace transformer #2 and rebuild LV bus with two feeder breakers per 1/3/2022 5/15/2022 138 na na na na na na na na 25.83(a)(3) 
transformer 

Install bank #3 with one transformer and one feeder breaker 11/15/2021 5/15/2022 0 na 138 na na na na na na na 25.83(a)(3) 

Install bank #2 with one transformer and two feeder breakers 11/15/2021 5/15/2022 0 na 138 na na na na na na na 25.83(a)(3) 

Establish station and install three 345 kV, 3200 A circuit breakers in a ring 1/3/2022 5/19/2022 na 345 na na na na na na na 25.83(a)(3) 
bus configuration 

Add station #2 with one transformer and four feeder breakers 1/4/2022 5/15/2022 na 138 na na na na na na na 25.83(a)(3) 

Replace transformers #1 and #2 and add six circuit breakers 11/1/2021 5/15/2022 138 na na na na na na na na 25.83(a)(3) 

Install a bank consisting of three 9.2 MVAR stages of 69 kV voltage and 1/3/2022 5/15/2022 69 na na na na na na na na 25.83(a)(3) 
supervisory controlled transmission capacitors. 

Install bvo capacitor banks each consisting of three 18.4 MVAR stages of 1/10/2022 5/15/2022 na 138 na na na na na na na 25.83(a)(3) 
138 kV voltage and supervisory controlled transmission capacitors. 

Install one capacitor bank consisting of three 18.4 MVAR stages of 69 kV 1/3/2022 5/15/2022 69 na na na na na na na na 25.83(a)(3) 
voltage and supervisory controlled transmission capacitors. 

Install a bank consisting of three 18.4 MVAR stages of 138 kV voltage and 1/4/2022 5/15/2022 138 na na na na na na na na 25.83(a)(3) 
supervisory controlled transmission capacitors. 

Install a bank consisting of three 9.2 MVAR stages of 69 kV voltage and 1/3/2022 5/15/2022 69 na na na na na na na na 25.83(a)(3) 
supervisory controlled transmission capacitors. 

Install three 345 kV, 3200 A circuit breakers in a ring bus arrangementto 1/3/2022 5/31/2022 na 345 na na na na na na na 25.83(a)(3) 
establish station. 
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1 

(kVI 
0PT43026 Outlaw Switch: Establish City of Richland, Establish four breaker ring bus station. 1/3/2022 5/19/2022 
0PT45543 four breaker ring bus Navarro County 

704 (R6159) station 
0PT43592 Desoto Switch: Line City of Dallas, Upgrade terminal equipment on one circuit breakerto 2000A, and upgrade 1/2/2022 12/15/2022 
(M4122) terminal upgrade for one Dallas County the line relaying communications to fiber. 

705 circuit breaker 
0PT42269 Revolution Switch: City of Navarro, Rebuild existing Navarro 138 kV station in a 10-breaker 138 kV breaker-and· 2/1/2022 11/17/2022 
(R6160) Rebuild 138 kV station in Navarro County a-half arrangement. 

a 10-breaker 138 kV 
breaker-and-a-half 

706 arrangement 
707 CC 4 APPLICATIONS -APPROVED 

13T80013 New Bethel 345 kV Loop Anderson, This project is to construct the new double-circuit New Bethel 345 kV Line 12/31/2021 12/31/2022 26,499,000 (t-line) 
16T80061 Line Freestone, Navarro connecting the proposed New Bethel Switching station to a connection 7,232,000 

and Henderson along one of four existing 345 kV transmission line segments in the region. (stations) 
Counties 

708 

na 345 na na na na na na na 25.83(a)(3) 

138 na na na na na na na na 25.83(a)(3) 

138 na na na na na na na na 25.83(a)(3) 

na 345 27.0 1926.9 kcmil Lattice Steel na na 160 13.5 44672 Application Filed 7/10/2015. 
ACSS/TW Towers Administrative Approval received on 

09/25/2015. 

17T80077 Odessa EHV - Riverton Crane, Ector, This project is to construct the new double-circuit 345 kV line connecting the 3/6/2019 12/20/2020 12/20/2020 199,729,000 (t- 248,571,042 100 345 345 216.7 1926.9 kcmil Lattice Steel 150 15.9 160 100.4 48095 Application Filed 3/16/2018. Final Order 
0PT38181 and Moss - Riverton 345 Loving, Reeves, Odessa EHV Switching Station and the Moss Switching Station to the line) 23,832,000 (t-line) ACSS/TW Towers issued on 9/17/2018. 
0PT38182 kV Line Ward, andl Winkler Riverton Switching Station. (stations) 18,840,070 
0PT38179 Counties (stations) 
0PT38178 
0PT38426 
(97.31%) 
19T63008 
0PT38517 
0PT38518 
0PT38372 
0PT38838 
(R8356) 
(R8429) 

709 (R8351) 
0PT37302 Owl Hills - Tunstill POD Culberson and Construct the new single-circuit 138 kV line connecting the proposed Owl 5/4/2019 12/10/2020 12/10/2020 20,628,000 (t-line) 27,244,439 100 na 138 18.7 1926.9 kcmil Steel or na na 70 18.7 48582 Application Filed 8/31/2018. 
0PT38601 138 kV Line Reeves Counties Hills Substation to the Tunstill POD. 1,847,000 ACSS/TW Concrete Administrative Approval received on (t-line) 

11/20/2018. 0PT04138 (stations) 3,100,331 Poles 
0PT38858 (stations) 

(50%) 
710 (R8428) 

17T80032 Cogdell - Clairemont 138 Kent and Scurry This project is to construct the new double-circuit 138 kV line connecting the 4/17/2019 12/30/2020 12/30/2020 10,197,500 (t-line) 18,589,374 100 na 138 11.9 959.6 kcmil Steel or na na 70 11.9 47808 Application Filed 12/11/2017. Final Order 
0PT04024 kV Line Counties Oncor existing Cogdell Substation to the Brazos Electric existing Clairemont na (stations) (Oncor ACSS/TW Concrete (Oncor issued on 1/18/2019. (t-line) 
0PT38884 Substation. One circuit will be installed initially. (Oncor Portion) na Poles Portion) Portion) 
(R9027) (station) 

(Oncor 
711 Portion) 

0PT39679 Clearfork- Dog House Andrews County Construct the new 345 kV transmission line connecting the existing 10/23/2019 6/1/2020 6/1/2020 14,304,695 (t-line) 14,104,673 100 na 345 10.3 959.6 kcmil Steel Poles na na 175 10.3 48861 Application Filed 11/28/2018. 
0PT39819 345 kV Line Clearfork Switchyard to the proposed Dog House Switchyard. 6,995,400 ACSS/TW Administrative Approval received (t-line) 
0PT38948 (stations) 8,282,514 2/6/2019. 
(R8482) (stations) 

712 (R8284) 
NA Stiles - Coates 138 kV Reagan County Construct the new 138 kV transmission line connecting the existing Stiles 12/31/2021 12/31/2023 9,682,000 na 138 8.0 959.6 kcmil Steel or na na 100 8.0 46726 Application Filed 1/17/2017. Final Order 

Line station to the proposed Coates station. ACSS/TW Concrete issued on 9/29/2017. 
713 Poles 

0PT37182 Sand Lake - Solstice 345 Pecos, Reeves, This project is to construct the new double-circuit 345 kV line connecting the 6/21/2019 12/28/2020 12/28/2020 49,110,000 (t-line) 68,922,778 100 na 345 89 1926.9 kcmil Lattice Steel na na 160 44.5 48785 Application Filed 11/7/2018. Final Order 
0PT40453 kV Line and Ward Oncor Sand Lake Switch to the AEP Texas Solstice Switch. 17,600,000 ACSS/TW Towers issued on 6/26/2019. (t-line) 
0PT38505 Counties (stations) 22,523,721 
0PT38427 (Oncor Portion) (stations) 

(4.43%) 
Portion) 
(Oncor 

(R8380) 
714 (R8420) 

0PT38174 Riverton - Kyle Ranch Loving and Construct the new single-circuit 138 kV line connecting the Riverton Switch 6/8/2020 12/10/2020 12/10/2020 19,207,000 (t-line) 21,226,008 100 na 138 15.2 1926.9 kcmil Steel or na na 70 15.2 49304 Application Filed 3/28/2019. 
0PT40267 138 kV Line Reeves Counties station to the Kyle Ranch Substation. 3,040,000 ACSS/TW Concrete Administrative Approval received on (t-line) 

7/17/2019. This project covers the work 0PT04144 (stations) 3,301,428 Poles 
(50%) (stations) necessary to construct the PUCT 

0PT40670 approved route, as well as an additional 
0PT40867 three (3) miles of line between the Kyle 

(50%) Ranch endpoint as described in this CCN 
0PT38426 and the relocated Kyle Ranch station as 

(2.69%) described in Docket No. 49302. 
715 (R8427) 

0PT38573 Riverton - Sand Lake 345 Reeves and Ward Add the second circuit on the vacant circuit position of the Riverton - Sand 6/21/2019 12/18/2020 12/18/2020 29,200,000 (t-line) 24,561,647 100 138 345 39.9 1926.9 kcmil Lattice Steel 160 39.9 na na 49723 Application Filed 7/19/2019. 
0PT38506 kV Line Circuit Addition Counties Lake 345 kV Line that will be operated at 345 kV. 1,185,000 ACSS/TW Towers Administrative Approval received on (t-line) 
0PT38427 (Phase 2) (station) 1,454,167 10/7/2019. 
(95.57%) (station) 
0PT38426 
(2.69%) 

716 (R8443) 
0PT38176 Kyle Ranch - Quarry Field 
0PT04088 138 kV Line 
0PT04087 
0PT04144 

(50%) 
0PT42631 
0PT37531 
0PT40867 

(50%) 
(R8384) 

717 (R8412) 

Loving County Construct the new single-circuit 138 kV line connecting the Kyle Ranch 3/18/2019 
Substation to the Quarry Field Switch station. 

12/15/2022 16,832,000 (t-line) Line: Cost not 50 na 
15,855,000 available, line 
(stations) construction 

has not begun 
18,959,901 
(stations) 

138 12.4 1926.9 kcmil Steel or na na 70 12.4 49302 Application Filed 3/28/2019. Final Order 
ACSS/TW Concrete issued on 3/2/2020. This project had three 

Poles (3) miles moved to project Riverton - Kyle 
Ranch 138 kV Line Docket No. 49304 and 
the remainder is superseded it by project 

Kyle Ranch - Quarry Field 138 kV Line 
Docket No. 51737 
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A B C D 
Utility Project Project Name Location Description 

Number (City/County) 

18T65163 Sargent Road - Oakland Dallas County Construct the new single-circuit 138 kV line connecting Sargent Road 
0PT38449 Ave. Tap 138 kV Line Switch to Oakland Avenue Tap installed completely within Oncor fee-owned 
0PT04020 property. 
0PT04021 

718 (M4268) 
0PT41156 Johnson Draw POD - Salt Midland County Construct the new single-circuit 138 kV line connecting the Salt Flat Road 
0PT42396 Flat Road 138 kV Line Switch to the proposed Johnson Draw POD. 
0PT40679 
0PT41331 
0PT41511 
0PT42120 

719 (R8534) 
0PT39531 Bearkat - Longshore 345 Glasscock and Construct the new single-circuit 345 kV line connecting the WETT Bearkat 
0PT44980 kV Line Howard Counties Switch to the Oncor Longshore Switch. 
(R9057) 

720 
0PT44498 Kyle Ranch - Quarry Field Loving County Construct the new single-circuit 138 kV line connecting the relocated Kyle 
(R8384) 138 kV Line (Modification Ranch Substation to the Quarry Field Switch station. 

of route approved in 
Docket No. 49302) 

721 
722 CCN APPLICATIONS - PENDING 

0PT44363 Johnson Draw POD - Flat Midland County Construct the new single-circuit 138 kV line connecting the Johnson Draw 
0PT44874 Iron Substation 138 kV POD to the proposed Flat I ron Substation. 
0PT44103 Line 

723 (R8580) 
0PT44880 Old Country Switch 345 Ellis County Construct the new single-circuit 345 kV line connecting the proposed Old 
(M4172) kV Tap Line Country Switch to Oystercatcher Solar's proposed substation. 

724 
725 CCN APPLICATIONS - Oncor / LP&L: The following prolects are being 

0PT39835 Ogallala - Abernathy 345 Castro, Hale and Construct the new single-circuit 345 kV line connecting the existing Ogallala 
0PT39844 kV Line Swisher Counties station to the existing Abernathy station. This project is part of the LP&L 
0PT39623 integration into the ERCOT system. 
0PT39631 
0PT39632 

(56.2%) 
(R3005) 
(R3002) 

726 (R3003) 
0PT39896 Abernathy - Wadsworth Hale and Lubbock Construct the new single-circuit 345 kV line connecting the existing 
0PT40341 345 kV Line Counties Abernathy station to the existing Wadsworth station. This project is part of 
0PT39625 the LP&L integration into the ERCOT system. 
0PT41983 
0PT39632 

(25.7%) 
0PT39633 

(55.3%) 
0PT40608 
0PT44515 
0PT44516 
(R3008) 
(R3003) 

727 (R3001) 
0PT39845 Wadsworth - New Oliver - Lubbock and Lynn Construct the new single-circuit 345 kV line connecting the existing 
0PT41440 Farmland 345 kV Line Counties Wadsworth station to the existing Farmland station, routed through one of 
0PT41442 (WN F) two options for the proposed New Oliver station. This project is part of the 
0PT39634 LP&L integration into the ERCOT system. 
0PT39635 
0PT39628 
0PT39626 
0PT41832 
0PT39633 

(44.7%) 
0PT41847 
0PT44486 
0PT44487 
(R3006) 
(R3004) 
(R3010) 
(R3009) 

728 (R3001) 
0PT39845 Southeast - New Oliver - Lubbock County Construct the new single-circuit 115 kV line connecting the existing 
0PT41452 Oliver 115 kV Line (SNO) Southeast station to the existing Oliver station, routed through one of two 
0PT39732 options for the proposed New Oliver station. This project is part of the LP&L 
0PT39967 integration into the ERCOT system. 
0PT39629 
0PT39630 
(R3006) 
(R3001) 
(R3014) 

729 (R3013) 
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E F G H I J K L M N O P Q R S T U V W 
Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 
Actual) Start (Construction Energized (If Project Cost Estimated Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 

Date Complete) Applicable) Project Cost (kV) or New (Miles) Bundling Width Length Width Length Number 
Voltage (Feet) (Miles) (Feet) (Miles) 

(kVI 
7/10/2019 12/11/2020 12/11/2020 4,940,000 (t-line) 4,460,100 100 na 138 2.5 959.6 kcmil Steel Poles 100 2.5 na 2.5 50217 Application Filed 11/21/2019. Notice of 

1,375,000 (t-line) ACSS/TW approval issued on 3/4/2020. 
(stations) 1,424,358 

(stations) 

11/11/2020 6/29/2021 6/29/2021 5,257,000 (t-line) 5,257,000 100 na 138 2.8 1926.9 kcmil Steel or na na 70 2.8 50560 Application Filed 3/5/2020. Notice of 
1,461,000 (t-line) ACSS/TW Concrete approval issued on 5/26/2020. 
(stations) 1,502,572 Poles 

(stations) 

4/1/2022 12/30/2022 29,339,500 (t-line) na 345 30.8 1926.9 kcmil Steel Poles or na na 160 30.8 50410 Application Filed 1/14/2020. Final order 
1,700,000 ACSS/TW Lattice Steel issued on 5/7/2021. 
(station) Towers 

(Oncor Portion) 

10/31/2021 3/31/2022 17,161,000 (t-line) na 138 11.3 1926.9 kcmil Steel or na na 70 11.3 51737 Administrative approval received on 
ACSS/TW Concrete 9/8/2021. Application Filed 2/4/2021.This 

Poles project covers the work necessary to 
obtain PUCT approval for a modified route 
between the relocated Kyle Ranch station 

location in Docket No. 49302 and the 
Quarrv Field switch. 

5/1/2022 9/30/2022 5,257,000 (t-line) na 138 2.8 1926.9 Steel or na na 70 2.8 52327 Application Filed 7/22/2021. 
10,651,000 ACSS/TW Concrete 

(station) Poles 

10/31/2023 4/30/2024 10,392,000 (t-line) na 345 3.2 1926.9 kcmil Lattice Steel na na 160 3.2 52455 Application Filed 8/26/2021. 
7,825,000 ACSS/TW Towers 
(station) 

·eported on behalf of Oncor and the City of Lubbcck, bv and throuq 1 Lubbock Power & Light 
1/15/2020 3/22/2021 3/22/2021 87,876,048 (t-line) 88,807,431 100 na 345 57.90 959.6 kcmil Steel Poles or na na 175 57.90 48625 Application Filed 9/6/2018. Final Order 

8,304,600 (t-line) ACSS/TW Lattice Steel issued on 9/26/2019. 
(stations) 9,122,137 Towers 

(stations) 

1/15/2020 5/12/2021 5/12/2021 56,736,759 (t-line) 56,702,358 100 na 345 32.90 959.6 kcmil Steel Poles or na na 175 32.90 48668 Application Filed 9/20/2018. Final Order 
9,403,700 (t-line) ACSS/TW Lattice Steel issued on 10/14/19. This is a Sharyland 
(stations) 9,635,269 Towers acquired project for the LP&L ERCOT 

(stations) integration. Originally filed under the NTU 
predecessor report. 

3/24/2020 5/15/2021 5/15/2021 67,769,000 (t-line) 77,538,361 100 na 345 41.90 959.6 kcmil Steel Poles or na na 175 41.90 48909 Application Filed 12/19/2018. Originally 
20,638,000 (t-line) 

Final Order issued on 1/23/20. This is a 
ACSS/TW Lattice Steel filed under the NTU predecessor report. 

(stations) 24,168,146 Towers 
(stations) Sharyland acquired project for the LP&L 

ERCOT integration. Originally filed under 
the NTU predecessor report. 

1/20/2020 5/15/2021 5/15/2021 20,688,000 (t-line) 21,452,317 100 na 115.00 17.80 959.6 kcmil Steel Poles na na 60.00 17.80 Application Filed 12/19/2018. Originally 
31,248,000 (t-line) ACSS/TW filed under the NTU predecessor report. 
(stations) 27,949,110 Final Order issued on 1/23/20. This is a 

(stations) Sharyland acquired project for the LP&L 
ERCOT integration. Originally filed under 

the NTU predecessor report. 
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A B C D E F G H I J K L M N O P Q R S T U V W 
Utility Project Project Name Location Description Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing Existing New New Rule Section or Comments 

Number (City/County) Actual) Start (Construction Energized (If Project Cost Estimated Project Cost Variance Complete Voltage Upgraded Length Type & Size & Type(s) ROW ROW ROW ROW PUC Control 
Date Complete) Applicable) Project Cost (kV) or New (Miles) Bundling Width Length Width Length Number 

Voltage (Feet) (Miles) (Feet) (Miles) 
1 RVI 

0PT39846 Abernathy - North - North Hale and Lubbock Construct the new transmission line connecting the existing Abernathy 12/21/2019 5/16/2021 5/16/2021 39,782,000 (t-line) 44,361,677 
0PT41891 Loop 345/115 kV Line Counties station to the northern portion of LP&L's planned 115 kV loop line, routed 33,367,000 (t-line) 
0PT39637 through one of three options for the proposed North station. Depending on (stations) 20,274,578 
0PT39968 which North station is used, this line will be either a single-circuit 345 kV line (stations) 
0PT39636 ora combination of single-circuit 345 kV and double-circuit 115 kV line. This 
0PT41986 project is part of the LP&L integration into the ERCOT system. 
0PT39632 
(18.1%) 
0PT44518 
0PT44519 
(R3007) 
(R3011) 

730 (R3003) 

100 na 115/345 34.30 959.6 kcmil Steel Poles or na na 175 (345 24.60 49151 Application Filed 2/19/2019. Final Order 
ACSS/TW Lattice Steel kV) issued on 3/12/2020. Originally filed under 

Towers (345 60(115 the NTU predecessor report. 
kV) Steel kV) 

Poles (115 kV) 
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PUC PROJECT NO. 51705 

ONCOR ELECTRIC DELIVERY § 
MONTHLY CONSTRUCTION § 
STATUSREPORT § 
FOR SEPTEMBER 2021 

BEFORE THE 
PUBLIC UTILITY COMMISSION 

OF TEXAS 
§ 

AFFIDAVIT ATTESTING TO PRIOR WRITTEN CONSENT OF LANDOWNERS 
AND THE PROVISION OF NOTICE TO UTILITIES AND LANDOWNERS FOR 

TRANSMISSION LINE PROJECT CONSTRUCTION 

STATE OF TEXAS § 

COUNTY OF DALLAS § 

BEFORE ME, the undersigned authority, personally appeared Miguel Alvarado, known 

to me to be the person whose name is subscribed below who, upon oath deposed and stated as 

follows: 

1. Myname is Miguel Alvarado. My business address is 1616 Woodall Rodgers Freeway, 

Suite 6A-010, Dallas, Texas 75202. I am over eighteen (18) years of age and have never 

been convicted of a felony. I have personal knowledge of the facts contained herein and 

they are true and correct. 

2. I am currently employed as Sr. Project Manager, External Affairs, Oncor Electric 

Delivery Company ("Oncof' or "Applicant"), and I am authorized to make this 

Affidavit on behalf of Oncor. 

3. Pursuant to Public Utility Commission Substantive Rule §25.83(c)(3), Oncor is required 

to make direct mail notice by first class mail of the filing of its report in this proceeding 

to all utilities whose certificated service area is crossed by the facilities unless the 

facilities are being constructed to serve a utility that is singly certificated to the area 



where the facilities are to be constructed. Notice is required to all landowners whose 

property is crossed by projects that do not require a CCN under 25.101(c)(5), except 

notice is not required to landowners that have provided written consent. For projects 

that require new or additional rights-of-way, notice is required to alllandowners with a 

habitable structure within 300 feet of the centerline of a transmission project of 230 kV 

or less, or within 500 feet of the centerline of a transmission project greater than 230 kV 

as identified on the current county tax rolls. In addition, direct mail notice is required to 

owners of parks and recreation areas within 1,000 feet, and airports within 10,000 feet 

of the centerline of the proposed project. 

4. Pursuant to Public Utility Commission Substantive Rule §25.101(c)(5)(B), Oncor 

obtained prior written consent from alllandowners whose property is crossed by any of 

the new projects on Oncor' s Monthly Transmission Construction Status Report for 

September 2021 that have not been previously submitted onmonthly orinterim reports. 

5. Pursuant to Public Utility Commission Substantive Rule §25.83(c)(3), Oncor provided 

notice to the appropriate electric utilities whose certificated service area is crossed by 

the facilities being constructed for the new projects on Oncor's Monthly Transmission 

Construction Status Report for September 2021 that have not been previously submitted 

on monthly or interim reports. 

6. Pursuant to Public Utility Commission Substantive Rule §25.83(c)(3), new or additional 

right ofway was acquired for aproject on Oncor's Monthly Transmission Construction 

Status Report for September 2021. Oncor obtained prior written consent from all 

landowners whose property is crossed by the new project/s. 



j-U_ 44__ 
Miguel-Klvarado 

SUBSCRIBED AND SWORN TObefore meonthis the 15th dayof September, 2021, to 
certify which witness my official hand and seal of office. 

, TERRI WATTS 
--·Notary Public, State of Texas 
# Comm. Expires 07-07-2024 

Notary ID 1129360-0 

j-t« U mttp 
Notary Public, State of Texas 

My Commission expires: 01-D'l -AOJ-$# 


